

FTTP Networks in South Brisbane and Velocity Estates

Roadmap and Schedule for Transition from Telstra to Uniti Group

This document contains **important information** about the Transition Roadmap and Schedule for end user customers and Telstra Wholesale customers currently using services on the Telstra Fibre to the Premises (FTTP) Networks in South Brisbane and Velocity Estates. It will also be an important information source for end user customers and service providers who wish to buy or supply services using these Networks after transition is complete in one or more areas.

This document will evolve over time. Uniti and Telstra intend to update it monthly. Dates and times included in this document are a best estimate at the time this version of the document is issued. The date and version number of this document is listed immediately below. You must always check that you are referring to the **most recent version** of this document.

1 Version Control

Version	Description	Date
1.0	July 21 Release	2 July 2021
2.0	September 21 Release Notes: Trial locations identified; transitioning FDH database alignment	17 September 2021

2 Document Purpose

This document relates to the transition of the Fibre to the Premises (**FTTP**) Networks in South Brisbane and the Velocity Estates originally built by Telstra (the **FTTP Networks**). In December 2020, Telstra Corporation Limited (**Telstra**) sold the FTTP Networks to Uniti Group Limited (**Uniti**).

The primary purpose of this document (the **Transition Roadmap and Schedule**) is to provide information about how Uniti and Telstra intend to transition services supplied using the FTTP Networks to Uniti.

Transition is currently expected to take place progressively from **July 2022**, and to take approximately 12 months to complete. This will happen on an area by area basis, based on its geographic location. Each area (known as an **FDH Area**) covers all the network locations (e.g. premises such as homes or offices) connected to a single Fibre Distribution Hub (**FDH**). An FDH is an outdoor enclosure that houses the connection of fibre cables and other network equipment servicing the premises within its vicinity.

3 Background

On 24 December 2020, Telstra sold the FTTP Networks to Uniti. As part of the transaction, Uniti will upgrade the technology in these networks. This will result in premises connected to the FTTP Networks being able to access an enhanced broadband product and service once they are transitioned, including far greater initial and future high-speed plans.

Once the upgrade and other work required to support customers to move across to the upgraded network is complete, services will be physically transitioned across to Uniti. This will start to take place progressively from **July 2022**.

The upgrade work is being done by Uniti's wholesale subsidiary, OptiComm. The proposed transition timeline enables OptiComm to undertake the required system and network upgrades. It also allows time

for required interconnection and retailer onboarding work between OptiComm and Telstra, and other retailers who want to retail services on the FTTP Networks from transition.

4 Relationship between Uniti, OptiComm and Telstra

After an FDH Area is transitioned, OptiComm will become the upgraded network wholesale service provider. Telstra and OptiComm are working together to develop the systems, processes, protocols, and network requirements to enable the physical network transition to occur.

OptiComm will not sell retail services in these areas. OptiComm will only act as the telecommunications wholesaler to other Retail Service Providers (**RSPs**). Like nbn, end user customers will receive services from an RSP.

Telstra has decided not to offer wholesale services on the FTTP Networks following transition. Current Telstra Wholesale customers wanting to supply services on the FTTP Networks in an FDH Area after transition need to make arrangements with OptiComm to enable this (see Section 8 below).

5 Overview of the Transition Roadmap

In total, the FTTP Networks cover 595 FDH Areas. The Transition Schedule at the end of this document sets out the current indicative timeline for the planned transition of each FDH Area.

The Transition approach is to break down the FTTP Network into 9 broad geographic areas to optimise the execution of the Transition Schedule. These areas include: Melbourne East, Melbourne West, South Brisbane, Southern Queensland (i.e. south of Brisbane), Northern Queensland (north of Brisbane), WA North (North of Perth), WA South (South of Perth), New South Wales and Regional Australia.

The **Transition Schedule** at the end of this document sets out the current indicative timeline for the planned transition of each FDH Area.

The Transition Schedule and the associated transition processes seek to:

- Minimise disruption to the supply of services to end user customers as far as possible.
- Disconnect legacy services in an equivalent manner, regardless of whether the end user customer is a customer of Telstra or of a Telstra Wholesale customer.
- Provide for the equivalent treatment of all RSPs in OptiComm's processes for ordering and provisioning of services on the FTTP Networks.
- Ensure compliance with Uniti and Telstra's relevant legal and regulatory obligations.

Some of these transition processes are still in development. It is intended that dates and other details in the **Transition Roadmap and Schedule will be released and updated monthly**, as Telstra and OptiComm achieve systems, processes, protocols, and network requirements milestones.

All versions of the Transition Schedule will include a "Transition Commencement Date". The Transition Commencement Date is the earliest expected date on which services in an FDH Area will be disconnected (**Disconnection Date**).

From the Transition Commencement Date, services will also be able to be activated on the upgraded FTTP Network. For any given service, disconnection and connection are planned to happen on the same day, to minimise disruption to end user customer services.

Subsequent versions of the Transition Schedule will include other important dates for RSPs, including:

- The date from which OptiComm's systems will commence accepting and processing notices of interest and orders from RSPs for services at network locations within a transitioning FDH Area (**System Ready For Service Date**);
- The last date by which OptiComm will accept orders for services from RSPs to be provisioned as part of the transition of network locations within a transitioning FDH Area (**Order Lodgement Cut-off Date**); and
- **The Order Stability Period (OSP)** prior to and after the Disconnection Date for a transitioning FDH Area for the purpose of facilitating transition in an orderly manner and to allow Telstra time to clear any remaining pending orders (or modifications) before the transition commences.

6 If you are currently an end user customer on the FTTP Networks...

Nothing changes with your existing services until the time comes to physically transfer your services over to the upgraded OptiComm network. This is expected to take place progressively from **July 2022**.

End user customers will be contacted by their existing RSP in the lead up to the Transition Commencement Date for their FDH Area.

Your RSP will let you know what arrangements need to be made to transition your existing service from the Telstra FTTP Network to the upgraded OptiComm FTTP Network. This may include providing you with new plan selection options or sending you a replacement modem as the upgraded FTTP Network will enable access to an enhanced broadband product and service, including far greater initial and future high-speed plans.

Your retail provider will be responsible for informing you of the steps you will need to take to activate your service with them on the upgraded OptiComm FTTP Network. If you don't currently have a broadband or voice service, or wish to change providers, you will be able to select from a number of retail service providers (RSPs) offering services over the OptiComm FTTP network.

Regardless of whether you change your RSP or stay with the same RSP, the transition process will in most cases require a service technician from OptiComm to attend your premises to make changes to equipment either inside your premises, or on the outside of your building. The RSP you have chosen for your service on the upgraded OptiComm FTTP Network will liaise with you to make your appointment with the OptiComm service technician.

You will need to ensure someone over 18 years of age is present whilst these works are carried out.

When you (or someone over the age of 18) are present for your appointment, the OptiComm service technician will endeavour ensure your service is successfully transitioned and working before notifying your RSP that your service is ready for activation.

End user customers can find out more about the transition and when OptiComm will be available in your area by visiting <https://velocity.telco.opticomm.net.au/>

7 If you are an existing Telstra Wholesale Customer on the FTTP Networks...

OptiComm and Telstra will jointly publish and maintain the Transition Schedule (at the end of this document) for each FDH Area which is intended to provide adequate notice in respect of each transitioning FDH Area:

- System Ready For Service Dates;
- Order Lodgement Cut-Off Dates; and
- Order Stability Period Commencement Dates.

The Transition Schedule will determine the exit dates for your end user customers' services, as well as migration dates should you choose to migrate them to OptiComm. You will be provided a minimum of 12 months notification prior to the commencement of transition in the transitioning FDH Area. The transition will occur in phases, by estate area or suburb, commencing no earlier than 1 July 2022.

The following table outlines the roles and responsible parties with regards to some key items.

Role	Responsible Party
Establishing the Disconnection Date for existing Telstra Wholesale Services and notifying these to Telstra Wholesale customers	Telstra
Establishing the dates and processes for placing orders by RSPs for supply of services once an FDH Area has transitioned (e.g. System Ready For Service Date and Order Lodgement Cut-Off Date)	OptiComm
Processes for onboarding as an RSP with OptiComm – e.g. provisioning of Network Elements between FDHs and Points of Interconnect (POIs)	OptiComm
Notifying end user customers of Wholesale Customers about the Transition Commencement Date for their service and the steps they need to take to transition their service	Wholesale Customers
Ordering of New OptiComm Network Service Connection	RSPs

Commencing July 2021, Telstra Wholesale will provide our Wholesale Customers monthly reporting of their impacted services which will be downloadable from the Telstra Wholesale Customer Portal.

Important: The Transition Schedule has been updated to indicate two trial FDH locations which are proposed to commence transition in **May 2022**. Services provisioned in these areas will be transitioned to the upgraded network from May 2022, **ahead of the bulk transition program**. Currently, Telstra does not expect to require the disconnection of any existing Telstra Wholesale customer services at the trial FDH locations.

If you require further information about the transition or confirmation of services in specific FDH locations, please contact your Telstra Wholesale Account Manager.

8 If you are an RSP wanting to sell services on the FTTP Networks after Transition...

Existing RSPs on the OptiComm network will be able to sell services to addresses that have transitioned as they appear on the RSP portal using their usual ordering method.

Telstra has decided not to offer wholesale services on the FTTP Networks following transition. Current Telstra Wholesale customers wanting to supply services on the FTTP Networks in an FDH Area after transition need to arrange supply with OptiComm (or an OptiComm RSP offering wholesale services on the FTTP Networks following transition). These arrangements **must be finalised prior to the Transition Commencement Date** for an FDH Area to ensure that end user customers in that FDH Area can be connected to an activated service with you on transition (i.e. to enable the end user customer to retain you as their RSP with minimum disruption to service continuity).

If you are not a current OptiComm RSP and are wanting to sell services on OptiComm's networks (including the FTTP Networks in an FDH Area that has transitioned), you will have to enter an RSP agreement with OptiComm and go through various technical steps to connect.

If you require further information about becoming an RSP with OptiComm, please complete the registration request at:

- <https://www.opticomm.net.au/residents-2/service-providers-2/register>

Transition Schedule from Telstra to Uniti Group

1 Document Purpose

The Transition Schedule provides key dates associated with the transition of services on the FTTP Networks to OptiComm. You should use it for this purpose only. You are not permitted to reproduce or republish any part of these documents without permission from Uniti and Telstra.

This current version of the Transition Schedule shows the expected “Transition Commencement Date” for each FDH Area. This is the earliest date on which services in an FDH Area will be disconnected (Disconnection Date). From the Transition Commencement Date, services will also be able to be activated on the upgraded FTTP Network by OptiComm.

Subsequent versions of the Transition Schedule will include additional important dates for RSPs, including:

- The date from which OptiComm’s systems will commence accepting and processing orders from RSPs for services at network locations within a transitioning FDH Area (**System Ready For Service Date**);
- The last date by which OptiComm will accept orders for services from RSPs to be provisioned as part of the transition of network locations within a transitioning FDH Area (**Order Lodgement Cut-off Date**); and
- **The Order Stability Period (OSP)** prior to and after the Disconnection Date for a transitioning FDH Area for the purpose of facilitating transition in an orderly manner and to allow Telstra time to clear any remaining pending orders (or modifications) before the transition commences.

2 Currency and accuracy of this Transition Schedule: please read

This Transition Schedule will be **updated monthly**. Information in respect of transitioning FDH Areas and dates will change over time. The dates provided in this Schedule are indicative only and should not be relied on as final timelines.

If you have a legacy service on the FTTP Networks which is due to be disconnected by Telstra, you will receive notice about the disconnection from Telstra explaining the action you need to take.

As the Transition Schedule and Transition Roadmap will be updated periodically, you should check for new versions regularly, and you should always make sure you are referring to the most recent version.

Telstra and Uniti Group (and OptiComm) do not warrant or represent that the information set out in the Transition Schedule or Transition Roadmap is free from errors or omission.

3 Glossary

Capitalised terms used in this Transition Schedule have the following meanings given below, and, if not defined below, have the meanings given in the Transition Roadmap:

FDH Area	Fibre Distribution Hub Area – A network area comprising premises network locations (i.e. addresses) and non-premises network locations (e.g. public payphone, an ATM, traffic lights etc.) that are connected via local fibre to a single Fibre Distribution Hub (FDH).
Telstra Exchange Name	Local telephone exchange building where network equipment servicing the FDH Area is housed.
FDH Estate Name	Telstra identifying name indicating the locality in which an FDH resides.
Transition Commencement Date	The expected date in which the Transition for an FDH Area is expected to commence.

4 Transition Schedule

To search for details relating to individual premises, please visit: <https://velocity.telco.opticomm.net.au/>

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
CROH FD080	CROYDON	VIC	EastRidge Units	May-22
OKFL FD050	NARANGBA	QLD	Forest Ridge	May-22
PCOK FD029	LAVERTON	VIC	Point Cook	Jul-22
PCOK FD112	LAVERTON	VIC	Saltwater Coast	Jul-22
PCOK FD116	LAVERTON	VIC	Saltwater Coast	Jul-22
SOTH FD182	WOOLLOONGABBA	QLD	South Brisbane	Jul-22
SOTH FE001	WOOLLOONGABBA	QLD	South Brisbane	Jul-22
SOTH FE035	WOOLLOONGABBA	QLD	South Brisbane	Jul-22
SOTH FE079	WOOLLOONGABBA	QLD	South Brisbane	Jul-22
SOTH FF005	WOOLLOONGABBA	QLD	South Brisbane	Jul-22
SOTH FF031	WOOLLOONGABBA	QLD	South Brisbane	Jul-22
SOTH FF056	WOOLLOONGABBA	QLD	South Brisbane	Jul-22
SOTH FF127	WOOLLOONGABBA	QLD	South Brisbane	Jul-22
SOTH FF176	WOOLLOONGABBA	QLD	South Brisbane	Jul-22
SOTH FG035	WOOLLOONGABBA	QLD	South Brisbane	Jul-22
SOTH FI004	WOOLLOONGABBA	QLD	South Brisbane	Jul-22
PCOK FD040	LAVERTON	VIC	Point Cook	Aug-22
PCOK FD041	LAVERTON	VIC	Point Cook	Aug-22
PCOK FD069	LAVERTON	VIC	Point Cook	Aug-22
PCOK FD070	LAVERTON	VIC	Point Cook	Aug-22
PCOK FD076	LAVERTON	VIC	Point Cook	Aug-22
PCOK FD079	LAVERTON	VIC	Point Cook	Aug-22
PCOK FD080	LAVERTON	VIC	Point Cook	Aug-22
PCOK FD082	LAVERTON	VIC	Point Cook	Aug-22
PCOK FD084	LAVERTON	VIC	Point Cook	Aug-22
PCOK FD086	LAVERTON	VIC	Point Cook	Aug-22
PCOK FD105	LAVERTON	VIC	Kingsford	Aug-22
PCOK FD108	LAVERTON	VIC	Saltwater Coast	Aug-22
PCOK FD109	LAVERTON	VIC	Saltwater Coast	Aug-22
PCOK FD110	LAVERTON	VIC	Saltwater Coast	Aug-22
PCOK FD113	LAVERTON	VIC	Saltwater Coast	Aug-22
PCOK FD114	LAVERTON	VIC	Saltwater Coast	Aug-22
PCOK FD115	LAVERTON	VIC	Saltwater Coast	Aug-22
SOTH FD065	WOOLLOONGABBA	QLD	South Brisbane	Aug-22
SOTH FD130	WOOLLOONGABBA	QLD	South Brisbane	Aug-22
SOTH FE036	WOOLLOONGABBA	QLD	South Brisbane	Aug-22
SOTH FF014	WOOLLOONGABBA	QLD	South Brisbane	Aug-22
SOTH FF138	WOOLLOONGABBA	QLD	South Brisbane	Aug-22
SOTH FF170	WOOLLOONGABBA	QLD	South Brisbane	Aug-22
SOTH FG043	WOOLLOONGABBA	QLD	South Brisbane	Aug-22
SOTH FG182	WOOLLOONGABBA	QLD	South Brisbane	Aug-22
SOTH FH044	WOOLLOONGABBA	QLD	South Brisbane	Aug-22
KEYS FD080	DANDENONG	VIC	Somerfield	Sep-22

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
KEYS FD081	DANDENONG	VIC	Somerfield	Sep-22
KEYS FD082	DANDENONG	VIC	Somerfield	Sep-22
KEYS FD083	DANDENONG	VIC	Somerfield	Sep-22
KEYS FD084	DANDENONG	VIC	Somerfield	Sep-22
KEYS FD085	DANDENONG	VIC	Somerfield	Sep-22
KEYS FD086	DANDENONG	VIC	Somerfield	Sep-22
GLRP FD043	GELORUP	WA	Dalyellup Beach	Sep-22
GLRP FD045	GELORUP	WA	The Tuarts Dalyallup	Sep-22
GLRP FD046	GELORUP	WA	The Tuarts Dalyallup	Sep-22
GLRP FD048	GELORUP	WA	Dalyellup Beach	Sep-22
GLRP FD051	GELORUP	WA	Dalyellup Beach	Sep-22
GLRP FD054	GELORUP	WA	Dalyellup Beach	Sep-22
IALA FD135	INALA	QLD	Doolandella	Sep-22
IALA FD137	INALA	QLD	Doolandella	Sep-22
JLEE FD031	JINDALEE	WA	Brighton	Sep-22
JLEE FD032	JINDALEE	WA	Brighton	Sep-22
JLEE FD033	JINDALEE	WA	Brighton	Sep-22
JLEE FD034	JINDALEE	WA	Brighton	Sep-22
JLEE FD035	JINDALEE	WA	Brighton	Sep-22
JLEE FD038	JINDALEE	WA	Brighton	Sep-22
JLEE FD039	JINDALEE	WA	Brighton	Sep-22
JLEE FD042	JINDALEE	WA	Shorehaven at Alkimos	Sep-22
JLEE FD043	JINDALEE	WA	Shorehaven at Alkimos	Sep-22
JLEE FD044	JINDALEE	WA	Shorehaven at Alkimos	Sep-22
JLEE FD051	JINDALEE	WA	Brighton	Sep-22
JLEE FD067	JINDALEE	WA	Brighton	Sep-22
JLEE FD068	JINDALEE	WA	Brighton	Sep-22
JLEE FD069	JINDALEE	WA	Brighton	Sep-22
JLEE FD070	JINDALEE	WA	Brighton	Sep-22
JLEE FD072	JINDALEE	WA	Brighton	Sep-22
JLEE FD073	JINDALEE	WA	Brighton	Sep-22
JLEE FD075	JINDALEE	WA	Shorehaven at Alkimos	Sep-22
JLEE FD076	JINDALEE	WA	Shorehaven at Alkimos	Sep-22
JLEE FD078	JINDALEE	WA	Shorehaven at Alkimos	Sep-22
JLEE FD079	JINDALEE	WA	Shorehaven at Alkimos	Sep-22
JLEE FD080	JINDALEE	WA	Shorehaven at Alkimos	Sep-22
PCOK FD096	LAVERTON	VIC	Saltwater Coast	Sep-22
PCOK FD098	LAVERTON	VIC	Saltwater Coast	Sep-22
PCOK FD099	LAVERTON	VIC	Saltwater Coast	Sep-22
PCOK FD103	LAVERTON	VIC	Saltwater Coast	Sep-22
PCOK FD107	LAVERTON	VIC	Kingsford	Sep-22
PCOK FD111	LAVERTON	VIC	Kingsford	Sep-22
MILL FD711	LIVERPOOL	NSW	Freeman's Ridge	Sep-22
MILL FD712	LIVERPOOL	NSW	Freeman's Ridge	Sep-22
MILL FD713	LIVERPOOL	NSW	Freeman's Ridge	Sep-22
MILL FD714	LIVERPOOL	NSW	Freeman's Ridge	Sep-22
MILL FD715	LIVERPOOL	NSW	Freeman's Ridge	Sep-22

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
KELL FD070	RIVERSTONE	NSW	ROUSE HILL	Sep-22
KELL FD071	RIVERSTONE	NSW	ROUSE HILL	Sep-22
KELL FD072	RIVERSTONE	NSW	ROUSE HILL	Sep-22
KELL FD073	RIVERSTONE	NSW	ROUSE HILL	Sep-22
KELL FD074	RIVERSTONE	NSW	ROUSE HILL	Sep-22
KELL FD075	RIVERSTONE	NSW	ROUSE HILL	Sep-22
RIVE FD262	RIVERSTONE	NSW	Stonecutters Ridge	Sep-22
RIVE FD271	RIVERSTONE	NSW	Stonecutters Ridge	Sep-22
BALD FD026	ROCKINGHAM	WA	EVERMORE HEIGHTS	Sep-22
BALD FD053	ROCKINGHAM	WA	Baldivis North	Sep-22
BALD FD054	ROCKINGHAM	WA	EVERMORE HEIGHTS	Sep-22
ASHM FD111	SOUTHPORT	QLD	Royal Pines Marina	Sep-22
SOPT FD180	SOUTHPORT	QLD	H20	Sep-22
SOPT FE180	SOUTHPORT	QLD	H20	Sep-22
SOPT FF180	SOUTHPORT	QLD	H20	Sep-22
SOPT FG180	SOUTHPORT	QLD	H20	Sep-22
SOTH FE023	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FE078	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FE081	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FE127	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FE137	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FE138	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FE148	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FF044	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FF058	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FF060	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FF069	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FF077	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FF137	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FG138	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FG170	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FH037	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FH043	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FH058	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FH129	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FH138	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
SOTH FI044	WOOLLOONGABBA	QLD	South Brisbane	Sep-22
KELM FD045	ARMADALE	WA	Champion Lakes/Champion Drive	Oct to Dec-22
KELM FD052	ARMADALE	WA	Champion Lakes/Champion Drive	Oct to Dec-22
KELM FD053	ARMADALE	WA	Champion Lakes/Champion Drive	Oct to Dec-22
KELM FD057	ARMADALE	WA	Seville Grove	Oct to Dec-22
BILO FD027	BILOELA	QLD	Panorama Heights	Oct to Dec-22
BILO FD028	BILOELA	QLD	Highland Reserve	Oct to Dec-22
BBEG FD186	BUNDABERG	QLD	Edenbrook Estate	Oct to Dec-22
BURL FD137	BURLEIGH HEADS	QLD	THIS	Oct to Dec-22
SPHS FD033	BURLEIGH HEADS	QLD	The Observatory	Oct to Dec-22
SPHS FD043	BURLEIGH HEADS	QLD	The Observatory	Oct to Dec-22

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
SPHS FD044	BURLEIGH HEADS	QLD	The Observatory	Oct to Dec-22
SPHS FD045	BURLEIGH HEADS	QLD	The Observatory	Oct to Dec-22
SPHS FD046	BURLEIGH HEADS	QLD	The Observatory	Oct to Dec-22
CBNE FD113	CRANBOURNE	VIC	The Hunt Club	Oct to Dec-22
CBNE FD114	CRANBOURNE	VIC	The Hunt Club	Oct to Dec-22
CBNE FD115	CRANBOURNE	VIC	The Hunt Club	Oct to Dec-22
CBNE FD116	CRANBOURNE	VIC	The Hunt Club	Oct to Dec-22
CLYD FD007	CRANBOURNE	VIC	Cascades on Clyde	Oct to Dec-22
CLYD FD008	CRANBOURNE	VIC	Cascades on Clyde	Oct to Dec-22
CLYD FD009	CRANBOURNE	VIC	Cascades on Clyde	Oct to Dec-22
CLYD FD010	CRANBOURNE	VIC	Cascades on Clyde	Oct to Dec-22
CLYD FD011	CRANBOURNE	VIC	Cascades on Clyde	Oct to Dec-22
CLYD FD013	CRANBOURNE	VIC	Cascades on Clyde	Oct to Dec-22
BOHL FD150	DEERAGUN	QLD	Greater Ascot	Oct to Dec-22
BOHL FD151	DEERAGUN	QLD	Greater Ascot	Oct to Dec-22
MTLW FD050	DEERAGUN	QLD	SANCTUM ESTATE	Oct to Dec-22
DROM FD081	DROMANA	VIC	Martha Cove	Oct to Dec-22
DROM FD082	DROMANA	VIC	Martha Cove	Oct to Dec-22
DROM FD084	DROMANA	VIC	Martha Cove	Oct to Dec-22
DROM FD085	DROMANA	VIC	Martha Cove	Oct to Dec-22
DROM FD086	DROMANA	VIC	Martha Cove	Oct to Dec-22
KEWE FD094	HAWTHORN	VIC	Kew Cottages	Oct to Dec-22
GLEB FD147	HAYMARKET	NSW	Jacksons Landing	Oct to Dec-22
GLEB FE147	HAYMARKET	NSW	Jacksons Landing	Oct to Dec-22
GLEB FE148	HAYMARKET	NSW	Jacksons Landing	Oct to Dec-22
GLEB FF147	HAYMARKET	NSW	Jacksons Landing	Oct to Dec-22
GLEB FG147	HAYMARKET	NSW	Jacksons Landing	Oct to Dec-22
MARO FD011	HAYMARKET	NSW	ENDEAVOUR HOUSE	Oct to Dec-22
JLEE FD030	JINDALEE	WA	Brighton	Oct to Dec-22
JLEE FD040	JINDALEE	WA	Brighton	Oct to Dec-22
JLEE FD041	JINDALEE	WA	Brighton	Oct to Dec-22
JLEE FD046	JINDALEE	WA	Brighton	Oct to Dec-22
JLEE FD066	JINDALEE	WA	Brighton	Oct to Dec-22
JLEE FD071	JINDALEE	WA	Brighton	Oct to Dec-22
JLEE FD074	JINDALEE	WA	Brighton	Oct to Dec-22
RTWL FD085	KALLANGUR	QLD	Village at Redcliffe	Oct to Dec-22
GULL FD572	KIRWAN	QLD	Riverside Ridge	Oct to Dec-22
GULL FD573	KIRWAN	QLD	Riverside Ridge	Oct to Dec-22
GULL FD574	KIRWAN	QLD	Riverside Ridge	Oct to Dec-22
KIRN FD002	KIRWAN	QLD	Willowbank	Oct to Dec-22
KIRN FD003	KIRWAN	QLD	Liberty Rise Estate	Oct to Dec-22
KIRN FD810	KIRWAN	QLD	Liberty Rise Estate	Oct to Dec-22
KIRN FD811	KIRWAN	QLD	Liberty Rise Estate	Oct to Dec-22
CWOD FD024	LONSDALE	VIC	150 Clarendon	Oct to Dec-22
LONS FD003	LONSDALE	VIC	Lifelab	Oct to Dec-22
PMEL FD135	LONSDALE	VIC	YARRA'S EDGE	Oct to Dec-22
PMEL FD137	LONSDALE	VIC	YARRA'S EDGE	Oct to Dec-22

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
PMEL FE135	LONSDALE	VIC	YARRA'S EDGE	Oct to Dec-22
PMEL FE137	LONSDALE	VIC	YARRA'S EDGE	Oct to Dec-22
PMEL FF135	LONSDALE	VIC	YARRA'S EDGE	Oct to Dec-22
EMEO FD028	MACKAY NORTH	QLD	Plantation Palms	Oct to Dec-22
NRMK FD262	MACKAY NORTH	QLD	Kerrisdale	Oct to Dec-22
EYBY FD001	MELTON	VIC	Eynesbury	Oct to Dec-22
EYBY FD002	MELTON	VIC	Eynesbury	Oct to Dec-22
EYBY FD003	MELTON	VIC	Eynesbury	Oct to Dec-22
EYBY FD004	MELTON	VIC	Eynesbury	Oct to Dec-22
EYBY FD005	MELTON	VIC	Eynesbury	Oct to Dec-22
EYBY FD006	MELTON	VIC	Eynesbury	Oct to Dec-22
EYBY FD007	MELTON	VIC	Eynesbury	Oct to Dec-22
MDLD FD069	MIDLAND	WA	St Leonards	Oct to Dec-22
MDLD FD070	MIDLAND	WA	Brookleigh Estate	Oct to Dec-22
MDLD FD071	MIDLAND	WA	Brookleigh Estate	Oct to Dec-22
MDLD FD072	MIDLAND	WA	Taylor Private Estate	Oct to Dec-22
MDLD FD073	MIDLAND	WA	St Leonards	Oct to Dec-22
MDLD FD074	MIDLAND	WA	St Leonards	Oct to Dec-22
MDLD FD076	MIDLAND	WA	Taylor Private Estate	Oct to Dec-22
MDLD FD078	MIDLAND	WA	Taylor Private Estate	Oct to Dec-22
FHLS FD090	MITCHELTON	QLD	Windarra	Oct to Dec-22
EMPS FD166	MOUNT GRAVATT	QLD	FKP Rochedale	Oct to Dec-22
EMPS FD167	MOUNT GRAVATT	QLD	FKP Rochedale	Oct to Dec-22
EMPS FD168	MOUNT GRAVATT	QLD	FKP Rochedale	Oct to Dec-22
EMPS FD169	MOUNT GRAVATT	QLD	FKP Rochedale	Oct to Dec-22
EMPS FD170	MOUNT GRAVATT	QLD	FKP Rochedale	Oct to Dec-22
MBAH FD050	MURWILLUMBAH	NSW	Hundred Hills	Oct to Dec-22
MBAH FD052	MURWILLUMBAH	NSW	Hundred Hills	Oct to Dec-22
LEPP FD029	NARELLAN	NSW	Hermitage Camden Valley Golf Res	Oct to Dec-22
NRLN FD087	NARELLAN	NSW	HARRINGTON GROVE	Oct to Dec-22
NRLN FD088	NARELLAN	NSW	HARRINGTON GROVE	Oct to Dec-22
NRLN FD092	NARELLAN	NSW	HARRINGTON GROVE	Oct to Dec-22
CRRA FD029	NERANG	QLD	Emerald Lakes	Oct to Dec-22
CRRA FD031	NERANG	QLD	Emerald Lakes	Oct to Dec-22
CRRA FD032	NERANG	QLD	Emerald Lakes	Oct to Dec-22
CRRA FD034	NERANG	QLD	Emerald Lakes	Oct to Dec-22
CRRA FD038	NERANG	QLD	Emerald Lakes	Oct to Dec-22
CRRA FD039	NERANG	QLD	Emerald Lakes	Oct to Dec-22
CRRA FD739	NERANG	QLD	Emerald Lakes	Oct to Dec-22
NERG FD104	NERANG	QLD	Boonaroo Views	Oct to Dec-22
MLSD FD015	OXENFORD	QLD	Huntington Downs	Oct to Dec-22
OXEN FD200	OXENFORD	QLD	Genesis	Oct to Dec-22
OXEN FD244	OXENFORD	QLD	Coomera Parkland	Oct to Dec-22
OXEN FD268	OXENFORD	QLD	Riverstone Crossing	Oct to Dec-22
OXEN FD274	OXENFORD	QLD	Genesis	Oct to Dec-22
OXEN FD275	OXENFORD	QLD	Big Sky	Oct to Dec-22
OXEN FD276	OXENFORD	QLD	Big Sky	Oct to Dec-22

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
OXEN FD279	OXENFORD	QLD	Riverstone Crossing	Oct to Dec-22
OXEN FD282	OXENFORD	QLD	Genesis	Oct to Dec-22
OXEN FD284	OXENFORD	QLD	Riverstone Crossing	Oct to Dec-22
OXEN FD292	OXENFORD	QLD	Riverstone Crossing	Oct to Dec-22
OXEN FD293	OXENFORD	QLD	Huntington Downs	Oct to Dec-22
PDPT FD052	PARADISE POINT	QLD	Salacia Waters	Oct to Dec-22
PDPT FE052	PARADISE POINT	QLD	Salacia Waters	Oct to Dec-22
YUND FD018	PINJARRA	WA	Austin Cove	Oct to Dec-22
YUND FD030	PINJARRA	WA	Austin Cove	Oct to Dec-22
YUND FD031	PINJARRA	WA	Austin Cove	Oct to Dec-22
YUND FD032	PINJARRA	WA	Austin Cove	Oct to Dec-22
RDPS FD026	REDBANK PLAINS	QLD	Brookwater	Oct to Dec-22
RDPS FD045	REDBANK PLAINS	QLD	Brookwater	Oct to Dec-22
RDPS FD054	REDBANK PLAINS	QLD	Highbury Park Estate	Oct to Dec-22
RDPS FD055	REDBANK PLAINS	QLD	Highbury Park Estate	Oct to Dec-22
RDPS FD063	REDBANK PLAINS	QLD	Mountview Estate	Oct to Dec-22
PARK FD028	ROCKHAMPTON	QLD	Cascade Gardens	Oct to Dec-22
APLY FD091	STRATHPINE	QLD	Fitzgibbon Chase	Oct to Dec-22
APLY FD092	STRATHPINE	QLD	Fitzgibbon Chase	Oct to Dec-22
APLY FD093	STRATHPINE	QLD	Fitzgibbon Chase	Oct to Dec-22
APLY FD094	STRATHPINE	QLD	Fitzgibbon Chase	Oct to Dec-22
APLY FD095	STRATHPINE	QLD	Fitzgibbon Chase	Oct to Dec-22
APLY FD096	STRATHPINE	QLD	Fitzgibbon Chase	Oct to Dec-22
CHDE FE127	STRATHPINE	QLD	Wheller on the Park	Oct to Dec-22
HVLE FD011	TAMWORTH	NSW	Moore Creek	Oct to Dec-22
OXVL FD023	TAMWORTH	NSW	Windmill Hill	Oct to Dec-22
TAMH FD024	TAMWORTH	NSW	Heritage on Peel 1	Oct to Dec-22
WTAM FD096	TAMWORTH	NSW	Tamworth Lifestyle Village	Oct to Dec-22
WTAM FD114	TAMWORTH	NSW	Calala Village	Oct to Dec-22
VASS FD020	VASSE	WA	Vasse Newtown	Oct to Dec-22
VASS FD021	VASSE	WA	Vasse Newtown	Oct to Dec-22
VASS FD022	VASSE	WA	Vasse Newtown	Oct to Dec-22
VASS FD023	VASSE	WA	Vasse Newtown	Oct to Dec-22
SOTH FD007	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD010	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD011	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD012	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD021	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD022	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD023	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD061	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD066	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD079	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD081	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD086	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD091	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD096	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
SOTH FD097	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD107	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD109	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD118	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD119	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD121	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD123	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD132	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD133	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD134	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD135	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD136	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD137	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD144	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD147	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD148	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD149	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD150	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD159	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD160	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD161	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD163	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD167	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD170	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD176	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD178	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FD181	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FE037	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FE136	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FE176	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FF045	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FF129	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
SOTH FG129	WOOLLOONGABBA	QLD	South Brisbane	Oct to Dec-22
CANV FD020	AIRLIE BEACH	QLD	Ocean Reach	Jan to Mar-23
ALNY FD082	ALBANY NORTH	WA	Clydesdale Estate	Jan to Mar-23
OYHR FD024	ALBANY NORTH	WA	Bayonet Head	Jan to Mar-23
OYHR FD026	ALBANY NORTH	WA	Bayonet Head	Jan to Mar-23
BSBH FD035	BRIBIE ISLAND	QLD	Pacific Harbour	Jan to Mar-23
BSBH FD036	BRIBIE ISLAND	QLD	Pacific Harbour	Jan to Mar-23
BSBH FD037	BRIBIE ISLAND	QLD	Pacific Harbour	Jan to Mar-23
BSBH FD039	BRIBIE ISLAND	QLD	Pacific Harbour	Jan to Mar-23
BUSS FD054	BUSSELTON	WA	Port Geographe	Jan to Mar-23
BUSS FD056	BUSSELTON	WA	Provence	Jan to Mar-23
BUSS FD057	BUSSELTON	WA	Provence	Jan to Mar-23
BUSS FD058	BUSSELTON	WA	Provence	Jan to Mar-23
BUSS FD068	BUSSELTON	WA	Broadwater Park Private Estate	Jan to Mar-23
BUSS FD069	BUSSELTON	WA	Yalyelup	Jan to Mar-23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
BUSS FD070	BUSSELTON	WA	Provence	Jan to Mar-23
BYFD FD033	BYFORD	WA	The Glades Byford	Jan to Mar-23
BYFD FD034	BYFORD	WA	The Glades Byford	Jan to Mar-23
BYFD FD035	BYFORD	WA	The Glades Byford	Jan to Mar-23
BYFD FD036	BYFORD	WA	The Glades Byford	Jan to Mar-23
BYFD FD037	BYFORD	WA	The Glades Byford	Jan to Mar-23
BYFD FD038	BYFORD	WA	The Glades Byford	Jan to Mar-23
BYFD FD039	BYFORD	WA	The Glades Byford	Jan to Mar-23
BYFD FD040	BYFORD	WA	The Glades Byford	Jan to Mar-23
BYFD FD041	BYFORD	WA	The Glades Byford	Jan to Mar-23
BYFD FD042	BYFORD	WA	The Glades Byford	Jan to Mar-23
FTDL FD035	CANNING VALE	WA	Heron Park	Jan to Mar-23
FTDL FD037	CANNING VALE	WA	Heron Park	Jan to Mar-23
FTDL FD038	CANNING VALE	WA	Heron Park	Jan to Mar-23
FTDL FD042	CANNING VALE	WA	CY O'Connor Village	Jan to Mar-23
THOR FD045	CAPALABA	QLD	Era	Jan to Mar-23
CSUF FD065	CASUARINA	NT	Lyons Estate	Jan to Mar-23
CSUF FD066	CASUARINA	NT	Lyons Estate	Jan to Mar-23
CSUF FD067	CASUARINA	NT	Lyons Estate	Jan to Mar-23
CSUF FD068	CASUARINA	NT	Lyons Estate	Jan to Mar-23
CURT FD031	CLINTON	QLD	Stoneybrook	Jan to Mar-23
PRGN FD036	COOLUM BEACH	QLD	The Ridges	Jan to Mar-23
PRGN FD037	COOLUM BEACH	QLD	The Ridges	Jan to Mar-23
PRGN FD038	COOLUM BEACH	QLD	The Ridges	Jan to Mar-23
PRGN FD039	COOLUM BEACH	QLD	The Ridges	Jan to Mar-23
PRGN FD040	COOLUM BEACH	QLD	The Ridges	Jan to Mar-23
PRGN FD041	COOLUM BEACH	QLD	The Ridges	Jan to Mar-23
PRGN FD042	COOLUM BEACH	QLD	The Ridges	Jan to Mar-23
PRGN FD043	COOLUM BEACH	QLD	The Ridges	Jan to Mar-23
EATN FD035	EATON	WA	Esprit	Jan to Mar-23
ELBK FD049	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD050	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD051	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD052	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD053	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD054	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD055	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD057	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD058	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD059	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD060	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD062	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD068	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD069	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD070	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD081	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD086	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
ELBK FD087	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD088	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD089	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD090	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD091	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
ELBK FD101	ELLENBROOK	WA	Ellenbrook	Jan to Mar-23
GLWA FD038	GOOLWA	SA	The Marina Hindmarsh Island	Jan to Mar-23
KEWE FD093	HAWTHORN	VIC	Kew Cottages	Jan to Mar-23
JBBB FD046	JIMBOOMBA	QLD	RiverBend	Jan to Mar-23
JURI FD017	JURIEN	WA	Beachridge	Jan to Mar-23
JURI FD018	JURIEN	WA	Beachridge	Jan to Mar-23
KALI FD011	KALBARRI	WA	Capital Hill	Jan to Mar-23
KCLF FD056	KINGSCLIFF	NSW	Seaside City	Jan to Mar-23
MDRA FD123	MANDURAH	WA	FRASERS LANDING	Jan to Mar-23
MRGR FD026	MARGARET RIVER	WA	Rapids Landing	Jan to Mar-23
MRGR FD028	MARGARET RIVER	WA	Rapids Landing	Jan to Mar-23
MRDA FD046	MERNDA	VIC	Cornells Hill	Jan to Mar-23
MRDA FD048	MERNDA	VIC	LAURIMAR	Jan to Mar-23
MRDA FD050	MERNDA	VIC	LAURIMAR	Jan to Mar-23
MRDA FD053	MERNDA	VIC	LAURIMAR	Jan to Mar-23
MRDA FD055	MERNDA	VIC	LAURIMAR	Jan to Mar-23
MRDA FD059	MERNDA	VIC	LAURIMAR	Jan to Mar-23
MRDA FD060	MERNDA	VIC	LAURIMAR	Jan to Mar-23
MRDA FD061	MERNDA	VIC	LAURIMAR	Jan to Mar-23
MRDA FD062	MERNDA	VIC	LAURIMAR	Jan to Mar-23
MTBK FD101	MOUNT BARKER	SA	Bluestone Mount Barker	Jan to Mar-23
MTBK FD102	MOUNT BARKER	SA	Bluestone Mount Barker	Jan to Mar-23
MTBK FD103	MOUNT BARKER	SA	Bluestone Mount Barker	Jan to Mar-23
MTBK FD104	MOUNT BARKER	SA	Bluestone Mount Barker	Jan to Mar-23
LEPP FD026	NARELLAN	NSW	Manufactured Homes Estate	Jan to Mar-23
ORME FD080	ORMEAU	QLD	Gainsborough Greens	Jan to Mar-23
ORME FD082	ORMEAU	QLD	Gainsborough Greens	Jan to Mar-23
ORME FD083	ORMEAU	QLD	Gainsborough Greens	Jan to Mar-23
ORME FD084	ORMEAU	QLD	Gainsborough Greens	Jan to Mar-23
ORME FD085	ORMEAU	QLD	Gainsborough Greens	Jan to Mar-23
ORME FD092	ORMEAU	QLD	Waverley Park Estate	Jan to Mar-23
PALN FD086	PALMERSTON	NT	Bellamack	Jan to Mar-23
PALN FD087	PALMERSTON	NT	Bellamack	Jan to Mar-23
PALN FD088	PALMERSTON	NT	Bellamack	Jan to Mar-23
PALN FD089	PALMERSTON	NT	Bellamack	Jan to Mar-23
PALN FD090	PALMERSTON	NT	Johnston Northern Enterprise	Jan to Mar-23
PALN FD091	PALMERSTON	NT	Johnston Stage 1E	Jan to Mar-23
RDPS FD041	REDBANK PLAINS	QLD	Brookwater	Jan to Mar-23
RDPS FD042	REDBANK PLAINS	QLD	Brookwater	Jan to Mar-23
RDPS FD043	REDBANK PLAINS	QLD	Brookwater	Jan to Mar-23
RDPS FD044	REDBANK PLAINS	QLD	Brookwater	Jan to Mar-23
RDPS FD047	REDBANK PLAINS	QLD	The Fairways	Jan to Mar-23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
RDPS FD062	REDBANK PLAINS	QLD	Mountview Estate	Jan to Mar-23
MTCN FD037	REDLAND BAY	QLD	Mount Cotton	Jan to Mar-23
MTCN FD042	REDLAND BAY	QLD	Mount Cotton	Jan to Mar-23
MTCN FD044	REDLAND BAY	QLD	Mount Cotton	Jan to Mar-23
MTCN FD047	REDLAND BAY	QLD	Mount Cotton	Jan to Mar-23
VAPT FD048	REDLAND BAY	QLD	Ecopoint	Jan to Mar-23
SANP FD029	SANCTUARY POINT	NSW	Bayswood	Jan to Mar-23
SANP FD030	SANCTUARY POINT	NSW	Bayswood	Jan to Mar-23
SANP FD032	SANCTUARY POINT	NSW	Aveo Island Point	Jan to Mar-23
EMPS FD142	SLACKS CREEK	QLD	Pioneer Valley	Jan to Mar-23
EMPS FD162	SLACKS CREEK	QLD	Centrus	Jan to Mar-23
STKN FD024	STOCKTON	NSW	Fern Bay Seaside Village	Jan to Mar-23
STKN FD025	STOCKTON	NSW	Fern Bay Seaside Village	Jan to Mar-23
CHDE FD127	STRATHPINE	QLD	Wheller on the Park	Jan to Mar-23
CNBH FD025	TRINITY BEACH	QLD	Ocean's Edge	Jan to Mar-23
SHFD FD012	TRINITY BEACH	QLD	Canopy's Edge	Jan to Mar-23
SHFD FD013	TRINITY BEACH	QLD	Canopy's Edge	Jan to Mar-23
TRIN FD045	TRINITY BEACH	QLD	Smithfield Village	Jan to Mar-23
TRIN FD048	TRINITY BEACH	QLD	Smithfield Village	Jan to Mar-23
TRIN FD049	TRINITY BEACH	QLD	Smithfield Village	Jan to Mar-23
TRIN FD052	TRINITY BEACH	QLD	Bluewater	Jan to Mar-23
TRIN FD056	TRINITY BEACH	QLD	Bluewater	Jan to Mar-23
TRIN FD057	TRINITY BEACH	QLD	Bluewater	Jan to Mar-23
TRIN FD058	TRINITY BEACH	QLD	Smithfield Village	Jan to Mar-23
TRIN FD059	TRINITY BEACH	QLD	Smithfield Village	Jan to Mar-23
YANP FD027	TWO ROCKS	WA	Capricorn Village_Yanchep	Jan to Mar-23
YANP FD028	TWO ROCKS	WA	Capricorn Village_Yanchep	Jan to Mar-23
YANP FD030	TWO ROCKS	WA	Capricorn Village_Yanchep	Jan to Mar-23
YANP FD032	TWO ROCKS	WA	Capricorn Village_Yanchep	Jan to Mar-23
YANP FD033	TWO ROCKS	WA	Capricorn Village_Yanchep	Jan to Mar-23
WILT FD007	WILTON	NSW	Bingara Gorge	Jan to Mar-23
WILT FD008	WILTON	NSW	Bingara Gorge	Jan to Mar-23
WILT FD009	WILTON	NSW	Bingara Gorge	Jan to Mar-23
WILT FD010	WILTON	NSW	Bingara Gorge	Jan to Mar-23
BMBA FD016	WOOLLOONGABBA	QLD	Oxford & Thorpe Sts, Balmoral	Jan to Mar-23
CPRO FD210	WOOLLOONGABBA	QLD	Village At Cooparoo	Jan to Mar-23
SOTH FD004	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD005	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD013	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD014	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD019	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD024	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD026	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD027	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD028	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD031	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD032	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
SOTH FD036	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD037	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD042	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD043	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD044	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD045	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD056	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD057	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD058	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD059	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD060	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD062	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD064	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD067	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD068	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD069	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD075	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD076	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD077	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD100	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD105	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD110	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD111	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD120	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD126	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD127	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD128	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD129	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD138	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD142	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD146	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD162	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD166	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD175	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FD177	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE004	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE005	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE009	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE010	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE011	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE014	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE019	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE021	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE022	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE027	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE028	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE034	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
SOTH FE042	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE043	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE044	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE045	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE056	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE057	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE058	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE059	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE060	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE064	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE069	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE077	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE097	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE111	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE121	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE129	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE130	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE166	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FE182	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF001	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF004	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF010	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF021	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF023	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF027	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF028	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF035	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF043	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF057	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF059	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF086	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF111	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FF182	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG004	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG014	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG021	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG022	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG023	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG027	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG037	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG044	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG045	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG057	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG058	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG059	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FG086	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FH004	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	Transition Commencement Date
SOTH FH023	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FH027	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FI027	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FI043	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FI045	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FI058	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FJ045	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
SOTH FJ058	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar-23
WOBG FD003	WOOLLOONGABBA	QLD	Yungaba	Jan to Mar-23
YRGA FD180	WOOLLOONGABBA	QLD	Yeronga Village	Jan to Mar-23
YRGA FE180	WOOLLOONGABBA	QLD	Yeronga Village	Jan to Mar-23
YRGA FF180	WOOLLOONGABBA	QLD	Yeronga Village	Jan to Mar-23
YANP FD001	YANCHEP	WA	Capricorn Village_Yanchep	Jan to Mar-23
YANP FD025	YANCHEP	WA	Capricorn Village_Yanchep	Jan to Mar-23
YANP FD026	YANCHEP	WA	Capricorn Village_Yanchep	Jan to Mar-23
YANP FD031	YANCHEP	WA	Capricorn Village_Yanchep	Jan to Mar-23
YANP FD034	YANCHEP	WA	Capricorn Village_Yanchep	Jan to Mar-23
YANP FD036	YANCHEP	WA	Capricorn Village_Yanchep	Jan to Mar-23
YANP FD037	YANCHEP	WA	Capricorn Village_Yanchep	Jan to Mar-23
YEPP FD053	YEPPON	QLD	Keppel Bay	Jan to Mar-23
SOTH FD001	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FD006	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FD009	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FD034	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FD035	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FD053	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FD063	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FD078	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FD172	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FD174	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FE086	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FE170	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FE178	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FF037	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23
SOTH FH045	WOOLLOONGABBA	QLD	South Brisbane	Apr to Jul-23