

## FTTP Networks in South Brisbane and Velocity Estates

### Roadmap and Schedule for Transition from Telstra to Uniti Group

This document contains **important information** about the Transition Roadmap and Schedule for end user customers and Telstra Wholesale customers currently using services on the Telstra Fibre to the Premises (FTTP) Networks in South Brisbane and Velocity Estates. It will also be an important information source for end user customers and service providers who wish to buy or supply services using these Networks after transition is complete in one or more areas.

This document will evolve over time. Uniti and Telstra intend to update it monthly. Dates and times included in this document are a best estimate at the time this version of the document is issued. The date and version number of this document is listed immediately below. You must always check that you are referring to the **most recent version** of this document.

#### 1 Version Control

Version	Description	Date
1.0	July 21 Release	2 July 2021
2.0	September 21 Release Notes: Trial locations identified; transitioning FDH database alignment	17 September 2021
3.0	December 21 Release Notes: Addition of RFS, OSP and OLCD; Details for end user customer transition appointment windows.	10 December 2021

#### 2 Document Purpose

This document relates to the transition of the Fibre to the Premises (**FTTP**) Networks in South Brisbane and the Velocity Estates originally built by Telstra (the **FTTP Networks**). In December 2020, Telstra Corporation Limited (**Telstra**) sold the FTTP Networks to Uniti Group Limited (**Uniti**).

The primary purpose of this document (the **Transition Roadmap and Schedule**) is to provide information about how Uniti and Telstra intend to transition services supplied using the FTTP Networks to Uniti.

Transition is currently expected to take place progressively from **July 2022**, and to take approximately 12 months to complete. This will happen on an area-by-area basis, based on its geographic location. Each area (known as an **FDH Area**) covers all the network locations (e.g., premises such as homes or offices) connected to a single Fibre Distribution Hub (**FDH**). An FDH is an indoor or outdoor enclosure that houses the connection of fibre cables and other network equipment servicing the premises within its vicinity.

### 3 Background

On 24 December 2020, Telstra sold the FTTP Networks to Uniti. As part of the transaction, Uniti will upgrade the technology in these networks. This will result in premises connected to the FTTP Networks being able to access an enhanced broadband product and service once they are transitioned, including far greater initial and future high-speed plans.

Once the preparatory work required to support customers to move across to the upgraded network is complete, services will be physically transitioned across to Uniti. This will start to take place progressively at scale from **July 2022**.

The upgrade work is being done by Uniti's wholesale subsidiary, OptiComm. The proposed transition timeline enables OptiComm to undertake the required system and network upgrades. It also allows time for required interconnection and retailer onboarding work between OptiComm and Telstra, and other retailers who want to retail services on the FTTP Networks from transition.

### 4 Relationship between Uniti, OptiComm and Telstra

After an FDH Area is transitioned, OptiComm will become the upgraded network wholesale service provider. Telstra and OptiComm are working together to develop the systems, processes, protocols, and network requirements to enable the physical network transition to occur.

OptiComm will not sell retail services in these areas. OptiComm will only act as the telecommunications wholesaler to other Retail Service Providers (**RSPs**). Like nbn, end user customers will receive services from an RSP.

Telstra has decided not to offer wholesale services on the FTTP Networks following transition. Current Telstra Wholesale customers wanting to supply services on the FTTP Networks in an FDH Area after transition need to make arrangements with OptiComm to enable this (see Section 8 below).

### 5 Overview of the Transition Roadmap

In total, the FTTP Networks cover 595 FDH Areas. The Transition Schedule at the end of this document sets out the current indicative timeline for the planned transition of each FDH Area.

The Transition approach is to break down the FTTP Network into 9 broad geographic areas to optimise the execution of the Transition Schedule. These areas include Melbourne East, Melbourne West, South Brisbane, Southern Queensland (i.e., south of Brisbane), Northern Queensland (north of Brisbane), WA North (North of Perth), WA South (South of Perth), New South Wales and Regional Australia.

The **Transition Schedule** at the end of this document sets out the current indicative timeline for the planned transition of each FDH Area.

The Transition Schedule and the associated transition processes seek to:

- Minimise disruption to the supply of services to end user customers as far as possible.
- Disconnect legacy services in an equivalent manner, regardless of whether the end user customer is a customer of Telstra or of a Telstra Wholesale customer.
- Provide for the equivalent treatment of all RSPs in OptiComm's processes for ordering and provisioning of services on the FTTP Networks.
- Ensure compliance with Uniti and Telstra's relevant legal and regulatory obligations.

Some of these transition processes are still in development. It is intended that dates and other details in the **Transition Roadmap and Schedule will be released and updated monthly**, as Telstra and OptiComm achieve systems, processes, protocols, and network requirements milestones.

All versions of the Transition Schedule will include a “**Transition Commencement Date**”. The Transition Commencement Date is the earliest expected date on which services in an FDH Area will be disconnected (Disconnection Date).

From the Transition Commencement Date, services will also be able to be activated on the upgraded FTTP Network. For any given service, disconnection and connection are being planned to minimise disruption to end user customer services.

Other important dates included in the Transition Schedule for RSPs and end user customers include:

- Expected **Transition End Date** – The date when all remaining services in an FDH Area will be disconnected from the Telstra network (whether active services have transitioned networks or not), and service transition of the FDH Area will be deemed complete;
- Expected **System Ready for Service (RFS)** – The date from which OptiComm’s systems are expected to commence accepting and processing orders from RSPs for services at network locations within a transitioning FDH Area;
- Expected **Order Stability Period Commencement (OSP)** – For the purpose of facilitating transition in an orderly manner and to allow Telstra time to clear any remaining pending orders (or modifications) before the transition commences, an Order Stability Period will be enacted such that no new orders can be placed on Telstra’s legacy systems; and
- Expected **Order Lodgement Cut-Off Date (OLCD)** – The latest date by which OptiComm will accept orders for services from RSPs to be provisioned as part of the transition of network locations within a transitioning FDH Area.

## 6 If you are currently an end user customer on the FTTP Networks...

Nothing changes with your existing services until the time comes to physically transfer your services over to the upgraded OptiComm network. A small program pilot is expected to commence in May 2022, and the transition is expected to take place progressively at scale from **July 2022**.

End user customers will be contacted by their existing RSP in the lead up to the Transition Commencement Date for their FDH Area.

Your RSP will let you know what arrangements need to be made to transition your existing service from the Telstra FTTP Network to the upgraded OptiComm FTTP Network. This may include providing you with new plan selection options or sending you a replacement modem as the upgraded FTTP Network will enable access to an enhanced broadband product and service, including far greater initial and future high-speed plans.

Your RSP will be responsible for informing you of the steps you will need to take to activate your service with them on the upgraded OptiComm FTTP Network. If you don’t currently have a broadband or voice service, or wish to change providers, you will be able to select from a number of RSPs offering services over the OptiComm FTTP network.

Regardless of whether you change your RSP or stay with the same RSP, the transition process will in most cases require a service technician from OptiComm to attend your premises to make changes to equipment either inside your premises, or on the outside of your building. The RSP you have chosen for your service on the upgraded OptiComm FTTP Network will liaise with you to make your appointment with the OptiComm service technician.

Our transition schedule has been developed to optimise the transition experience and process for the entire network. To support the efficient transition of services to the upgraded OptiComm FTTP network, premises will have a transition window of 1-week in which a service technician appointment can be made. **Services where Transition Appointments have not been made (or not attended) within this 1-week window will be disconnected from the Telstra FTTP Network at the end of the transition window week.** This is required to enable our teams to carry out the necessary preparatory work for the next transition window.

End user customers relying on their fixed line voice or broadband service will be urged to ensure an appointment is made, and someone is in attendance so the OptiComm service technician can complete the equipment upgrade at your premises and enable the transition to proceed during the allocated transition window with a minimum of disruption to your service.

Where a service is disconnected, orders for new services on the upgraded network can be made with your chosen RSP immediately. Your RSP will make an appointment with an OptiComm service technician to upgrade the equipment at your premises. It is likely that in this instance there will be a gap in your service continuity,

You will need to ensure someone over 18 years of age is present during the Transition Appointment whilst these works are carried out.

When you (or someone over the age of 18) are present for your appointment, the OptiComm service technician will endeavour to ensure your service is successfully transitioned and working before notifying your RSP that your service is ready for activation.

End user customers can find out more about the transition and when OptiComm will be available in your area by visiting <https://velocity.telco.opticomm.net.au/>

## **7 If you are an existing Telstra Wholesale Customer on the FTTP Networks...**

OptiComm and Telstra will jointly publish and maintain the Transition Schedule (at the end of this document) for each FDH Area which is intended to provide adequate notice in respect of each transitioning FDH Area:

- Transition Commencement Date,
- System Ready For Service Date,
- Order Stability Period Commencement Date,
- Order Lodgement Cut-Off Dates, and
- Transition End Date.

The Transition Schedule will determine the exit dates for your end user customers' services, as well as migration dates should you choose to migrate them to OptiComm. You will be provided a minimum of 12 months notification prior to the commencement of transition in the transitioning FDH Area. The transition will occur in phases, by estate area or suburb, commencing no earlier than 1 July 2022.

The following table outlines the roles and responsible parties with regards to some key items.

Role	Responsible Party
Establishing the Disconnection Date for existing Telstra Wholesale Services and notifying these to Telstra Wholesale customers	Telstra
Establishing the Order Stability Period preventing new orders for legacy services from being placed, to facilitate an orderly transition	Telstra
Establishing the dates and processes for placing orders by RSPs for supply of services once an FDH Area has transitioned (e.g., System Ready For Service Date and Order Lodgement Cut-Off Date)	OptiComm
Processes for onboarding as an RSP with OptiComm – e.g., provisioning of Network Elements between FDHs and Points of Interconnect (POIs)	OptiComm
Notifying end user customers of Wholesale Customers about the Transition Commencement Date for their service and the steps they need to take to transition their service	Wholesale Customers
Ordering of New OptiComm Network Service Connection	RSPs

Commencing July 2021, Telstra Wholesale will provide our Wholesale Customers monthly reporting of their impacted services which will be downloadable from the Telstra Wholesale Customer Portal.

**Important:** The Transition Schedule includes two trial FDH Area locations which are proposed to commence transition in **May 2022**. Services provisioned in these areas will be transitioned to the upgraded network from May 2022, **ahead of the bulk transition program**. Currently, Telstra does not expect to require the disconnection of any existing Telstra Wholesale customer services at the trial FDH Area locations.

If you require further information about the transition or confirmation of services in specific FDH Area locations, please contact your Telstra Wholesale Account Manager.

## 8 If you are an RSP wanting to sell services on the FTTP Networks after Transition...

Existing RSPs on the OptiComm network will be able to sell services to addresses that have transitioned as they appear on the RSP portal using their usual ordering method.

Telstra has decided not to offer wholesale services on the FTTP Networks following transition. Current Telstra Wholesale customers wanting to supply services on the FTTP Networks in an FDH Area after transition need to arrange supply with OptiComm (or an OptiComm RSP offering wholesale services on the FTTP Networks following transition). These arrangements **must be finalised prior to the Order Lodgement Cut-Off Date** for each FDH Area to ensure that end user customers in that FDH Area can be connected to an activated service with you on transition (i.e., to enable the end user customer to retain you as their RSP with minimum disruption to service continuity).

If you are not a current OptiComm RSP and are wanting to sell services on OptiComm's networks (including the FTTP Networks in an FDH Area that has transitioned), you will have to enter an RSP agreement with OptiComm and go through various technical steps to connect.

If you require further information about becoming an RSP with OptiComm, please complete the registration request at:

- <https://www.opticomm.net.au/residents-2/service-providers-2/register>

## Transition Schedule from Telstra to Uniti Group

### 1 Document Purpose

The Transition Schedule provides key dates associated with the transition of services on the FTTP Networks to OptiComm. You should use it for this purpose only. You are not permitted to reproduce or republish any part of these documents without permission from Uniti and Telstra.

This current version of the Transition Schedule provides details on the following dates:

- Expected **Transition End Date** – The date when all remaining services in an FDH Area will be disconnected from the Telstra network (whether active services have transitioned networks or not), and service transition of the FDH Area will be deemed complete;
- Expected **System Ready for Service (RFS)** – The date from which OptiComm’s systems are expected to commence accepting and processing orders from RSPs for services at network locations within a transitioning FDH Area,
- Expected **Order Stability Period Commencement (OSP)** – For the purpose of facilitating transition in an orderly manner and to allow Telstra time to clear any remaining pending orders (or modifications) before the transition commences, an Order Stability Period will be enacted such that no new orders can be placed on Telstra’s legacy systems, and
- Expected **Order Lodgement Cut-Off Date (OLCD)**– The latest date by which OptiComm will accept orders for services from RSPs to be provisioned as part of the transition of network locations within a transitioning FDH Area.

All end user customer premises within an FDH Area will be transitioned after the Expected Transition Commencement Date and before the Expected Transition End Date. During this period, **a 1 week transition window will be allocated for each customer premises within the FDH Area**, which will vary based on the rolling transition schedule. This is necessary to ensure that the required transition work can be completed efficiently with the objective to transition all premises onto the upgraded Uniti FTTP network within 12 months after July 2022. End user customers are encouraged to visit <https://velocity.telco.opticomm.net.au/> for more precise dates on when their transition window will occur for their premises.

### 2 Currency and accuracy of this Transition Schedule: please read

This Transition Schedule is intended to be **updated monthly**. Information in respect of transitioning FDH Areas and dates will change over time. The dates provided in this Schedule are indicative only and should not be relied on as final timelines.

If you have a legacy service on the FTTP Networks which is due to be disconnected, you will receive notice about the disconnection explaining the action you need to take.

As the Transition Schedule and Transition Roadmap will be updated periodically, you should check for new versions regularly, and you should always make sure you are referring to the most recent version.

Telstra and Uniti Group (and OptiComm) do not warrant or represent that the information set out in the Transition Schedule or Transition Roadmap is free from errors or omission.

### 3 Glossary

Capitalised terms used in this Transition Schedule have the following meanings given below, and, if not defined below, have the meanings given in the Transition Roadmap:

<b>FDH Area</b>	Fibre Distribution Hub Area – A network area comprising premises network locations (i.e., addresses) and non-premises network locations (e.g. public payphone, an ATM, traffic lights etc.) that are connected via local fibre to a single Fibre Distribution Hub ( <b>FDH</b> ).
<b>Telstra Exchange Name</b>	Local telephone exchange building where network equipment servicing the FDH Area is housed.
<b>FDH Estate Name</b>	Telstra identifying name indicating the locality in which an FDH resides.
<b>Transition Commencement Date</b>	The expected date in which the Transition for an FDH Area is expected to commence.
<b>Transition End Date</b>	The date when all remaining services in an FDH Area will be disconnected from the Telstra network (whether active services have transitioned networks or not), and service transition of the FDH Area will be deemed complete. The period between the Transition Commencement Date and the Transition End Date for an FDH Area will typically be between 1 week and 17 weeks, depending on operational variables, and the number of services supported in an FDH Area. Irrespective of the length of this period for an FDH, individual premises will each be allocated a transition window of 1 week during which a service technician appointment can be made.
<b>System RFS Date</b>	The date from which OptiComm’s systems are expected to commence accepting and processing orders from RSPs for services at network locations within a transitioning FDH Area. Expected RFS dates will typically commence 10 weeks prior to the Transition Commencement Date for an FDH Area and will never be less than 30 business days before the Transition Commencement Date.
<b>Order Stability Period Commencement (OSP)</b>	The period from which no changes will be made to Telstra’s legacy systems for services in areas immediately prior to transition. OSPs will typically commence two weeks prior to the Transition Commencement Date for the FDH Area and remain in place until the Transition End Date.
<b>Order Lodgement Cut-Off Date (OLCD)</b>	The latest date by which OptiComm will accept orders for services from RSPs to be provisioned as part of the transition of network locations within a transitioning FDH Area. The OLCD is typically one week prior to the Transition Commencement Date. Orders for services placed after the Order Lodgement Cut-Off Date may not be provisioned until after the Transition End Date for the FDH Area.

#### 4 Transition Schedule

To search for details relating to individual premises, please visit: <https://velocity.telco.opticomm.net.au/>

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
CROH FD080	CROYDON	VIC	EastRidge Units	20/03/2022	25/04/2022	2/05/2022	9/05/2022	16/05/2022
OKFL FD050	NARANGBA	QLD	Forest Ridge	20/03/2022	2/05/2022	9/05/2022	16/05/2022	6/06/2022
SOTH FF031	WOOLLOONGABBA	QLD	South Brisbane	25/04/2022	20/06/2022	27/06/2022	4/07/2022	11/07/2022
SOTH FF176	WOOLLOONGABBA	QLD	South Brisbane	25/04/2022	20/06/2022	27/06/2022	4/07/2022	11/07/2022
SOTH FI004	WOOLLOONGABBA	QLD	South Brisbane	25/04/2022	20/06/2022	27/06/2022	4/07/2022	11/07/2022
PCOK FD029	LAVERTON	VIC	Point Cook	25/04/2022	20/06/2022	27/06/2022	4/07/2022	18/07/2022
SOTH FE035	WOOLLOONGABBA	QLD	South Brisbane	25/04/2022	20/06/2022	27/06/2022	4/07/2022	18/07/2022
SOTH FF056	WOOLLOONGABBA	QLD	South Brisbane	25/04/2022	20/06/2022	27/06/2022	4/07/2022	18/07/2022
PCOK FD086	LAVERTON	VIC	Point Cook	25/04/2022	20/06/2022	27/06/2022	4/07/2022	25/07/2022
PCOK FD112	LAVERTON	VIC	Saltwater Coast	25/04/2022	20/06/2022	27/06/2022	4/07/2022	15/08/2022
PCOK FD070	LAVERTON	VIC	Point Cook	25/04/2022	20/06/2022	27/06/2022	4/07/2022	15/08/2022
PCOK FD116	LAVERTON	VIC	Saltwater Coast	25/04/2022	20/06/2022	27/06/2022	4/07/2022	29/08/2022
SOTH FD182	WOOLLOONGABBA	QLD	South Brisbane	2/05/2022	27/06/2022	4/07/2022	11/07/2022	18/07/2022
SOTH FE079	WOOLLOONGABBA	QLD	South Brisbane	2/05/2022	27/06/2022	4/07/2022	11/07/2022	25/07/2022
SOTH FF005	WOOLLOONGABBA	QLD	South Brisbane	2/05/2022	27/06/2022	4/07/2022	11/07/2022	25/07/2022
SOTH FF127	WOOLLOONGABBA	QLD	South Brisbane	2/05/2022	27/06/2022	4/07/2022	11/07/2022	25/07/2022
SOTH FG035	WOOLLOONGABBA	QLD	South Brisbane	2/05/2022	27/06/2022	4/07/2022	11/07/2022	25/07/2022
SOTH FE001	WOOLLOONGABBA	QLD	South Brisbane	2/05/2022	27/06/2022	4/07/2022	11/07/2022	1/08/2022
PCOK FD084	LAVERTON	VIC	Point Cook	23/05/2022	18/07/2022	25/07/2022	1/08/2022	15/08/2022
SOTH FF170	WOOLLOONGABBA	QLD	South Brisbane	23/05/2022	18/07/2022	25/07/2022	1/08/2022	15/08/2022
SOTH FG043	WOOLLOONGABBA	QLD	South Brisbane	23/05/2022	18/07/2022	25/07/2022	1/08/2022	15/08/2022
SOTH FG182	WOOLLOONGABBA	QLD	South Brisbane	23/05/2022	18/07/2022	25/07/2022	1/08/2022	15/08/2022
SOTH FH044	WOOLLOONGABBA	QLD	South Brisbane	23/05/2022	18/07/2022	25/07/2022	1/08/2022	15/08/2022
PCOK FD040	LAVERTON	VIC	Point Cook	23/05/2022	18/07/2022	25/07/2022	1/08/2022	22/08/2022
SOTH FE036	WOOLLOONGABBA	QLD	South Brisbane	23/05/2022	18/07/2022	25/07/2022	1/08/2022	22/08/2022
SOTH FF014	WOOLLOONGABBA	QLD	South Brisbane	23/05/2022	18/07/2022	25/07/2022	1/08/2022	22/08/2022



FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
SOTH FF138	WOOLLOONGABBA	QLD	South Brisbane	23/05/2022	18/07/2022	25/07/2022	1/08/2022	22/08/2022
SOTH FD130	WOOLLOONGABBA	QLD	South Brisbane	23/05/2022	18/07/2022	25/07/2022	1/08/2022	29/08/2022
PCOK FD041	LAVERTON	VIC	Point Cook	23/05/2022	18/07/2022	25/07/2022	1/08/2022	12/09/2022
PCOK FD069	LAVERTON	VIC	Point Cook	23/05/2022	18/07/2022	25/07/2022	1/08/2022	12/09/2022
PCOK FD076	LAVERTON	VIC	Point Cook	23/05/2022	18/07/2022	25/07/2022	1/08/2022	12/09/2022
PCOK FD079	LAVERTON	VIC	Point Cook	23/05/2022	18/07/2022	25/07/2022	1/08/2022	12/09/2022
SOTH FD065	WOOLLOONGABBA	QLD	South Brisbane	23/05/2022	18/07/2022	25/07/2022	1/08/2022	12/09/2022
PCOK FD109	LAVERTON	VIC	Saltwater Coast	23/05/2022	18/07/2022	25/07/2022	1/08/2022	19/09/2022
PCOK FD114	LAVERTON	VIC	Saltwater Coast	23/05/2022	18/07/2022	25/07/2022	1/08/2022	19/09/2022
PCOK FD115	LAVERTON	VIC	Saltwater Coast	23/05/2022	18/07/2022	25/07/2022	1/08/2022	19/09/2022
PCOK FD082	LAVERTON	VIC	Point Cook	23/05/2022	18/07/2022	25/07/2022	1/08/2022	26/09/2022
PCOK FD080	LAVERTON	VIC	Point Cook	23/05/2022	18/07/2022	25/07/2022	1/08/2022	10/10/2022
PCOK FD110	LAVERTON	VIC	Saltwater Coast	23/05/2022	18/07/2022	25/07/2022	1/08/2022	10/10/2022
PCOK FD105	LAVERTON	VIC	Kingsford	23/05/2022	18/07/2022	25/07/2022	1/08/2022	21/11/2022
PCOK FD113	LAVERTON	VIC	Saltwater Coast	23/05/2022	18/07/2022	25/07/2022	1/08/2022	21/11/2022
PCOK FD108	LAVERTON	VIC	Saltwater Coast	23/05/2022	18/07/2022	25/07/2022	1/08/2022	28/11/2022
KEYS FD086	DANDENONG	VIC	Somerfield	27/06/2022	22/08/2022	29/08/2022	5/09/2022	12/09/2022
GLRP FD054	GELORUP	WA	Dalyellup Beach	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
JLEE FD079	JINDALEE	WA	Shorehaven at Alkimos	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FE078	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FE081	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FE127	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FE137	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FE148	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FF044	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FF058	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FF060	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FF069	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FF077	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FG138	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
SOTH FH037	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FH043	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FH058	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
SOTH FH138	WOOLLOONGABBA	QLD	South Brisbane	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/09/2022
IALA FD137	INALA	QLD	Doolandella	27/06/2022	22/08/2022	29/08/2022	5/09/2022	26/09/2022
JLEE FD072	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	26/09/2022
KEYS FD082	DANDENONG	VIC	Somerfield	27/06/2022	22/08/2022	29/08/2022	5/09/2022	3/10/2022
GLRP FD046	GELORUP	WA	The Tuarts Dalyallup	27/06/2022	22/08/2022	29/08/2022	5/09/2022	3/10/2022
JLEE FD051	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	3/10/2022
KEYS FD085	DANDENONG	VIC	Somerfield	27/06/2022	22/08/2022	29/08/2022	5/09/2022	10/10/2022
GLRP FD048	GELORUP	WA	Dalyellup Beach	27/06/2022	22/08/2022	29/08/2022	5/09/2022	10/10/2022
JLEE FD044	JINDALEE	WA	Shorehaven at Alkimos	27/06/2022	22/08/2022	29/08/2022	5/09/2022	10/10/2022
JLEE FD073	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	10/10/2022
IALA FD135	INALA	QLD	Doolandella	27/06/2022	22/08/2022	29/08/2022	5/09/2022	17/10/2022
JLEE FD032	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	17/10/2022
JLEE FD034	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	17/10/2022
JLEE FD043	JINDALEE	WA	Shorehaven at Alkimos	27/06/2022	22/08/2022	29/08/2022	5/09/2022	17/10/2022
JLEE FD068	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	17/10/2022
JLEE FD075	JINDALEE	WA	Shorehaven at Alkimos	27/06/2022	22/08/2022	29/08/2022	5/09/2022	17/10/2022
JLEE FD076	JINDALEE	WA	Shorehaven at Alkimos	27/06/2022	22/08/2022	29/08/2022	5/09/2022	17/10/2022
MILL FD715	LIVERPOOL	NSW	Freeman's Ridge	27/06/2022	22/08/2022	29/08/2022	5/09/2022	17/10/2022
KEYS FD083	DANDENONG	VIC	Somerfield	27/06/2022	22/08/2022	29/08/2022	5/09/2022	24/10/2022
GLRP FD051	GELORUP	WA	Dalyellup Beach	27/06/2022	22/08/2022	29/08/2022	5/09/2022	24/10/2022
JLEE FD031	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	24/10/2022
JLEE FD033	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	24/10/2022
JLEE FD038	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	24/10/2022
JLEE FD039	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	24/10/2022
JLEE FD042	JINDALEE	WA	Shorehaven at Alkimos	27/06/2022	22/08/2022	29/08/2022	5/09/2022	24/10/2022
JLEE FD069	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	24/10/2022
JLEE FD070	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	24/10/2022

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
JLEE FD035	JINDALEE	WA	Brighton	27/06/2022	22/08/2022	29/08/2022	5/09/2022	24/10/2022
KEYS FD080	DANDENONG	VIC	Somerfield	27/06/2022	22/08/2022	29/08/2022	5/09/2022	31/10/2022
KEYS FD081	DANDENONG	VIC	Somerfield	27/06/2022	22/08/2022	29/08/2022	5/09/2022	31/10/2022
GLRP FD043	GELORUP	WA	Dalyellup Beach	27/06/2022	22/08/2022	29/08/2022	5/09/2022	31/10/2022
GLRP FD045	GELORUP	WA	The Tuarts Dalyallup	27/06/2022	22/08/2022	29/08/2022	5/09/2022	31/10/2022
MILL FD711	LIVERPOOL	NSW	Freeman's Ridge	27/06/2022	22/08/2022	29/08/2022	5/09/2022	7/11/2022
MILL FD713	LIVERPOOL	NSW	Freeman's Ridge	27/06/2022	22/08/2022	29/08/2022	5/09/2022	7/11/2022
MILL FD714	LIVERPOOL	NSW	Freeman's Ridge	27/06/2022	22/08/2022	29/08/2022	5/09/2022	14/11/2022
PCOK FD107	LAVERTON	VIC	Kingsford	27/06/2022	22/08/2022	29/08/2022	5/09/2022	21/11/2022
PCOK FD111	LAVERTON	VIC	Kingsford	27/06/2022	22/08/2022	29/08/2022	5/09/2022	28/11/2022
MILL FD712	LIVERPOOL	NSW	Freeman's Ridge	27/06/2022	22/08/2022	29/08/2022	5/09/2022	28/11/2022
PCOK FD096	LAVERTON	VIC	Saltwater Coast	27/06/2022	22/08/2022	29/08/2022	5/09/2022	12/12/2022
BALD FD053	ROCKINGHAM	WA	Baldivis North	27/06/2022	22/08/2022	29/08/2022	5/09/2022	12/12/2022
PCOK FD098	LAVERTON	VIC	Saltwater Coast	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/12/2022
PCOK FD099	LAVERTON	VIC	Saltwater Coast	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/12/2022
PCOK FD103	LAVERTON	VIC	Saltwater Coast	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/12/2022
BALD FD026	ROCKINGHAM	WA	EVERMORE HEIGHTS	27/06/2022	22/08/2022	29/08/2022	5/09/2022	19/12/2022
BALD FD054	ROCKINGHAM	WA	EVERMORE HEIGHTS	27/06/2022	22/08/2022	29/08/2022	5/09/2022	26/12/2022
SOTH FE023	WOOLLOONGABBA	QLD	South Brisbane	4/07/2022	29/08/2022	5/09/2022	12/09/2022	19/09/2022
SOTH FF137	WOOLLOONGABBA	QLD	South Brisbane	4/07/2022	29/08/2022	5/09/2022	12/09/2022	19/09/2022
SOTH FG170	WOOLLOONGABBA	QLD	South Brisbane	4/07/2022	29/08/2022	5/09/2022	12/09/2022	19/09/2022
JLEE FD078	JINDALEE	WA	Shorehaven at Alkimos	4/07/2022	29/08/2022	5/09/2022	12/09/2022	17/10/2022
KEYS FD084	DANDENONG	VIC	Somerfield	4/07/2022	29/08/2022	5/09/2022	12/09/2022	24/10/2022
SOTH FE138	WOOLLOONGABBA	QLD	South Brisbane	11/07/2022	5/09/2022	12/09/2022	19/09/2022	26/09/2022
SOTH FI044	WOOLLOONGABBA	QLD	South Brisbane	11/07/2022	5/09/2022	12/09/2022	19/09/2022	26/09/2022
SOTH FH129	WOOLLOONGABBA	QLD	South Brisbane	11/07/2022	5/09/2022	12/09/2022	19/09/2022	3/10/2022
KELL FD074	RIVERSTONE	NSW	ROUSE HILL	11/07/2022	5/09/2022	12/09/2022	19/09/2022	10/10/2022
SOPT FF180	SOUTHPORT	QLD	H20	11/07/2022	5/09/2022	12/09/2022	19/09/2022	10/10/2022
SOPT FG180	SOUTHPORT	QLD	H20	11/07/2022	5/09/2022	12/09/2022	19/09/2022	10/10/2022
KELL FD070	RIVERSTONE	NSW	ROUSE HILL	11/07/2022	5/09/2022	12/09/2022	19/09/2022	17/10/2022

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
SOPT FD180	SOUTHPORT	QLD	H20	11/07/2022	5/09/2022	12/09/2022	19/09/2022	17/10/2022
SOPT FE180	SOUTHPORT	QLD	H20	11/07/2022	5/09/2022	12/09/2022	19/09/2022	17/10/2022
KELL FD075	RIVERSTONE	NSW	ROUSE HILL	11/07/2022	5/09/2022	12/09/2022	19/09/2022	24/10/2022
JLEE FD080	JINDALEE	WA	Shorehaven at Alkimos	11/07/2022	5/09/2022	12/09/2022	19/09/2022	24/10/2022
KELL FD071	RIVERSTONE	NSW	ROUSE HILL	11/07/2022	5/09/2022	12/09/2022	19/09/2022	31/10/2022
KELL FD072	RIVERSTONE	NSW	ROUSE HILL	11/07/2022	5/09/2022	12/09/2022	19/09/2022	31/10/2022
RIVE FD271	RIVERSTONE	NSW	Stonecutters Ridge	11/07/2022	5/09/2022	12/09/2022	19/09/2022	7/11/2022
ASHM FD111	SOUTHPORT	QLD	Royal Pines Marina	11/07/2022	5/09/2022	12/09/2022	19/09/2022	7/11/2022
KELL FD073	RIVERSTONE	NSW	ROUSE HILL	11/07/2022	5/09/2022	12/09/2022	19/09/2022	12/12/2022
RIVE FD262	RIVERSTONE	NSW	Stonecutters Ridge	11/07/2022	5/09/2022	12/09/2022	19/09/2022	12/12/2022
JLEE FD067	JINDALEE	WA	Brighton	18/07/2022	12/09/2022	19/09/2022	26/09/2022	17/10/2022
SOTH FE136	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Oct-22
SOTH FE176	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Oct-22
SOTH FF045	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Oct-22
SOTH FG129	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Oct-22
EYBY FD006	MELTON	VIC	Eynesbury	Jul-22	Sep-22	Sep-22	Oct-22	Oct-22
EYBY FD007	MELTON	VIC	Eynesbury	Jul-22	Sep-22	Sep-22	Oct-22	Oct-22
EMPS FD170	MOUNT GRAVATT	QLD	FKP Rochedale	Jul-22	Sep-22	Sep-22	Oct-22	Oct-22
JLEE FD074	JINDALEE	WA	Brighton	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
FHLS FD090	MITCHELTON	QLD	Windarra	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
EMPS FD168	MOUNT GRAVATT	QLD	FKP Rochedale	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
SOTH FD109	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
SOTH FD159	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
SOTH FD161	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
SOTH FD167	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
EMPS FD167	MOUNT GRAVATT	QLD	FKP Rochedale	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
EMPS FD169	MOUNT GRAVATT	QLD	FKP Rochedale	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
SOTH FD012	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
SOTH FD081	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
SOTH FD096	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
SOTH FD119	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
SOTH FD136	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
SOTH FD147	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
SOTH FD150	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
SOTH FD176	WOOLLOONGABBA	QLD	South Brisbane	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
EYBY FD001	MELTON	VIC	Eynesbury	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
EMPS FD166	MOUNT GRAVATT	QLD	FKP Rochedale	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
PARK FD028	ROCKHAMPTON	QLD	Cascade Gardens	Jul-22	Sep-22	Sep-22	Oct-22	Nov-22
RTWL FD085	KALLANGUR	QLD	Village at Redcliffe	Jul-22	Sep-22	Sep-22	Oct-22	Dec-22
EYBY FD004	MELTON	VIC	Eynesbury	Jul-22	Sep-22	Sep-22	Oct-22	Dec-22
EYBY FD005	MELTON	VIC	Eynesbury	Jul-22	Sep-22	Sep-22	Oct-22	Dec-22
EYBY FD003	MELTON	VIC	Eynesbury	Jul-22	Sep-22	Sep-22	Oct-22	Jan-23
EYBY FD002	MELTON	VIC	Eynesbury	Jul-22	Sep-22	Sep-22	Oct-22	Feb-23
JLEE FD041	JINDALEE	WA	Brighton	Aug-22	Sep-22	Oct-22	Oct-22	Nov-22
JLEE FD030	JINDALEE	WA	Brighton	Aug-22	Sep-22	Oct-22	Oct-22	Nov-22
SOTH FD118	WOOLLOONGABBA	QLD	South Brisbane	Aug-22	Sep-22	Oct-22	Oct-22	Nov-22
SOTH FD148	WOOLLOONGABBA	QLD	South Brisbane	Aug-22	Sep-22	Oct-22	Oct-22	Nov-22
SOTH FD149	WOOLLOONGABBA	QLD	South Brisbane	Aug-22	Sep-22	Oct-22	Oct-22	Nov-22
SOTH FD133	WOOLLOONGABBA	QLD	South Brisbane	Aug-22	Sep-22	Oct-22	Oct-22	Nov-22
SOTH FD178	WOOLLOONGABBA	QLD	South Brisbane	Aug-22	Sep-22	Oct-22	Oct-22	Nov-22
LEPP FD029	NARELLAN	NSW	Hermitage Camden Valley Golf Res	Aug-22	Oct-22	Oct-22	Oct-22	Oct-22
SOTH FD010	WOOLLOONGABBA	QLD	South Brisbane	Aug-22	Oct-22	Oct-22	Oct-22	Oct-22
JLEE FD046	JINDALEE	WA	Brighton	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
NRLN FD087	NARELLAN	NSW	HARRINGTON GROVE	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
NRLN FD092	NARELLAN	NSW	HARRINGTON GROVE	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
CBNE FD115	CRANBOURNE	VIC	The Hunt Club	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
JLEE FD066	JINDALEE	WA	Brighton	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
JLEE FD071	JINDALEE	WA	Brighton	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
JLEE FD040	JINDALEE	WA	Brighton	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
CLYD FD007	CRANBOURNE	VIC	Cascades on Clyde	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
CLYD FD008	CRANBOURNE	VIC	Cascades on Clyde	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
CLYD FD013	CRANBOURNE	VIC	Cascades on Clyde	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
SOTH FD091	WOOLLOONGABBA	QLD	South Brisbane	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
CLYD FD009	CRANBOURNE	VIC	Cascades on Clyde	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
NRLN FD088	NARELLAN	NSW	HARRINGTON GROVE	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
CBNE FD113	CRANBOURNE	VIC	The Hunt Club	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
CBNE FD116	CRANBOURNE	VIC	The Hunt Club	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
CLYD FD010	CRANBOURNE	VIC	Cascades on Clyde	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
CLYD FD011	CRANBOURNE	VIC	Cascades on Clyde	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
CBNE FD114	CRANBOURNE	VIC	The Hunt Club	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
EMEO FD028	MACKAY NORTH	QLD	Plantation Palms	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
NRMK FD262	MACKAY NORTH	QLD	Kerrisdale	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
BILO FD028	BILOELA	QLD	Highland Reserve	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
BILO FD027	BILOELA	QLD	Panorama Heights	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
SPHS FD033	BURLEIGH HEADS	QLD	The Observatory	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
SPHS FD043	BURLEIGH HEADS	QLD	The Observatory	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
SPHS FD046	BURLEIGH HEADS	QLD	The Observatory	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
CWOD FD024	LONSDALE	VIC	150 Clarendon	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
LONS FD003	LONSDALE	VIC	Lifelab	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
PMEL FE137	LONSDALE	VIC	YARRA'S EDGE	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
PMEL FF135	LONSDALE	VIC	YARRA'S EDGE	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
MBAH FD052	MURWILLUMBAH	NSW	Hundred Hills	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
BURL FD137	BURLEIGH HEADS	QLD	THIS	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
BOHL FD151	DEERAGUN	QLD	Greater Ascot	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
DROM FD081	DROMANA	VIC	Martha Cove	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
DROM FD086	DROMANA	VIC	Martha Cove	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
PMEL FD135	LONSDALE	VIC	YARRA'S EDGE	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
PMEL FD137	LONSDALE	VIC	YARRA'S EDGE	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
PMEL FE135	LONSDALE	VIC	YARRA'S EDGE	Aug-22	Oct-22	Oct-22	Oct-22	Nov-22
SPHS FD044	BURLEIGH HEADS	QLD	The Observatory	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
SOTH FD011	WOOLLOONGABBA	QLD	South Brisbane	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
SPHS FD045	BURLEIGH HEADS	QLD	The Observatory	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
DROM FD085	DROMANA	VIC	Martha Cove	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
SOTH FD107	WOOLLOONGABBA	QLD	South Brisbane	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
DROM FD084	DROMANA	VIC	Martha Cove	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
MBAH FD050	MURWILLUMBAH	NSW	Hundred Hills	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
BOHL FD150	DEERAGUN	QLD	Greater Ascot	Aug-22	Oct-22	Oct-22	Oct-22	Dec-22
MTLW FD050	DEERAGUN	QLD	SANCTUM ESTATE	Aug-22	Oct-22	Oct-22	Oct-22	Jan-23
DROM FD082	DROMANA	VIC	Martha Cove	Aug-22	Oct-22	Oct-22	Oct-22	Jan-23
MDLD FD073	MIDLAND	WA	St Leonards	Aug to Dec 22	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22
MDLD FD074	MIDLAND	WA	St Leonards	Aug to Dec 22	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22
VASS FD021	VASSE	WA	Vasse Newtown	Aug to Dec 22	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22
VASS FD020	VASSE	WA	Vasse Newtown	Aug to Dec 22	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22
VASS FD022	VASSE	WA	Vasse Newtown	Aug to Dec 22	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22
VASS FD023	VASSE	WA	Vasse Newtown	Aug to Dec 22	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22
MDLD FD078	MIDLAND	WA	Taylor Private Estate	Aug to Dec 22	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22
MDLD FD069	MIDLAND	WA	St Leonards	Aug to Dec 22	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22
MDLD FD071	MIDLAND	WA	Brookleigh Estate	Aug to Dec 22	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22
MDLD FD070	MIDLAND	WA	Brookleigh Estate	Aug to Dec 22	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Jan to Mar 23
MDLD FD072	MIDLAND	WA	Taylor Private Estate	Aug to Dec 22	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Jan to Mar 23
MDLD FD076	MIDLAND	WA	Taylor Private Estate	Aug to Dec 22	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Jan to Mar 23
GLEB FE148	HAYMARKET	NSW	Jacksons Landing	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
SOTH FE037	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
KEWE FD094	HAWTHORN	VIC	Kew Cottages	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
CHDE FE127	STRATHPINE	QLD	Wheller on the Park	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
SOTH FD097	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
SOTH FD123	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
APLY FD091	STRATHPINE	QLD	Fitzgibbon Chase	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
APLY FD094	STRATHPINE	QLD	Fitzgibbon Chase	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
APLY FD095	STRATHPINE	QLD	Fitzgibbon Chase	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
APLY FD093	STRATHPINE	QLD	Fitzgibbon Chase	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
APLY FD096	STRATHPINE	QLD	Fitzgibbon Chase	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
APLY FD092	STRATHPINE	QLD	Fitzgibbon Chase	Aug to Dec 22	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Apr to Jun 23
GLEB FF147	HAYMARKET	NSW	Jacksons Landing	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
KELM FD052	ARMADALE	WA	Champion Lakes/Champion Drive	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
KELM FD057	ARMADALE	WA	Seville Grove	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
MLSD FD015	OXENFORD	QLD	Huntington Downs	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
OXEN FD244	OXENFORD	QLD	Coomera Parkland	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
OXEN FD293	OXENFORD	QLD	Huntington Downs	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
GLEB FD147	HAYMARKET	NSW	Jacksons Landing	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
GLEB FE147	HAYMARKET	NSW	Jacksons Landing	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
GLEB FG147	HAYMARKET	NSW	Jacksons Landing	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
OXEN FD275	OXENFORD	QLD	Big Sky	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
OXEN FD284	OXENFORD	QLD	Riverstone Crossing	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
OXEN FD292	OXENFORD	QLD	Riverstone Crossing	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
KELM FD045	ARMADALE	WA	Champion Lakes/Champion Drive	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
SOTH FD007	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
SOTH FD023	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
SOTH FD061	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
SOTH FD079	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
SOTH FD086	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
SOTH FD144	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
KELM FD053	ARMADALE	WA	Champion Lakes/Champion Drive	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
OXEN FD268	OXENFORD	QLD	Riverstone Crossing	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
OXEN FD276	OXENFORD	QLD	Big Sky	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
OXEN FD279	OXENFORD	QLD	Riverstone Crossing	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
OXEN FD282	OXENFORD	QLD	Genesis	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
SOTH FD132	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
SOTH FD134	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
SOTH FD135	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23



FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
SOTH FD170	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
SOTH FD181	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
OXEN FD200	OXENFORD	QLD	Genesis	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
MARO FD011	HAYMARKET	NSW	ENDEAVOUR HOUSE	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
OXEN FD274	OXENFORD	QLD	Genesis	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
BBEG FD186	BUNDABERG	QLD	Edenbrook Estate	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
KIRN FD811	KIRWAN	QLD	Liberty Rise Estate	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
NERG FD104	NERANG	QLD	Boonaroo Views	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
SOTH FF129	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
GULL FD572	KIRWAN	QLD	Riverside Ridge	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
GULL FD573	KIRWAN	QLD	Riverside Ridge	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
KIRN FD002	KIRWAN	QLD	Willowbank	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
KIRN FD810	KIRWAN	QLD	Liberty Rise Estate	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
CRRR FD029	NERANG	QLD	Emerald Lakes	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
CRRR FD038	NERANG	QLD	Emerald Lakes	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
CRRR FD039	NERANG	QLD	Emerald Lakes	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
CRRR FD739	NERANG	QLD	Emerald Lakes	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
CRRR FD032	NERANG	QLD	Emerald Lakes	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
CRRR FD034	NERANG	QLD	Emerald Lakes	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
CRRR FD031	NERANG	QLD	Emerald Lakes	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
SOTH FD137	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
GULL FD574	KIRWAN	QLD	Riverside Ridge	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
SOTH FD160	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
KIRN FD003	KIRWAN	QLD	Liberty Rise Estate	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
TAMH FD024	TAMWORTH	NSW	Heritage on Peel 1	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
PDPT FD052	PARADISE POINT	QLD	Salacia Waters	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
PDPT FE052	PARADISE POINT	QLD	Salacia Waters	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
RDPS FD026	REDBANK PLAINS	QLD	Brookwater	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
RDPS FD045	REDBANK PLAINS	QLD	Brookwater	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22
WTAM FD096	TAMWORTH	NSW	Tamworth Lifestyle Village	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
OXVL FD023	TAMWORTH	NSW	Windmill Hill	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
SOTH FD021	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
SOTH FD022	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
SOTH FD066	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
RDPS FD055	REDBANK PLAINS	QLD	Highbury Park Estate	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
HVLE FD011	TAMWORTH	NSW	Moore Creek	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
WTAM FD114	TAMWORTH	NSW	Calala Village	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
RDPS FD054	REDBANK PLAINS	QLD	Highbury Park Estate	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
SOTH FD121	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
SOTH FD163	WOOLLOONGABBA	QLD	South Brisbane	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
YUND FD032	PINJARRA	WA	Austin Cove	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
RDPS FD063	REDBANK PLAINS	QLD	Mountview Estate	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
YUND FD018	PINJARRA	WA	Austin Cove	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
YUND FD030	PINJARRA	WA	Austin Cove	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
YUND FD031	PINJARRA	WA	Austin Cove	Aug to Dec 22	Sep to Dec 22	Sep to Dec 22	Sep to Dec 22	Jan to Mar 23
SANP FD030	SANCTUARY POINT	NSW	Bayswood	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
CANV FD020	AIRLIE BEACH	QLD	Ocean Reach	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PRGN FD041	COOLUM BEACH	QLD	The Ridges	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD091	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
JBBB FD046	JIMBOOMBA	QLD	RiverBend	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
RDPS FD041	REDBANK PLAINS	QLD	Brookwater	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SANP FD032	SANCTUARY POINT	NSW	Aveo Island Point	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
EMPS FD142	SLACKS CREEK	QLD	Pioneer Valley	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE056	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FG014	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
CURT FD031	CLINTON	QLD	Stoneybrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PRGN FD040	COOLUM BEACH	QLD	The Ridges	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MTBK FD102	MOUNT BARKER	SA	Bluestone Mount Barker	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PALN FD087	PALMERSTON	NT	Bellamack	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PALN FD091	PALMERSTON	NT	Johnston Stage 1E	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
RDPS FD043	REDBANK PLAINS	QLD	Brookwater	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MTCN FD044	REDLAND BAY	QLD	Mount Cotton	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
WILT FD010	WILTON	NSW	Bingara Gorge	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE059	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE166	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BSBH FD036	BRIBIE ISLAND	QLD	Pacific Harbour	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BSBH FD039	BRIBIE ISLAND	QLD	Pacific Harbour	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PRGN FD042	COOLUM BEACH	QLD	The Ridges	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MRDA FD059	MERNDA	VIC	LAURIMAR	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PALN FD089	PALMERSTON	NT	Bellamack	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MTCN FD042	REDLAND BAY	QLD	Mount Cotton	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
VAPT FD048	REDLAND BAY	QLD	Ecopoint	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SANP FD029	SANCTUARY POINT	NSW	Bayswood	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
STKN FD025	STOCKTON	NSW	Fern Bay Seaside Village	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD129	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
FTDL FD042	CANNING VALE	WA	CY O'Connor Village	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PRGN FD036	COOLUM BEACH	QLD	The Ridges	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PRGN FD043	COOLUM BEACH	QLD	The Ridges	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD049	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD089	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MRDA FD050	MERNDA	VIC	LAURIMAR	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MTBK FD103	MOUNT BARKER	SA	Bluestone Mount Barker	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
RDPS FD047	REDBANK PLAINS	QLD	The Fairways	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MTCN FD037	REDLAND BAY	QLD	Mount Cotton	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
WILT FD009	WILTON	NSW	Bingara Gorge	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD060	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD076	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD111	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD120	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD127	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
SOTH FD128	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD162	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD175	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE130	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BSBH FD035	BRIBIE ISLAND	QLD	Pacific Harbour	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
FTDL FD035	CANNING VALE	WA	Heron Park	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
FTDL FD038	CANNING VALE	WA	Heron Park	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD051	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD052	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD053	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD055	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD059	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD060	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD081	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
KEWE FD093	HAWTHORN	VIC	Kew Cottages	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MTBK FD104	MOUNT BARKER	SA	Bluestone Mount Barker	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
RDPS FD042	REDBANK PLAINS	QLD	Brookwater	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
RDPS FD044	REDBANK PLAINS	QLD	Brookwater	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
EMPS FD162	SLACKS CREEK	QLD	Centrus	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
STKN FD024	STOCKTON	NSW	Fern Bay Seaside Village	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
WILT FD007	WILTON	NSW	Bingara Gorge	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD068	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD075	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
WOBB FD003	WOOLLOONGABBA	QLD	Yungaba	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BSBH FD037	BRIBIE ISLAND	QLD	Pacific Harbour	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
FTDL FD037	CANNING VALE	WA	Heron Park	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD057	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD058	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD062	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD068	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
ELBK FD070	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD086	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MRDA FD046	MERENDA	VIC	Cornells Hill	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MRDA FD055	MERENDA	VIC	LAURIMAR	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
RDPS FD062	REDBANK PLAINS	QLD	Mountview Estate	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PRGN FD037	COOLUM BEACH	QLD	The Ridges	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PRGN FD038	COOLUM BEACH	QLD	The Ridges	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PRGN FD039	COOLUM BEACH	QLD	The Ridges	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD050	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD087	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD088	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MRDA FD048	MERENDA	VIC	LAURIMAR	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MRDA FD053	MERENDA	VIC	LAURIMAR	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
MTBK FD101	MOUNT BARKER	SA	Bluestone Mount Barker	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
WILT FD008	WILTON	NSW	Bingara Gorge	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD090	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PALN FD088	PALMERSTON	NT	Bellamack	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
PALN FD086	PALMERSTON	NT	Bellamack	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
CHDE FD127	STRATHPINE	QLD	Wheller on the Park	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
PALN FD090	PALMERSTON	NT	Johnston Northern Enterprise	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
MTCN FD047	REDLAND BAY	QLD	Mount Cotton	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
MRDA FD060	MERENDA	VIC	LAURIMAR	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
MRDA FD062	MERENDA	VIC	LAURIMAR	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
LEPP FD026	NARELLAN	NSW	Manufactured Homes Estate	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
MRDA FD061	MERENDA	VIC	LAURIMAR	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FE034	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD138	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE057	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE060	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE121	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
SOTH FF057	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD054	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD069	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD067	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BMBA FD016	WOOLLOONGABBA	QLD	Oxford & Thorpe Sts, Balmoral	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
KCLF FD056	KINGSCLIFF	NSW	Seaside City	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FF043	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FG037	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FI027	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
YEPP FD053	YEPPON	QLD	Keppel Bay	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
GLWA FD038	GOOLWA	SA	The Marina Hindmarsh Island	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD056	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ORME FD084	ORMEAU	QLD	Gainsborough Greens	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ORME FD085	ORMEAU	QLD	Gainsborough Greens	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
CNBH FD025	TRINITY BEACH	QLD	Ocean's Edge	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SHFD FD012	TRINITY BEACH	QLD	Canopy's Edge	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
TRIN FD057	TRINITY BEACH	QLD	Bluewater	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
TRIN FD058	TRINITY BEACH	QLD	Smithfield Village	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ELBK FD101	ELLENBROOK	WA	Ellenbrook	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ORME FD082	ORMEAU	QLD	Gainsborough Greens	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ORME FD092	ORMEAU	QLD	Waverley Park Estate	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ORME FD083	ORMEAU	QLD	Gainsborough Greens	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SHFD FD013	TRINITY BEACH	QLD	Canopy's Edge	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
TRIN FD045	TRINITY BEACH	QLD	Smithfield Village	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
TRIN FD052	TRINITY BEACH	QLD	Bluewater	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD028	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ORME FD080	ORMEAU	QLD	Gainsborough Greens	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
TRIN FD048	TRINITY BEACH	QLD	Smithfield Village	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
TRIN FD049	TRINITY BEACH	QLD	Smithfield Village	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
TRIN FD059	TRINITY BEACH	QLD	Smithfield Village	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
CPRO FD210	WOOLLOONGABBA	QLD	Village At Cooperoo	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
TRIN FD056	TRINITY BEACH	QLD	Bluewater	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FD014	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE042	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE045	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FF028	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FF086	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FG004	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FG021	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
OYHR FD026	ALBANY NORTH	WA	Bayonet Head	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD005	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BUSS FD057	BUSSELTON	WA	Provence	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BUSS FD068	BUSSELTON	WA	Broadwater Park Private Estate	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BUSS FD070	BUSSELTON	WA	Provence	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
YRGA FE180	WOOLLOONGABBA	QLD	Yeronga Village	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
YRGA FF180	WOOLLOONGABBA	QLD	Yeronga Village	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BUSS FD069	BUSSELTON	WA	Yalyelup	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD146	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD177	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BUSS FD054	BUSSELTON	WA	Port Geographe	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BUSS FD056	BUSSELTON	WA	Provence	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BUSS FD058	BUSSELTON	WA	Provence	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
ALNY FD082	ALBANY NORTH	WA	Clydesdale Estate	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
OYHR FD024	ALBANY NORTH	WA	Bayonet Head	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FE028	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD058	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE010	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FG057	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FG059	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
YANP FD026	YANCHEP	WA	Capricorn Village_Yanchep	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
YANP FD028	TWO ROCKS	WA	Capricorn Village_Yanchep	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
YANP FD030	TWO ROCKS	WA	Capricorn Village_Yanchep	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD037	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD057	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD059	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE014	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FF001	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
YANP FD001	YANCHEP	WA	Capricorn Village_Yanchep	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
YANP FD037	YANCHEP	WA	Capricorn Village_Yanchep	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
JURI FD018	JURIEN	WA	Beachridge	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
YANP FD027	TWO ROCKS	WA	Capricorn Village_Yanchep	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
YANP FD036	YANCHEP	WA	Capricorn Village_Yanchep	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
KALI FD011	KALBARRI	WA	Capital Hill	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
YANP FD032	TWO ROCKS	WA	Capricorn Village_Yanchep	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD062	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD166	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
YANP FD033	TWO ROCKS	WA	Capricorn Village_Yanchep	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
YANP FD034	YANCHEP	WA	Capricorn Village_Yanchep	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
JURI FD017	JURIEN	WA	Beachridge	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
YANP FD025	YANCHEP	WA	Capricorn Village_Yanchep	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
YANP FD031	YANCHEP	WA	Capricorn Village_Yanchep	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
MRGR FD026	MARGARET RIVER	WA	Rapids Landing	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD044	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE058	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FF021	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FF023	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FG022	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FH004	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FH027	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BYFD FD042	BYFORD	WA	The Glades Byford	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23



FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
SOTH FD069	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BYFD FD035	BYFORD	WA	The Glades Byford	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BYFD FD037	BYFORD	WA	The Glades Byford	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
EATN FD035	EATON	WA	Esprit	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BYFD FD038	BYFORD	WA	The Glades Byford	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BYFD FD039	BYFORD	WA	The Glades Byford	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BYFD FD041	BYFORD	WA	The Glades Byford	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
CSUF FD065	CASUARINA	NT	Lyons Estate	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
BYFD FD036	BYFORD	WA	The Glades Byford	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
MDRA FD123	MANDURAH	WA	FRASERS LANDING	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
BYFD FD034	BYFORD	WA	The Glades Byford	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
BYFD FD040	BYFORD	WA	The Glades Byford	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
CSUF FD066	CASUARINA	NT	Lyons Estate	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
CSUF FD067	CASUARINA	NT	Lyons Estate	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
CSUF FD068	CASUARINA	NT	Lyons Estate	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
MRGR FD028	MARGARET RIVER	WA	Rapids Landing	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
BYFD FD033	BYFORD	WA	The Glades Byford	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FE009	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE021	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FF004	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FG023	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FG058	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD026	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE004	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD013	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD105	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
YRGA FD180	WOOLLOONGABBA	QLD	Yeronga Village	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD110	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FF027	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
THOR FD045	CAPALABA	QLD	Era	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
SOTH FE005	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE019	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE022	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE043	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE111	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE129	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FF182	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FI043	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FI045	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FI058	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FJ058	WOOLLOONGABBA	QLD	South Brisbane	Sep to Dec 22	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE027	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE182	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FJ045	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FF111	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FG045	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD100	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FD004	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD043	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD045	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE011	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE064	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE069	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FE097	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FF010	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FF059	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FG044	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FH023	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23
SOTH FD027	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FF035	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23

FDH Area	Telstra Exchange Name	State	FDH Estate Name	System RFS Date	Order Stability Period Commencement	Order Lodgement Cut-Off Date	Transition Commencement Date	Transition End Date
SOTH FG027	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FD036	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FD126	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FE044	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FE077	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FG086	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FD064	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FD142	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FD024	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FD031	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FD042	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FD019	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FD077	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FD032	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23
SOTH FE086	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23
SOTH FE170	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23
SOTH FF037	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23
SOTH FH045	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23
SOTH FD172	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23
SOTH FD078	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23
SOTH FD174	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23
SOTH FD009	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23
SOTH FD034	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23
SOTH FD063	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23
SOTH FE178	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23
SOTH FD001	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23
SOTH FD006	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23
SOTH FD035	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23
SOTH FD053	WOOLLOONGABBA	QLD	South Brisbane	Jan to Mar 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23	Apr to Jun 23