

Updated on

Managed Disconnection Window						Disconnection of nbn connected Premises			Mandatory Disconnections - including in-train order Premises		
Managed Disconnection Window						Disconnection of nbn connected Premises			Mandatory Disconnections - including in-train order Premises		
Wave	Disconnection Date	No later than DD + 15 BDs (Soft Dial Tone Suspension applied where practicable)	DD + 25 BDs (Last date transition orders can be accepted)	No later than DD + 30 BDs (Commencement of service disconnections)	DD +35 BD (Service Disconnection Completion Date)	DD + 60 BDs (Commencement of RSP ITO Activation period)	DD + 90 BDs (Commencement of Service Disconnection)	DD + 95 BDs (Service Disconnection Completion Date)	DD + 120 BDs (Commencement of RSP ITO Activation period)	DD + 150 BDs (Commencement Of Service Disconnection)	DD + 155 BDs (Service Disconnection Completion Date)
46	9-Mar-18	4-Apr-18	18-Apr-18	26-Apr-18	3-May-18	7-Jun-18	20-Jul-18	27-Jul-18	31-Aug-18	16-Oct-18	23-Oct-18
47	13-Apr-18	7-May-18	21-May-18	28-May-18	4-Jun-18	10-Jul-18	21-Aug-18	28-Aug-18	4-Oct-18	16-Nov-18	23-Nov-18
48	11-May-18	1-Jun-18	18-Jun-18	25-Jun-18	2-Jul-18	6-Aug-18	17-Sep-18	24-Sep-18	31-Oct-18	13-Dec-18	20-Dec-18
49	8-Jun-18	2-Jul-18	16-Jul-18	23-Jul-18	30-Jul-18	3-Sep-18	17-Oct-18	24-Oct-18	29-Nov-18	15-Jan-19	22-Jan-19
50	13-Jul-18	3-Aug-18	17-Aug-18	24-Aug-18	31-Aug-18	9-Oct-18	21-Nov-18	28-Nov-18	7-Jan-19	19-Feb-19	26-Feb-19
51	10-Aug-18	31-Aug-18	14-Sep-18	21-Sep-18	2-Oct-18	7-Nov-18	19-Dec-18	28-Dec-18	5-Feb-19	20-Mar-19	27-Mar-19
52	14-Sep-18	9-Oct-18	23-Oct-18	30-Oct-18	7-Nov-18	12-Dec-18	29-Jan-19	5-Feb-19	13-Mar-19	29-Apr-19	6-May-19
53	12-Oct-18	2-Nov-18	19-Nov-18	26-Nov-18	3-Dec-18	10-Jan-19	22-Feb-19	1-Mar-19	8-Apr-19	23-May-19	30-May-19
54	9-Nov-18	30-Nov-18	14-Dec-18	21-Dec-18	2-Jan-19	7-Feb-19	22-Mar-19	29-Mar-19	8-May-19	20-Jun-19	27-Jun-19
55	18-Jan-19	11-Feb-19	25-Feb-19	4-Mar-19	12-Mar-19	16-Apr-19	31-May-19	7-Jun-19	15-Jul-19	26-Aug-19	2-Sep-19
56	8-Feb-19	1-Mar-19	18-Mar-19	25-Mar-19	1-Apr-19	9-May-19	21-Jun-19	28-Jun-19	2-Aug-19	13-Sep-19	20-Sep-19
57	22-Feb-19	18-Mar-19	1-Apr-19	8-Apr-19	15-Apr-19	23-May-19	5-Jul-19	12-Jul-19	16-Aug-19	30-Sep-19	8-Oct-19
58	8-Mar-19	1-Apr-19	15-Apr-19	24-Apr-19	2-May-19	19-Jun-19	19-Jul-19	26-Jul-19	30-Aug-19	15-Oct-19	22-Oct-19
59	12-Apr-19	8-May-19	22-May-19	29-May-19	5-Jun-19	11-Jul-19	22-Aug-19	29-Aug-19	4-Oct-19	19-Nov-19	26-Nov-19
60	10-May-19	31-May-19	17-Jun-19	24-Jun-19	1-Jul-19	5-Aug-19	16-Sep-19	23-Sep-19	30-Oct-19	12-Dec-19	19-Dec-19
61	14-Jun-19	5-Jul-19	19-Jul-19	26-Jul-19	2-Aug-19	6-Sep-19	22-Oct-19	29-Oct-19	4-Dec-19	20-Jan-20	28-Jan-20
62	12-Jul-19	2-Aug-19	16-Aug-19	23-Aug-19	30-Aug-19	8-Oct-19	20-Nov-19	27-Nov-19	6-Jan-20	18-Feb-20	25-Feb-20
63	9-Aug-19	30-Aug-19	13-Sep-19	20-Sep-19	30-Sep-19	6-Nov-19	18-Dec-19	27-Dec-19	4-Feb-20	18-Mar-20	25-Mar-20
64	13-Sep-19	8-Oct-19	22-Oct-19	29-Oct-19	6-Nov-19	11-Dec-19	28-Jan-20	4-Feb-20	11-Mar-20	24-Apr-20	1-May-20
65	11-Oct-19	1-Nov-19	18-Nov-19	25-Nov-19	2-Dec-19	9-Jan-20	21-Feb-20	28-Feb-20	6-Apr-20	20-May-20	27-May-20
66	8-Nov-19	29-Nov-19	13-Dec-19	20-Dec-19	31-Dec-19	6-Feb-20	20-Mar-20	27-Mar-20	5-May-20	17-Jun-20	24-Jun-20
67	17-Jan-20	10-Feb-20	24-Feb-20	2-Mar-20	10-Mar-20	16-Apr-20	28-May-20	4-Jun-20	10-Jul-20	21-Aug-20	28-Aug-20
68	14-Feb-20	6-Mar-20	23-Mar-20	30-Mar-20	6-Apr-20	13-May-20	25-Jun-20	2-Jul-20	6-Aug-20	17-Sep-20	24-Sep-20
69	28-Feb-20	23-Mar-20	6-Apr-20	15-Apr-20	22-Apr-20	27-May-20	9-Jul-20	16-Jul-20	20-Aug-20	2-Oct-20	12-Oct-20
70	13-Mar-20	3-Apr-20	21-Apr-20	28-Apr-20	5-May-20	10-Jun-20	22-Jul-20	29-Jul-20	2-Sep-20	16-Oct-20	23-Oct-20
71	10-Apr-20	5-May-20	19-May-20	26-May-20	2-Jun-20	8-Jul-20	19-Aug-20	26-Aug-20	1-Oct-20	16-Nov-20	23-Nov-20
72	8-May-20	29-May-20	15-Jun-20	22-Jun-20	29-Jun-20	3-Aug-20	14-Sep-20	21-Sep-20	28-Oct-20	10-Dec-20	17-Dec-20
73	12-Jun-20	3-Jul-20	17-Jul-20	24-Jul-20	31-Jul-20	4-Sep-20	20-Oct-20	27-Oct-20	2-Dec-20	18-Jan-21	25-Jan-21
74	10-Jul-20	31-Jul-20	14-Aug-20	21-Aug-20	28-Aug-20	6-Oct-20	18-Nov-20	25-Nov-20	4-Jan-21	16-Feb-21	23-Feb-21
75	14-Aug-20	4-Sep-20	18-Sep-20	28-Sep-20	6-Oct-20	11-Nov-20	23-Dec-20	4-Jan-21	9-Feb-21	24-Mar-21	31-Mar-21
76	11-Sep-20	6-Oct-20	20-Oct-20	27-Oct-20	4-Nov-20	9-Dec-20	25-Jan-21	2-Feb-21	10-Mar-21	23-Apr-21	30-Apr-21
77	9-Oct-20	30-Oct-20	16-Nov-20	23-Nov-20	30-Nov-20	7-Jan-21	19-Feb-21	26-Feb-21	7-Apr-21	19-May-21	26-May-21
78	13-Nov-20	4-Dec-20	18-Dec-20	29-Dec-20	6-Jan-21	11-Feb-21	26-Mar-21	6-Apr-21	11-May-21	23-Jun-21	30-Jun-21
79	15-Jan-21	8-Feb-21	22-Feb-21	1-Mar-21	9-Mar-21	15-Apr-21	27-May-21	3-Jun-21	9-Jul-21	20-Aug-21	27-Aug-21
80	12-Feb-21	5-Mar-21	22-Mar-21	29-Mar-21	7-Apr-21	12-May-21	24-Jun-21	1-Jul-21	5-Aug-21	16-Sep-21	23-Sep-21
81	26-Feb-21	22-Mar-21	7-Apr-21	14-Apr-21	21-Apr-21	26-May-21	8-Jul-21	15-Jul-21	19-Aug-21	1-Oct-21	11-Oct-21
82	12-Mar-21	6-Apr-21	20-Apr-21	27-Apr-21	4-May-21	8-Jun-21	21-Jul-21	28-Jul-21	1-Sep-21	15-Oct-21	22-Oct-21

White Paper	Managed Disconnection Window							Mandatory Disconnections - including in-train order	
	Special Service Disconnection Date(SSDD)	Service Disconnection Commencement Date (DD+15BD)	Service Disconnection Completion Date (DD+25BD)	Service Disconnection Commencement Date (DD+37BD)	Service Disconnection Completion Date (DD+47BD)	Service Disconnection Commencement Date (DD+52BD)	Service Disconnection Completion Date (DD+61BD)	Service Disconnection Commencement Date for remaining Premises (DD+170BD)	Service Disconnection Completion Date for remaining Premises (DD+175BD)
White Paper 1 (WBDSL, Ethernet Access(copper), BDAS)	12-Nov-18	N/A	N/A	N/A	N/A	29-Jan-19	11-Feb-19	19-Jul-19	26-Jul-19
White Paper 2 (Customnet, Wholesale ATM, ATM(rebill))	29-Apr-19	20-May-19	3-Jun-19	N/A	N/A	N/A	N/A	31-Dec-19	8-Jan-20
White Paper 3 (Megalink, Wholesale Transmission over copper, DDS Fastway, DAR)	31-May-19	24-Jun-19	8-Jul-19	N/A	N/A	N/A	N/A	5-Feb-20	12-Feb-20
White Paper 4 (ISDN, Frame Relay)	30-Sep-19	N/A	N/A	22-Nov-19	6-Dec-19	N/A	N/A	5-Jun-20	15-Jun-20