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2ABN-01 Dunmore, Haywards Bay, Albion Park Rail NSW Nowra Bomaderry 2 CSA 16-Dec-16

2ABN-01-INF-01 Dunmore, Haywards Bay, Albion Park Rail NSW Nowra Bomaderry 2 CSA 25-Jun-18

2ABN-01-INF-02 Dunmore, Haywards Bay, Albion Park Rail NSW Nowra Bomaderry 2 CSA 16-Aug-19

2ABN-01-INF-03 Dunmore, Haywards Bay, Albion Park Rail NSW Nowra Bomaderry 2 CSA 11-Dec-20

2ABN-01-INF-04 Dunmore, Haywards Bay, Albion Park Rail NSW Nowra Bomaderry 2 CSA 31-Jan-22

2ABN-01-INF-05 Dunmore, Haywards Bay, Albion Park Rail NSW Nowra Bomaderry 2 CSA 20-Oct-23

2ABN-01-SCR-01 Dunmore, Haywards Bay, Albion Park Rail NSW Nowra Bomaderry 2 CSA 22-Dec-17

2ABN-01-SCR-02 Dunmore, Haywards Bay, Albion Park Rail NSW Nowra Bomaderry 2 CSA 31-Jul-19

2ABN-01-SCR-03 Dunmore, Haywards Bay, Albion Park Rail NSW Nowra Bomaderry 2 CSA 9-Sep-20

2ABN-02 Tullimbar, Albion Park NSW Nowra Bomaderry 2 CSA 30-Jan-17

2ABN-02-INF-01 Tullimbar, Albion Park NSW Nowra Bomaderry 2 CSA 25-Jun-18

2ABN-02-INF-02 Tullimbar, Albion Park NSW Nowra Bomaderry 2 CSA 13-Dec-19

2ABN-02-INF-03 Tullimbar, Albion Park NSW Nowra Bomaderry 2 CSA 7-May-21

2ABN-02-INF-04 Tullimbar, Albion Park NSW Nowra Bomaderry 2 CSA 12-Aug-22

2ABN-02-SCR-01 Tullimbar, Albion Park NSW Nowra Bomaderry 2 CSA 30-Jan-18

2ABN-02-SCR-02 Tullimbar, Albion Park NSW Nowra Bomaderry 2 CSA 31-Jul-19

2ABN-02-SCR-03 Tullimbar, Albion Park NSW Nowra Bomaderry 2 CSA 29-Dec-20

2ABN-03 Blackbutt, Oak Flats, Albion Park Rail NSW Nowra Bomaderry 2 CSA 16-Dec-16

2ABN-03-INF-01 Blackbutt, Oak Flats, Albion Park Rail NSW Nowra Bomaderry 2 CSA 5-Feb-18

2ABN-03-INF-02 Blackbutt, Oak Flats, Albion Park Rail NSW Nowra Bomaderry 2 CSA 5-Apr-19

2ABN-03-INF-03 Blackbutt, Oak Flats, Albion Park Rail NSW Nowra Bomaderry 2 CSA 15-Jun-20

2ABN-03-INF-04 Blackbutt, Oak Flats, Albion Park Rail NSW Nowra Bomaderry 2 CSA 3-Sep-21

2ABN-03-INF-05 Blackbutt, Oak Flats, Albion Park Rail NSW Nowra Bomaderry 2 CSA 25-Nov-22

2ABN-03-SCR-01 Blackbutt, Oak Flats, Albion Park Rail NSW Nowra Bomaderry 2 CSA 22-Dec-17

2ABN-03-SCR-02 Blackbutt, Oak Flats, Albion Park Rail NSW Nowra Bomaderry 2 CSA 25-Feb-19

2ABN-03-SCR-03 Blackbutt, Oak Flats, Albion Park Rail NSW Nowra Bomaderry 2 CSA 27-Apr-20

2ABN-03-SCR-04 Blackbutt, Oak Flats, Albion Park Rail NSW Nowra Bomaderry 2 CSA 4-Aug-21

2ABN-04 Albion Park NSW Nowra Bomaderry 2 CSA 17-Feb-17

2ABN-04-INF-01 Albion Park NSW Nowra Bomaderry 2 CSA 9-Oct-18

2ABN-04-INF-02 Albion Park NSW Nowra Bomaderry 2 CSA 27-Apr-20

2ABN-04-INF-03 Albion Park NSW Nowra Bomaderry 2 CSA 11-Jun-21

2ABN-04-INF-04 Albion Park NSW Nowra Bomaderry 2 CSA 4-Jan-23

2ABN-04-SCR-01 Albion Park NSW Nowra Bomaderry 2 CSA 26-Feb-18

2ABN-04-SCR-02 Albion Park NSW Nowra Bomaderry 2 CSA 24-Oct-19

2ABN-04-SCR-03 Albion Park NSW Nowra Bomaderry 2 CSA 26-May-21

2ABN-40 ALBION PARK RAIL NSW Nowra Bomaderry 2 CSA 30-Apr-21
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2ABN-40-INF-01 ALBION PARK RAIL NSW Nowra Bomaderry 2 CSA 19-May-23

2ABN-41 ALBION PARK NSW Nowra Bomaderry 2 CSA 11-Feb-22

2ADL-20 Adelong NSW Wagga Wagga 2 CSA 6-Feb-17

2ADL-20-INF-01 Adelong NSW Wagga Wagga 2 CSA 6-Dec-19

2ADL-20-INF-02 Adelong NSW Wagga Wagga 2 CSA 7-Nov-22

2ADL-20-INF-03 Adelong NSW Wagga Wagga 2 CSA 8-Mar-24

2ADL-20-SCR-01 Adelong NSW Wagga Wagga 2 CSA 26-Feb-18

2ADL-20-SCR-02 Adelong NSW Wagga Wagga 2 CSA 29-Dec-20

2ALB-01 South Albury, Albury NSW Albury CSA 16-Dec-16

2ALB-01-INF-01 South Albury, Albury NSW Albury CSA 29-Jan-18

2ALB-01-INF-02 South Albury, Albury NSW Albury CSA 13-May-19

2ALB-01-INF-03 South Albury, Albury NSW Albury CSA 15-Jun-20

2ALB-01-INF-04 South Albury, Albury NSW Albury CSA 3-Sep-21

2ALB-01-INF-05 South Albury, Albury NSW Albury CSA 18-Apr-23

2ALB-01-SCR-01 South Albury, Albury NSW Albury CSA 22-Dec-17

2ALB-01-SCR-02 South Albury, Albury NSW Albury CSA 29-Jan-19

2ALB-01-SCR-03 South Albury, Albury NSW Albury CSA 27-May-20

2ALB-01-SCR-04 South Albury, Albury NSW Albury CSA 4-Aug-21

2ALB-02 East Albury NSW Albury CSA 24-Oct-16

2ALB-02-INF-01 East Albury NSW Albury CSA 3-Nov-17

2ALB-02-INF-02 East Albury NSW Albury CSA 18-Jan-19

2ALB-02-INF-03 East Albury NSW Albury CSA 15-Jun-20

2ALB-02-INF-04 East Albury NSW Albury CSA 17-Dec-21

2ALB-02-INF-05 East Albury NSW Albury CSA 20-Nov-23

2ALB-02-SCR-01 East Albury NSW Albury CSA 27-Oct-17

2ALB-02-SCR-02 East Albury NSW Albury CSA 26-Nov-18

2ALB-02-SCR-03 East Albury NSW Albury CSA 24-Jan-20

2ALB-02-SCR-04 East Albury NSW Albury CSA 4-Aug-21

2ALB-03 Albury,West Albury NSW Albury CSA 4-Oct-16

2ALB-03-INF-01 Albury,West Albury NSW Albury CSA 13-Nov-17

2ALB-03-INF-02 Albury,West Albury NSW Albury CSA 4-Feb-19

2ALB-03-INF-03 Albury,West Albury NSW Albury CSA 23-Mar-20

2ALB-03-INF-04 Albury,West Albury NSW Albury CSA 27-Aug-21

2ALB-03-INF-05 Albury,West Albury NSW Albury CSA 21-Oct-22

2ALB-03-SCR-01 Albury,West Albury NSW Albury CSA 27-Oct-17

2ALB-03-SCR-02 Albury,West Albury NSW Albury CSA 26-Nov-18
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2ALB-03-SCR-03 Albury,West Albury NSW Albury CSA 28-Feb-20

2ALB-03-SCR-04 Albury,West Albury NSW Albury CSA 24-Mar-21

2ALB-04 Albury,North Albury NSW Albury CSA 25-Nov-16

2ALB-04-INF-01 Albury,North Albury NSW Albury CSA 20-Dec-17

2ALB-04-INF-02 Albury,North Albury NSW Albury CSA 18-Mar-19

2ALB-04-INF-03 Albury,North Albury NSW Albury CSA 1-May-20

2ALB-04-INF-04 Albury,North Albury NSW Albury CSA 26-Nov-21

2ALB-04-INF-05 Albury,North Albury NSW Albury CSA 17-Feb-23

2ALB-04-SCR-01 Albury,North Albury NSW Albury CSA 27-Nov-17

2ALB-04-SCR-02 Albury,North Albury NSW Albury CSA 2-Jan-19

2ALB-04-SCR-03 Albury,North Albury NSW Albury CSA 25-Mar-20

2ALB-04-SCR-04 Albury,North Albury NSW Albury CSA 26-May-21

2ALB-40 ALBURY NSW Albury CSA 26-Feb-21

2ALB-41 Albury NSW Albury CSA 14-May-21

2ALS-01 Alstonville, Wollongbar NSW Grafton 2 CSA 29-Jun-18

2ALS-01-INF-01 Alstonville, Wollongbar NSW Grafton 2 CSA 20-Sep-19

2ALS-01-INF-02 Alstonville, Wollongbar NSW Grafton 2 CSA 10-Nov-20

2ALS-01-INF-03 Alstonville, Wollongbar NSW Grafton 2 CSA 17-Dec-21

2ALS-01-INF-04 Alstonville, Wollongbar NSW Grafton 2 CSA 24-Feb-23

2ALS-01-SCR-01 Alstonville, Wollongbar NSW Grafton 2 CSA 28-Aug-19

2ALS-01-SCR-02 Alstonville, Wollongbar NSW Grafton 2 CSA 28-Sep-20

2ALS-02 Alstonville NSW Grafton CSA 21-Apr-20

2ALS-02-INF-01 Alstonville NSW Grafton CSA 4-Mar-22

2ALS-02-INF-02 Alstonville NSW Grafton CSA 14-Jul-23

2ALS-02-SCR-01 Alstonville NSW Grafton CSA 22-Apr-21

2ALS-03 LYNWOOD NSW Grafton 2 CSA 11-Dec-20

2ALS-40 ALSTONVILLE NSW Grafton 2 CSA 23-Jul-21

2APN-01 Appin (NSW) NSW Campbelltown 2 CSA 14-Jul-16

2APN-01-INF-01 Appin (NSW) NSW Campbelltown 2 CSA 19-Nov-18

2APN-01-INF-02 Appin (NSW) NSW Campbelltown 2 CSA 21-Aug-20

2APN-01-INF-03 Appin (NSW) NSW Campbelltown 2 CSA 18-Oct-21

2APN-01-SCR-01 Appin (NSW) NSW Campbelltown 2 CSA 23-Aug-17

2APN-01-SCR-02 Appin (NSW) NSW Campbelltown 2 CSA 22-Nov-19

2APN-01-SCR-03 Appin (NSW) NSW Campbelltown 2 CSA 8-Sep-21

2APP-20 Coalcliff,Helensburgh,Otford,Stanwell Park,Stanwell Tops NSW Campbelltown 2 CSA 14-Dec-18

2APP-20-INF-01 Coalcliff,Helensburgh,Otford,Stanwell Park,Stanwell Tops NSW Campbelltown 2 CSA 10-Feb-20
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2APP-20-INF-02 Coalcliff,Helensburgh,Otford,Stanwell Park,Stanwell Tops NSW Campbelltown 2 CSA 26-Mar-21

2APP-20-INF-03 Coalcliff,Helensburgh,Otford,Stanwell Park,Stanwell Tops NSW Campbelltown 2 CSA 27-Jun-22

2APP-20-INF-04 Coalcliff,Helensburgh,Otford,Stanwell Park,Stanwell Tops NSW Campbelltown 2 CSA 15-Dec-23

2APP-20-SCR-01 Coalcliff,Helensburgh,Otford,Stanwell Park,Stanwell Tops NSW Campbelltown 2 CSA 30-Dec-19

2APP-20-SCR-02 Coalcliff,Helensburgh,Otford,Stanwell Park,Stanwell Tops NSW Campbelltown 2 CSA 26-Feb-21

2APP-41 Otford NSW Campbelltown 2 CSA 7-Feb-22

2ARM-01 Armidale NSW Tamworth CSA 1-Jul-13

2ARM-01-INF-01 Armidale NSW Tamworth CSA 30-Apr-14

2ARM-01-INF-02 Armidale NSW Tamworth CSA 25-Nov-15

2ARM-01-INF-03 Armidale NSW Tamworth CSA 5-Feb-18

2ARM-01-INF-04 Armidale NSW Tamworth CSA 23-Aug-19

2ARM-01-SCR-01 Armidale NSW Tamworth CSA 27-May-15

2ARM-01-SCR-02 Armidale NSW Tamworth CSA 25-Nov-16

2ARM-01-SCR-03 Armidale NSW Tamworth CSA 25-Feb-19

2ARM-01-SCR-04 Armidale NSW Tamworth CSA 9-Sep-20

2ARM-02 Armidale NSW Tamworth CSA 1-Jul-13

2ARM-02-INF-01 Armidale NSW Tamworth CSA 11-Jul-14

2ARM-02-INF-02 Armidale NSW Tamworth CSA 16-Sep-16

2ARM-02-INF-03 Armidale NSW Tamworth CSA 8-Dec-17

2ARM-02-INF-04 Armidale NSW Tamworth CSA 5-Jul-19

2ARM-02-SCR-01 Armidale NSW Tamworth CSA 25-Sep-17

2ARM-02-SCR-02 Armidale NSW Tamworth CSA 2-Jan-19

2ARM-02-SCR-03 Armidale NSW Tamworth CSA 26-Aug-20

2ARM-03 Armidale NSW Tamworth CSA 1-Jul-13

2ARM-03-INF-01 Armidale NSW Tamworth CSA 11-Jul-14

2ARM-03-INF-02 Armidale NSW Tamworth CSA 3-Apr-18

2ARM-03-INF-03 Armidale NSW Tamworth CSA 9-Jul-21

2ARM-03-SCR-01 Armidale NSW Tamworth CSA 30-Apr-19

2ARM-04 Armidale NSW Tamworth CSA 1-Jul-13

2ARM-04-INF-01 Armidale NSW Tamworth CSA 30-Apr-14

2ARM-04-INF-02 Armidale NSW Tamworth CSA 25-Nov-15

2ARM-04-INF-03 Armidale NSW Tamworth CSA 20-Mar-17

2ARM-04-INF-04 Armidale NSW Tamworth CSA 10-Apr-18

2ARM-04-INF-05 Armidale NSW Tamworth CSA 26-Jul-19

2ARM-04-INF-06 Armidale NSW Tamworth CSA 11-Feb-22

2ARM-04-INF-07 Armidale NSW Tamworth CSA 11-Apr-23

2ARM-04-SCR-01 Armidale NSW Tamworth CSA 27-May-15
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2ARM-04-SCR-02 Armidale NSW Tamworth CSA 25-Nov-16

2ARM-04-SCR-03 Armidale NSW Tamworth CSA 28-Mar-18

2ARM-04-SCR-04 Armidale NSW Tamworth CSA 30-Apr-19

2ARM-04-SCR-05 Armidale NSW Tamworth CSA 26-Aug-20

2ARM-05 Armidale NSW Tamworth CSA 1-Jul-13

2ARM-05-INF-01 Armidale NSW Tamworth CSA 30-Apr-14

2ARM-05-INF-02 Armidale NSW Tamworth CSA 25-Nov-15

2ARM-05-INF-03 Armidale NSW Tamworth CSA 30-Nov-16

2ARM-05-INF-04 Armidale NSW Tamworth CSA 19-Mar-18

2ARM-05-INF-05 Armidale NSW Tamworth CSA 17-Jun-19

2ARM-05-INF-06 Armidale NSW Tamworth CSA 19-Oct-20

2ARM-05-INF-07 Armidale NSW Tamworth CSA 26-Nov-21

2ARM-05-INF-08 Armidale NSW Tamworth CSA 9-Dec-22

2ARM-05-INF-09 Armidale NSW Tamworth CSA 5-Feb-24

2ARM-05-SCR-01 Armidale NSW Tamworth CSA 27-May-15

2ARM-05-SCR-02 Armidale NSW Tamworth CSA 25-Nov-16

2ARM-05-SCR-03 Armidale NSW Tamworth CSA 22-Dec-17

2ARM-05-SCR-04 Armidale NSW Tamworth CSA 27-Mar-19

2ARM-05-SCR-05 Armidale NSW Tamworth CSA 29-Jul-20

2ARM-06 Armidale NSW Tamworth CSA 9-Jul-14

2ARM-06-INF-01 Armidale NSW Tamworth CSA 20-Jan-16

2ARM-06-INF-02 Armidale NSW Tamworth CSA 6-Feb-17

2ARM-06-INF-03 Armidale NSW Tamworth CSA 19-Mar-18

2ARM-06-INF-04 Armidale NSW Tamworth CSA 31-Dec-19

2ARM-06-INF-05 Armidale NSW Tamworth CSA 10-Jan-22

2ARM-06-INF-06 Armidale NSW Tamworth CSA 12-May-23

2ARM-06-SCR-01 Armidale NSW Tamworth CSA 5-Aug-15

2ARM-06-SCR-02 Armidale NSW Tamworth CSA 30-Jan-17

2ARM-06-SCR-03 Armidale NSW Tamworth CSA 26-Feb-18

2ARM-06-SCR-04 Armidale NSW Tamworth CSA 27-Mar-19

2ARM-06-SCR-05 Armidale NSW Tamworth CSA 22-Jan-21

2ARM-07 Armidale NSW Tamworth 22-May-20

2ARM-07-INF-01 Armidale NSW Tamworth 5-Aug-22

2ARM-07-SCR-01 Armidale NSW Tamworth 26-May-21

2ARM-40 Armidale NSW Tamworth 2 CSA 27-Aug-21

2ARM-42 Armidale NSW Tamworth 2 CSA 8-Apr-22
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2ASH-01-00-MPS-002 ASHFIELD NSW Campsie CSA 10-Mar-16

2ASH-20-00-MPS-001 CANTERBURY NSW Campsie CSA 9-Oct-17

2ASH-60 Ashbury,Croydon Park (NSW),Hurlstone Park NSW Campsie CSA 12-May-17

2ASH-60-INF-01 Ashbury,Croydon Park (NSW),Hurlstone Park NSW Campsie CSA 1-Jun-18

2ASH-60-INF-02 Ashbury,Croydon Park (NSW),Hurlstone Park NSW Campsie CSA 24-Jan-20

2ASH-60-INF-03 Ashbury,Croydon Park (NSW),Hurlstone Park NSW Campsie CSA 12-Oct-21

2ASH-60-INF-04 Ashbury,Croydon Park (NSW),Hurlstone Park NSW Campsie CSA 14-Nov-22

2ASH-60-INF-05 Ashbury,Croydon Park (NSW),Hurlstone Park NSW Campsie CSA 8-Dec-23

2ASH-60-SCR-01 Ashbury,Croydon Park (NSW),Hurlstone Park NSW Campsie CSA 23-May-18

2ASH-60-SCR-02 Ashbury,Croydon Park (NSW),Hurlstone Park NSW Campsie CSA 22-Nov-19

2ASH-60-SCR-03 Ashbury,Croydon Park (NSW),Hurlstone Park NSW Campsie CSA 26-Feb-21

2ASH-61 Ashbury,Croydon Park (NSW) NSW Campsie CSA 26-Jun-17

2ASH-61-INF-01 Ashbury,Croydon Park (NSW) NSW Campsie CSA 17-Aug-18

2ASH-61-INF-02 Ashbury,Croydon Park (NSW) NSW Campsie CSA 11-Jun-21

2ASH-61-INF-03 Ashbury,Croydon Park (NSW) NSW Campsie CSA 28-Oct-22

2ASH-61-SCR-01 Ashbury,Croydon Park (NSW) NSW Campsie CSA 1-Aug-18

2ASH-61-SCR-02 Ashbury,Croydon Park (NSW) NSW Campsie CSA 30-Sep-19

2ASH-62 Ashfield (NSW),Summer Hill (Inner West - NSW) NSW Campsie CSA 14-Sep-18

2ASH-62-INF-01 Ashfield (NSW),Summer Hill (Inner West - NSW) NSW Campsie CSA 29-May-20

2ASH-62-INF-02 Ashfield (NSW),Summer Hill (Inner West - NSW) NSW Campsie CSA 27-Sep-21

2ASH-62-INF-03 Ashfield (NSW),Summer Hill (Inner West - NSW) NSW Campsie CSA 7-Nov-22

2ASH-62-SCR-01 Ashfield (NSW),Summer Hill (Inner West - NSW) NSW Campsie CSA 27-Apr-20

2ASH-62-SCR-02 Ashfield (NSW),Summer Hill (Inner West - NSW) NSW Campsie CSA 4-Aug-21

2ASH-63 Summer Hill (Inner West - NSW) NSW Campsie CSA 19-Oct-18

2ASH-63-INF-01 Summer Hill (Inner West - NSW) NSW Campsie CSA 22-Jun-20

2ASH-63-INF-02 Summer Hill (Inner West - NSW) NSW Campsie CSA 29-Oct-21

2ASH-63-INF-03 Summer Hill (Inner West - NSW) NSW Campsie CSA 27-Mar-23

2ASH-63-SCR-01 Summer Hill (Inner West - NSW) NSW Campsie CSA 27-May-20

2ASH-63-SCR-02 Summer Hill (Inner West - NSW) NSW Campsie CSA 4-Aug-21

2ASH-64 Ashfield (NSW),Haberfield NSW Campsie CSA 19-May-17

2ASH-64-INF-01 Ashfield (NSW),Haberfield NSW Campsie CSA 1-Jun-18

2ASH-64-INF-02 Ashfield (NSW),Haberfield NSW Campsie CSA 3-Apr-20

2ASH-64-INF-03 Ashfield (NSW),Haberfield NSW Campsie CSA 18-Oct-21

2ASH-64-INF-04 Ashfield (NSW),Haberfield NSW Campsie CSA 1-Mar-24

2ASH-64-SCR-01 Ashfield (NSW),Haberfield NSW Campsie CSA 23-May-18

2ASH-64-SCR-02 Ashfield (NSW),Haberfield NSW Campsie CSA 28-Feb-20

2ASH-64-SCR-03 Ashfield (NSW),Haberfield NSW Campsie CSA 22-Apr-21
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2ASH-65 Haberfield,Summer Hill (Ashfield - NSW) NSW Campsie CSA 8-May-17

2ASH-65-INF-01 Haberfield,Summer Hill (Ashfield - NSW) NSW Campsie CSA 1-Jun-18

2ASH-65-INF-02 Haberfield,Summer Hill (Ashfield - NSW) NSW Campsie CSA 8-Oct-19

2ASH-65-INF-03 Haberfield,Summer Hill (Ashfield - NSW) NSW Campsie CSA 23-Apr-21

2ASH-65-INF-04 Haberfield,Summer Hill (Ashfield - NSW) NSW Campsie CSA 4-Oct-22

2ASH-65-SCR-01 Haberfield,Summer Hill (Ashfield - NSW) NSW Campsie CSA 23-May-18

2ASH-65-SCR-02 Haberfield,Summer Hill (Ashfield - NSW) NSW Campsie CSA 11-Sep-19

2ASH-65-SCR-03 Haberfield,Summer Hill (Ashfield - NSW) NSW Campsie CSA 26-Oct-20

2ASH-66 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 19-Oct-18

2ASH-66-INF-01 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 4-Dec-20

2ASH-66-INF-02 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 28-Mar-22

2ASH-66-INF-03 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 11-Aug-23

2ASH-66-SCR-01 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 29-Jul-20

2ASH-67 Canterbury (NSW) NSW Campsie CSA 21-Dec-18

2ASH-67-INF-01 Canterbury (NSW) NSW Campsie CSA 20-Nov-20

2ASH-67-INF-02 Canterbury (NSW) NSW Campsie CSA 16-Dec-22

2ASH-67-SCR-01 Canterbury (NSW) NSW Campsie CSA 26-Aug-20

2ASH-68 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 22-Sep-17

2ASH-68-INF-01 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 18-Mar-19

2ASH-68-INF-02 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 27-Apr-20

2ASH-68-INF-03 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 20-Aug-21

2ASH-68-INF-04 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 7-Oct-22

2ASH-68-INF-05 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 1-Mar-24

2ASH-68-SCR-01 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 24-Sep-18

2ASH-68-SCR-02 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 25-Mar-20

2ASH-68-SCR-03 Ashfield (NSW),Croydon (NSW) NSW Campsie CSA 26-May-21

2AVA-01 Avalon (NSW),Palm Beach (NSW) NSW Frenchs Forest CSA 2-Dec-16

2AVA-01-INF-01 Avalon (NSW),Palm Beach (NSW) NSW Frenchs Forest CSA 5-Feb-18

2AVA-01-INF-02 Avalon (NSW),Palm Beach (NSW) NSW Frenchs Forest CSA 9-Aug-19

2AVA-01-INF-03 Avalon (NSW),Palm Beach (NSW) NSW Frenchs Forest CSA 12-Oct-20

2AVA-01-INF-04 Avalon (NSW),Palm Beach (NSW) NSW Frenchs Forest CSA 10-Dec-21

2AVA-01-INF-05 Avalon (NSW),Palm Beach (NSW) NSW Frenchs Forest CSA 3-Mar-23

2AVA-01-SCR-01 Avalon (NSW),Palm Beach (NSW) NSW Frenchs Forest CSA 22-Dec-17

2AVA-01-SCR-02 Avalon (NSW),Palm Beach (NSW) NSW Frenchs Forest CSA 25-Feb-19

2AVA-01-SCR-03 Avalon (NSW),Palm Beach (NSW) NSW Frenchs Forest CSA 9-Sep-20

2AVA-02 Avalon Beach NSW Frenchs Forest CSA 17-Oct-16
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2AVA-02-INF-01 Avalon Beach NSW Frenchs Forest CSA 1-Dec-17

2AVA-02-INF-02 Avalon Beach NSW Frenchs Forest CSA 11-Feb-19

2AVA-02-INF-03 Avalon Beach NSW Frenchs Forest CSA 3-Jul-20

2AVA-02-INF-04 Avalon Beach NSW Frenchs Forest CSA 12-Oct-21

2AVA-02-INF-05 Avalon Beach NSW Frenchs Forest CSA 1-May-23

2AVA-02-SCR-01 Avalon Beach NSW Frenchs Forest CSA 27-Oct-17

2AVA-02-SCR-02 Avalon Beach NSW Frenchs Forest CSA 2-Jan-19

2AVA-02-SCR-03 Avalon Beach NSW Frenchs Forest CSA 28-Feb-20

2AVA-02-SCR-04 Avalon Beach NSW Frenchs Forest CSA 25-Aug-21

2AVA-03 Avalon (NSW),Bilgola NSW Frenchs Forest CSA 11-Oct-16

2AVA-03-INF-01 Avalon (NSW),Bilgola NSW Frenchs Forest CSA 5-Feb-18

2AVA-03-INF-02 Avalon (NSW),Bilgola NSW Frenchs Forest CSA 30-Aug-19

2AVA-03-INF-03 Avalon (NSW),Bilgola NSW Frenchs Forest CSA 16-Nov-20

2AVA-03-INF-04 Avalon (NSW),Bilgola NSW Frenchs Forest CSA 24-Dec-21

2AVA-03-INF-05 Avalon (NSW),Bilgola NSW Frenchs Forest CSA 29-Jan-24

2AVA-03-SCR-01 Avalon (NSW),Bilgola NSW Frenchs Forest CSA 27-Oct-17

2AVA-03-SCR-02 Avalon (NSW),Bilgola NSW Frenchs Forest CSA 25-Feb-19

2AVA-03-SCR-03 Avalon (NSW),Bilgola NSW Frenchs Forest CSA 28-Sep-20

2BAL-20 Manly (NSW) NSW Mosman CSA 8-May-20

2BAL-20-INF-01 Manly (NSW) NSW Mosman CSA 16-Jul-21

2BAL-20-INF-02 Manly (NSW) NSW Mosman CSA 16-Sep-22

2BAL-20-INF-03 Manly (NSW) NSW Mosman CSA 22-Dec-23

2BAL-20-SCR-01 Manly (NSW) NSW Mosman CSA 26-May-21

2BAL-21 Manly (NSW) NSW Mosman CSA 3-Jul-20

2BAL-21-INF-01 Manly (NSW) NSW Mosman CSA 22-Oct-21

2BAL-21-INF-02 Manly (NSW) NSW Mosman CSA 25-Nov-22

2BAL-21-SCR-01 Manly (NSW) NSW Mosman CSA 25-Aug-21

2BAL-22 Manly (NSW) NSW Mosman CSA 3-Jul-20

2BAL-22-INF-01 Manly (NSW) NSW Mosman CSA 27-Sep-21

2BAL-22-INF-02 Manly (NSW) NSW Mosman CSA 12-May-23

2BAL-22-SCR-01 Manly (NSW) NSW Mosman CSA 25-Aug-21

2BAL-51-00-MPS-001 MANLY NSW Mosman CSA 11-Apr-16

2BAL-52-00-MPS-001 MANLY NSW Mosman CSA 11-Apr-16

2BAL-54-00-MPS-001 MANLY NSW Mosman CSA 11-Apr-16

2BAL-56-00-MPS-001 MANLY NSW Mosman CSA 11-Apr-16

2BAL-57-00-MPS-001 MANLY VALE NSW Mosman CSA 11-Apr-16
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2BAL-58-00-MPS-001 MANLY NSW Mosman CSA 11-Apr-16

2BAL-60 Fairlight,Manly (NSW) NSW Mosman CSA 2-Jan-19

2BAL-60-00-MPS-001 MANLY NSW Mosman CSA 10-Aug-17

2BAL-60-00-MPS-002 MANLY NSW Mosman CSA 10-Aug-17

2BAL-60-INF-01 Fairlight,Manly (NSW) NSW Mosman CSA 11-Jun-21

2BAL-60-INF-02 Fairlight,Manly (NSW) NSW Mosman CSA 13-Feb-23

2BAL-60-SCR-01 Fairlight,Manly (NSW) NSW Mosman CSA 28-Sep-20

2BAL-61 Fairlight,Manly (NSW) NSW Mosman CSA 28-Jul-17

2BAL-61-INF-01 Fairlight,Manly (NSW) NSW Mosman CSA 21-Sep-18

2BAL-61-INF-02 Fairlight,Manly (NSW) NSW Mosman CSA 14-Apr-20

2BAL-61-INF-03 Fairlight,Manly (NSW) NSW Mosman CSA 15-Nov-21

2BAL-61-INF-04 Fairlight,Manly (NSW) NSW Mosman CSA 30-Jan-23

2BAL-61-SCR-01 Fairlight,Manly (NSW) NSW Mosman CSA 22-Aug-18

2BAL-61-SCR-02 Fairlight,Manly (NSW) NSW Mosman CSA 22-Nov-19

2BAL-61-SCR-03 Fairlight,Manly (NSW) NSW Mosman CSA 22-Apr-21

2BAL-62 Balgowlah,Balgowlah Heights,Clontarf (NSW) NSW Mosman CSA 8-Sep-17

2BAL-62-INF-01 Balgowlah,Balgowlah Heights,Clontarf (NSW) NSW Mosman CSA 21-Dec-18

2BAL-62-INF-02 Balgowlah,Balgowlah Heights,Clontarf (NSW) NSW Mosman CSA 24-Jan-20

2BAL-62-INF-03 Balgowlah,Balgowlah Heights,Clontarf (NSW) NSW Mosman CSA 7-May-21

2BAL-62-INF-04 Balgowlah,Balgowlah Heights,Clontarf (NSW) NSW Mosman CSA 29-Jul-22

2BAL-62-SCR-01 Balgowlah,Balgowlah Heights,Clontarf (NSW) NSW Mosman CSA 24-Sep-18

2BAL-62-SCR-02 Balgowlah,Balgowlah Heights,Clontarf (NSW) NSW Mosman CSA 30-Dec-19

2BAL-62-SCR-03 Balgowlah,Balgowlah Heights,Clontarf (NSW) NSW Mosman CSA 26-Feb-21

2BAL-63 Manly (NSW) NSW Mosman CSA 3-Jul-20

2BAL-63-00-MPS-004 MANLY NSW Mosman CSA 10-Aug-17

2BAL-63-INF-01 Manly (NSW) NSW Mosman CSA 10-Sep-21

2BAL-63-INF-02 Manly (NSW) NSW Mosman CSA 25-Nov-22

2BAL-63-SCR-01 Manly (NSW) NSW Mosman CSA 25-Aug-21

2BAL-64 North Balgowlah,Seaforth (NSW) NSW Mosman CSA 22-Dec-17

2BAL-64-INF-01 North Balgowlah,Seaforth (NSW) NSW Mosman CSA 15-May-20

2BAL-64-INF-02 North Balgowlah,Seaforth (NSW) NSW Mosman CSA 18-Oct-21

2BAL-64-INF-03 North Balgowlah,Seaforth (NSW) NSW Mosman CSA 23-Dec-22

2BAL-64-INF-04 North Balgowlah,Seaforth (NSW) NSW Mosman CSA 29-Jan-24

2BAL-64-SCR-01 North Balgowlah,Seaforth (NSW) NSW Mosman CSA 28-Aug-19

2BAL-64-SCR-02 North Balgowlah,Seaforth (NSW) NSW Mosman CSA 26-May-21

2BAL-65 Balgowlah,Seaforth (NSW) NSW Mosman CSA 22-Sep-17
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2BAL-65-INF-01 Balgowlah,Seaforth (NSW) NSW Mosman CSA 18-Mar-19

2BAL-65-INF-02 Balgowlah,Seaforth (NSW) NSW Mosman CSA 1-May-20

2BAL-65-INF-03 Balgowlah,Seaforth (NSW) NSW Mosman CSA 26-Nov-21

2BAL-65-INF-04 Balgowlah,Seaforth (NSW) NSW Mosman CSA 23-Dec-22

2BAL-65-SCR-01 Balgowlah,Seaforth (NSW) NSW Mosman CSA 24-Sep-18

2BAL-65-SCR-02 Balgowlah,Seaforth (NSW) NSW Mosman CSA 25-Mar-20

2BAL-65-SCR-03 Balgowlah,Seaforth (NSW) NSW Mosman CSA 26-May-21

2BAL-66 Manly Vale NSW Mosman CSA 20-Oct-17

2BAL-66-INF-01 Manly Vale NSW Mosman CSA 13-Dec-19

2BAL-66-INF-02 Manly Vale NSW Mosman CSA 11-Jun-21

2BAL-66-INF-03 Manly Vale NSW Mosman CSA 23-Dec-22

2BAL-66-SCR-01 Manly Vale NSW Mosman CSA 24-Oct-19

2BAL-66-SCR-02 Manly Vale NSW Mosman CSA 29-Dec-20

2BAM-03-00-MPS-003 ROZELLE NSW Glebe CSA 11-Apr-16

2BAM-03-00-MPS-006 ROZELLE NSW Glebe CSA 11-Apr-16

2BAM-04-00-MPS-001 Balmain NSW Glebe CSA 10-Jul-15

2BAM-20 Rozelle NSW Glebe CSA 5-Apr-19

2BAM-20-00-MPS-001 Rozelle NSW Glebe CSA 15-Jun-17

2BAM-20-INF-01 Rozelle NSW Glebe CSA 1-May-20

2BAM-20-INF-02 Rozelle NSW Glebe CSA 17-Dec-21

2BAM-20-INF-03 Rozelle NSW Glebe CSA 13-Feb-23

2BAM-20-SCR-01 Rozelle NSW Glebe CSA 27-Apr-20

2BAM-20-SCR-02 Rozelle NSW Glebe CSA 26-May-21

2BAM-50-00-MPS-001 BALMAIN NSW Glebe CSA 14-Apr-16

2BAM-51-00-MPS-001 ROZELLE NSW Glebe CSA 10-Mar-16

2BAM-53-00-MPS-001 BIRCHGROVE NSW Glebe CSA 12-May-16

2BAM-60 Birchgrove, Balmain NSW Glebe CSA 16-Jan-17

2BAM-60-INF-01 Birchgrove, Balmain NSW Glebe CSA 26-Mar-18

2BAM-60-INF-02 Birchgrove, Balmain NSW Glebe CSA 13-Dec-19

2BAM-60-INF-03 Birchgrove, Balmain NSW Glebe CSA 21-May-21

2BAM-60-INF-04 Birchgrove, Balmain NSW Glebe CSA 27-Jun-22

2BAM-60-INF-05 Birchgrove, Balmain NSW Glebe CSA 15-Sep-23

2BAM-60-SCR-01 Birchgrove, Balmain NSW Glebe CSA 30-Jan-18

2BAM-60-SCR-02 Birchgrove, Balmain NSW Glebe CSA 22-Nov-19

2BAM-60-SCR-03 Birchgrove, Balmain NSW Glebe CSA 29-Dec-20

2BAM-61 Lilyfield, Annandale NSW Glebe CSA 16-Jan-17

2BAM-61-INF-01 Lilyfield, Annandale NSW Glebe CSA 9-Mar-18

# General



NBN Co's Rollout Region 

Identifier 2
Suburb (Rollout Region1) State Customer Service Area Name

Expected Cease 

Sale 

Commencement

Actual Cease Sale 

Commencement

2BAM-61-INF-02 Lilyfield, Annandale NSW Glebe CSA 6-Dec-19

2BAM-61-INF-03 Lilyfield, Annandale NSW Glebe CSA 30-Apr-21

2BAM-61-INF-04 Lilyfield, Annandale NSW Glebe CSA 16-Dec-22

2BAM-61-INF-05 Lilyfield, Annandale NSW Glebe CSA 8-Mar-24

2BAM-61-SCR-01 Lilyfield, Annandale NSW Glebe CSA 30-Jan-18

2BAM-61-SCR-02 Lilyfield, Annandale NSW Glebe CSA 22-Nov-19

2BAM-61-SCR-03 Lilyfield, Annandale NSW Glebe CSA 29-Dec-20

2BAM-62 Balmain NSW Glebe CSA 21-Jul-17

2BAM-62-00-MPS-001 BALMAIN NSW Glebe CSA 8-Sep-16

2BAM-62-INF-01 Balmain NSW Glebe CSA 21-Sep-18

2BAM-62-INF-02 Balmain NSW Glebe CSA 13-Dec-19

2BAM-62-INF-03 Balmain NSW Glebe CSA 11-Jun-21

2BAM-62-SCR-01 Balmain NSW Glebe CSA 22-Aug-18

2BAM-62-SCR-02 Balmain NSW Glebe CSA 30-Sep-19

2BAM-62-SCR-03 Balmain NSW Glebe CSA 29-Dec-20

2BAM-63 Balmain NSW Glebe CSA 16-Jan-17

2BAM-63-INF-01 Balmain NSW Glebe CSA 25-Jun-18

2BAM-63-INF-02 Balmain NSW Glebe CSA 28-Feb-20

2BAM-63-INF-03 Balmain NSW Glebe CSA 17-Dec-21

2BAM-63-INF-04 Balmain NSW Glebe CSA 6-Feb-23

2BAM-63-INF-05 Balmain NSW Glebe CSA 25-Mar-24

2BAM-63-SCR-01 Balmain NSW Glebe CSA 30-Jan-18

2BAM-63-SCR-02 Balmain NSW Glebe CSA 24-Oct-19

2BAM-63-SCR-03 Balmain NSW Glebe CSA 24-Mar-21

2BAM-64 Rozelle NSW Glebe CSA 3-Nov-17

2BAM-64-00-MPS-001 ROZELLE NSW Glebe CSA 14-Sep-17

2BAM-64-00-MPS-002 ROZELLE NSW Glebe CSA 10-Aug-17

2BAM-64-INF-01 Rozelle NSW Glebe CSA 5-Jul-19

2BAM-64-INF-02 Rozelle NSW Glebe CSA 4-Sep-20

2BAM-64-INF-03 Rozelle NSW Glebe CSA 12-Oct-21

2BAM-64-INF-04 Rozelle NSW Glebe CSA 18-Nov-22

2BAM-64-INF-05 Rozelle NSW Glebe CSA 29-Jan-24

2BAM-64-SCR-01 Rozelle NSW Glebe CSA 22-May-19

2BAM-64-SCR-02 Rozelle NSW Glebe CSA 26-Aug-20

2BAM-65 Balmain East, Balmain NSW Glebe CSA 16-Jan-17

2BAM-65-INF-01 Balmain East, Balmain NSW Glebe CSA 2-Mar-18

2BAM-65-INF-02 Balmain East, Balmain NSW Glebe CSA 29-Nov-19
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2BAM-65-INF-03 Balmain East, Balmain NSW Glebe CSA 11-Jun-21

2BAM-65-INF-04 Balmain East, Balmain NSW Glebe CSA 23-Dec-22

2BAM-65-SCR-01 Balmain East, Balmain NSW Glebe CSA 30-Jan-18

2BAM-65-SCR-02 Balmain East, Balmain NSW Glebe CSA 22-Nov-19

2BAM-65-SCR-03 Balmain East, Balmain NSW Glebe CSA 29-Dec-20

2BAN-60 Greenacre, Regents Park NSW Lakemba CSA 26-Mar-18

2BAN-60-INF-01 Greenacre, Regents Park NSW Lakemba CSA 30-Sep-19

2BAN-60-INF-02 Greenacre, Regents Park NSW Lakemba CSA 12-Oct-21

2BAN-60-INF-03 Greenacre, Regents Park NSW Lakemba CSA 24-Apr-23

2BAN-60-SCR-01 Greenacre, Regents Park NSW Lakemba CSA 27-Mar-19

2BAN-60-SCR-02 Greenacre, Regents Park NSW Lakemba CSA 26-Oct-20

2BAN-61 Bankstown,Yagoona NSW Lakemba CSA 23-Nov-18

2BAN-61-INF-01 Bankstown,Yagoona NSW Lakemba CSA 3-Jul-20

2BAN-61-INF-02 Bankstown,Yagoona NSW Lakemba CSA 29-Oct-21

2BAN-61-INF-03 Bankstown,Yagoona NSW Lakemba CSA 6-Feb-23

2BAN-61-SCR-01 Bankstown,Yagoona NSW Lakemba CSA 27-May-20

2BAN-61-SCR-02 Bankstown,Yagoona NSW Lakemba CSA 25-Aug-21

2BAN-62 Greenacre NSW Lakemba CSA 18-Aug-17

2BAN-62-00-MPS-003 BANKSTOWN NSW Lakemba CSA 10-Aug-17

2BAN-62-00-MPS-004 BANKSTOWN NSW Lakemba CSA 6-Jul-17

2BAN-62-00-MPS-006 BANKSTOWN NSW Lakemba CSA 13-Jul-17

2BAN-62-00-MPS-008 BANKSTOWN NSW Lakemba CSA 13-Jul-17

2BAN-62-00-MPS-009 BANKSTOWN NSW Lakemba CSA 6-Jul-17

2BAN-62-INF-01 Greenacre NSW Lakemba CSA 21-Sep-18

2BAN-62-INF-02 Greenacre NSW Lakemba CSA 21-Aug-20

2BAN-62-INF-03 Greenacre NSW Lakemba CSA 17-Dec-21

2BAN-62-SCR-01 Greenacre NSW Lakemba CSA 5-Sep-18

2BAN-62-SCR-02 Greenacre NSW Lakemba CSA 24-Jan-20

2BAN-62-SCR-03 Greenacre NSW Lakemba CSA 8-Sep-21

2BAN-63 Bankstown,Mount Lewis NSW Lakemba CSA 23-Nov-18

2BAN-63-INF-01 Bankstown,Mount Lewis NSW Lakemba CSA 14-Aug-20

2BAN-63-INF-02 Bankstown,Mount Lewis NSW Lakemba CSA 8-Nov-21

2BAN-63-INF-03 Bankstown,Mount Lewis NSW Lakemba CSA 16-Dec-22

2BAN-63-INF-04 Bankstown,Mount Lewis NSW Lakemba CSA 23-Feb-24

2BAN-63-SCR-01 Bankstown,Mount Lewis NSW Lakemba CSA 29-Jul-20

2BAN-63-SCR-02 Bankstown,Mount Lewis NSW Lakemba CSA 8-Sep-21

2BAN-64 Bankstown, Punchbowl NSW Lakemba CSA 25-Aug-17
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2BAN-64-00-MPS-001 BANKSTOWN NSW Lakemba CSA 10-Nov-17

2BAN-64-00-MPS-002 BANKSTOWN NSW Lakemba CSA 7-Dec-17

2BAN-64-INF-01 Bankstown, Punchbowl NSW Lakemba CSA 26-Oct-18

2BAN-64-INF-02 Bankstown, Punchbowl NSW Lakemba CSA 28-Feb-20

2BAN-64-INF-03 Bankstown, Punchbowl NSW Lakemba CSA 23-Apr-21

2BAN-64-INF-04 Bankstown, Punchbowl NSW Lakemba CSA 5-Aug-22

2BAN-64-SCR-01 Bankstown, Punchbowl NSW Lakemba CSA 24-Sep-18

2BAN-64-SCR-02 Bankstown, Punchbowl NSW Lakemba CSA 22-Nov-19

2BAN-64-SCR-03 Bankstown, Punchbowl NSW Lakemba CSA 24-Mar-21

2BAN-65 Punchbowl (Canterbury - NSW) NSW Lakemba CSA 9-Jun-17

2BAN-65-INF-01 Punchbowl (Canterbury - NSW) NSW Lakemba CSA 30-Aug-19

2BAN-65-INF-02 Punchbowl (Canterbury - NSW) NSW Lakemba CSA 27-May-22

2BAN-65-INF-03 Punchbowl (Canterbury - NSW) NSW Lakemba CSA 1-Dec-23

2BAN-65-SCR-01 Punchbowl (Canterbury - NSW) NSW Lakemba CSA 1-Aug-18

2BAN-65-SCR-02 Punchbowl (Canterbury - NSW) NSW Lakemba CSA 25-Feb-19

2BAN-65-SCR-03 Punchbowl (Canterbury - NSW) NSW Lakemba CSA 28-Sep-20

2BAN-66 Yagoona NSW Lakemba CSA 2-Jun-17

2BAN-66-INF-01 Yagoona NSW Lakemba CSA 11-Nov-19

2BAN-66-INF-02 Yagoona NSW Lakemba CSA 22-Mar-21

2BAN-66-INF-03 Yagoona NSW Lakemba CSA 29-Jul-22

2BAN-66-SCR-01 Yagoona NSW Lakemba CSA 1-Aug-18

2BAN-66-SCR-02 Yagoona NSW Lakemba CSA 25-Feb-19

2BAN-66-SCR-03 Yagoona NSW Lakemba CSA 27-Nov-20

2BAN-67 Bankstown,Condell Park NSW Lakemba CSA 9-Oct-18

2BAN-67-INF-01 Bankstown,Condell Park NSW Lakemba CSA 15-Jun-20

2BAN-67-INF-02 Bankstown,Condell Park NSW Lakemba CSA 3-Sep-21

2BAN-67-INF-03 Bankstown,Condell Park NSW Lakemba CSA 12-May-23

2BAN-67-SCR-01 Bankstown,Condell Park NSW Lakemba CSA 27-Apr-20

2BAN-67-SCR-02 Bankstown,Condell Park NSW Lakemba CSA 4-Aug-21

2BAN-68 Bankstown, Condell Park, Yagoona NSW Lakemba CSA 25-Aug-17

2BAN-68-INF-01 Bankstown, Condell Park, Yagoona NSW Lakemba CSA 8-Mar-19

2BAN-68-INF-02 Bankstown, Condell Park, Yagoona NSW Lakemba CSA 14-Apr-20

2BAN-68-INF-03 Bankstown, Condell Park, Yagoona NSW Lakemba CSA 22-Oct-21

2BAN-68-INF-04 Bankstown, Condell Park, Yagoona NSW Lakemba CSA 6-Feb-23

2BAN-68-SCR-01 Bankstown, Condell Park, Yagoona NSW Lakemba CSA 24-Sep-18

2BAN-68-SCR-02 Bankstown, Condell Park, Yagoona NSW Lakemba CSA 25-Mar-20

2BAN-68-SCR-03 Bankstown, Condell Park, Yagoona NSW Lakemba CSA 22-Apr-21
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2BAN-69 Yagoona NSW Lakemba CSA 8-Dec-17

2BAN-69-INF-01 Yagoona NSW Lakemba CSA 5-Jun-20

2BAN-69-INF-02 Yagoona NSW Lakemba CSA 31-Jan-22

2BAN-69-SCR-01 Yagoona NSW Lakemba CSA 30-Dec-19

2BAN-69-SCR-02 Yagoona NSW Lakemba CSA 4-Aug-21

2BAN-70 Bankstown, Padstow, Punchbowl NSW Lakemba CSA 13-Jul-18

2BAN-70-INF-01 Bankstown, Padstow, Punchbowl NSW Lakemba CSA 13-Sep-19

2BAN-70-INF-02 Bankstown, Padstow, Punchbowl NSW Lakemba CSA 2-Nov-20

2BAN-70-INF-03 Bankstown, Padstow, Punchbowl NSW Lakemba CSA 3-Dec-21

2BAN-70-INF-04 Bankstown, Padstow, Punchbowl NSW Lakemba CSA 10-Mar-23

2BAN-70-SCR-01 Bankstown, Padstow, Punchbowl NSW Lakemba CSA 28-Aug-19

2BAN-70-SCR-02 Bankstown, Padstow, Punchbowl NSW Lakemba CSA 28-Sep-20

2BAN-71 Bankstown Aerodrome,Georges Hall NSW Lakemba CSA 22-Jun-20

2BAN-71-INF-01 Bankstown Aerodrome,Georges Hall NSW Lakemba CSA 17-Sep-21

2BAN-71-INF-02 Bankstown Aerodrome,Georges Hall NSW Lakemba CSA 16-Dec-22

2BAN-71-SCR-01 Bankstown Aerodrome,Georges Hall NSW Lakemba CSA 4-Aug-21

2BAO-20 Braidwood NSW Queanbeyan CSA 15-Jun-20

2BAO-20-INF-01 Braidwood NSW Queanbeyan CSA 25-Feb-22

2BAO-20-INF-02 Braidwood NSW Queanbeyan CSA 28-Jul-23

2BAO-20-SCR-01 Braidwood NSW Queanbeyan CSA 4-Aug-21

2BAU-20 Northmead NSW Pendle Hill 2 CSA 31-Dec-19

2BAU-20-INF-01 Northmead NSW Pendle Hill 2 CSA 6-Apr-21

2BAU-20-SCR-01 Northmead NSW Pendle Hill 2 CSA 22-Jan-21

2BAU-21 Baulkham Hills NSW Pendle Hill 2 CSA 14-Feb-20

2BAU-21-INF-01 Baulkham Hills NSW Pendle Hill 2 CSA 22-Mar-21

2BAU-21-SCR-01 Baulkham Hills NSW Pendle Hill 2 CSA 26-Feb-21

2BAU-22 Baulkham Hills NSW Pendle Hill 2 CSA 14-Apr-20

2BAU-22-INF-01 Baulkham Hills NSW Pendle Hill 2 CSA 21-May-21

2BAU-22-INF-02 Baulkham Hills NSW Pendle Hill 2 CSA 5-Aug-22

2BAU-22-INF-03 Baulkham Hills NSW Pendle Hill 2 CSA 3-Jan-24

2BAU-22-SCR-01 Baulkham Hills NSW Pendle Hill 2 CSA 22-Apr-21

2BAU-23 Baulkham Hills NSW Pendle Hill 2 CSA 24-Jan-20

2BAU-23-INF-01 Baulkham Hills NSW Pendle Hill 2 CSA 21-May-21

2BAU-23-SCR-01 Baulkham Hills NSW Pendle Hill 2 CSA 26-Feb-21

2BAU-61 Northmead,Winston Hills NSW Pendle Hill 2 CSA 12-Nov-18

2BAU-61-INF-01 Northmead,Winston Hills NSW Pendle Hill 2 CSA 2-Oct-20

2BAU-61-INF-02 Northmead,Winston Hills NSW Pendle Hill 2 CSA 1-Apr-22
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2BAU-61-SCR-01 Northmead,Winston Hills NSW Pendle Hill 2 CSA 26-Aug-20

2BAU-62 Baulkham Hills NSW Pendle Hill 2 CSA 26-Oct-18

2BAU-62-INF-01 Baulkham Hills NSW Pendle Hill 2 CSA 11-Sep-20

2BAU-62-INF-02 Baulkham Hills NSW Pendle Hill 2 CSA 1-Apr-22

2BAU-62-INF-03 Baulkham Hills NSW Pendle Hill 2 CSA 2-Oct-23

2BAU-62-SCR-01 Baulkham Hills NSW Pendle Hill 2 CSA 26-Aug-20

2BAU-63 Baulkham Hills NSW Pendle Hill 2 CSA 2-Oct-18

2BAU-63-INF-01 Baulkham Hills NSW Pendle Hill 2 CSA 29-Dec-20

2BAU-63-INF-02 Baulkham Hills NSW Pendle Hill 2 CSA 1-Apr-22

2BAU-63-SCR-01 Baulkham Hills NSW Pendle Hill 2 CSA 26-Aug-20

2BAU-64 Baulkham Hills NSW Pendle Hill 2 CSA 12-Nov-18

2BAU-64-INF-01 Baulkham Hills NSW Pendle Hill 2 CSA 11-Jun-21

2BAU-64-SCR-01 Baulkham Hills NSW Pendle Hill 2 CSA 26-Aug-20

2BEG-20 Bega NSW Nowra Bomaderry 2 CSA 14-Jan-19

2BEG-20-INF-01 Bega NSW Nowra Bomaderry 2 CSA 21-Apr-20

2BEG-20-INF-02 Bega NSW Nowra Bomaderry 2 CSA 2-Jul-21

2BEG-20-INF-03 Bega NSW Nowra Bomaderry 2 CSA 23-Sep-22

2BEG-20-SCR-01 Bega NSW Nowra Bomaderry 2 CSA 24-Jan-20

2BEG-20-SCR-02 Bega NSW Nowra Bomaderry 2 CSA 22-Apr-21

2BEG-21 Tathra NSW Nowra Bomaderry 2 CSA 10-May-19

2BEG-21-INF-01 Tathra NSW Nowra Bomaderry 2 CSA 10-Jul-20

2BEG-21-INF-02 Tathra NSW Nowra Bomaderry 2 CSA 1-Apr-22

2BEG-21-INF-03 Tathra NSW Nowra Bomaderry 2 CSA 2-Jun-23

2BEG-21-SCR-01 Tathra NSW Nowra Bomaderry 2 CSA 27-May-20

2BEG-21-SCR-02 Tathra NSW Nowra Bomaderry 2 CSA 25-Aug-21

2BEG-23 Bega NSW Nowra Bomaderry 2 CSA 14-Jul-20

2BEG-23-INF-01 Bega NSW Nowra Bomaderry 2 CSA 7-Feb-22

2BEG-23-SCR-01 Bega NSW Nowra Bomaderry 2 CSA 25-Aug-21

2BER-01 Berowra,Cowan,Mount Kuring-Gai NSW Asquith Depot CSA 11-Jul-19

2BER-01-INF-01 Berowra,Cowan,Mount Kuring-Gai NSW Asquith Depot CSA 20-Nov-20

2BER-01-INF-02 Berowra,Cowan,Mount Kuring-Gai NSW Asquith Depot CSA 11-Mar-22

2BER-01-INF-03 Berowra,Cowan,Mount Kuring-Gai NSW Asquith Depot CSA 28-Jul-23

2BER-01-SCR-01 Berowra,Cowan,Mount Kuring-Gai NSW Asquith Depot CSA 26-Aug-20

2BER-02 Berowra,Berowra Heights,Berrilee NSW Asquith Depot CSA 11-Aug-17

2BER-02-INF-01 Berowra,Berowra Heights,Berrilee NSW Asquith Depot CSA 21-Sep-18

2BER-02-INF-02 Berowra,Berowra Heights,Berrilee NSW Asquith Depot CSA 7-Jan-20

2BER-02-INF-03 Berowra,Berowra Heights,Berrilee NSW Asquith Depot CSA 19-Apr-21
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2BER-02-INF-04 Berowra,Berowra Heights,Berrilee NSW Asquith Depot CSA 10-Jun-22

2BER-02-INF-05 Berowra,Berowra Heights,Berrilee NSW Asquith Depot CSA 5-Feb-24

2BER-02-SCR-01 Berowra,Berowra Heights,Berrilee NSW Asquith Depot CSA 5-Sep-18

2BER-02-SCR-02 Berowra,Berowra Heights,Berrilee NSW Asquith Depot CSA 30-Sep-19

2BER-02-SCR-03 Berowra,Berowra Heights,Berrilee NSW Asquith Depot CSA 22-Jan-21

2BER-03 Brooklyn (NSW) NSW Asquith Depot CSA 11-Jul-19

2BER-03-INF-01 Brooklyn (NSW) NSW Asquith Depot CSA 11-Jun-21

2BER-03-SCR-01 Brooklyn (NSW) NSW Asquith Depot CSA 26-Aug-20

2BER-04 Dangar Island NSW Asquith Depot CSA 11-Sep-20

2BGI-20 Boggabri NSW Tamworth 2 CSA 8-Jun-18

2BGI-20-INF-01 Boggabri NSW Tamworth 2 CSA 18-Nov-19

2BGI-20-INF-02 Boggabri NSW Tamworth 2 CSA 6-Apr-21

2BGI-20-INF-03 Boggabri NSW Tamworth 2 CSA 25-Nov-22

2BGI-20-INF-04 Boggabri NSW Tamworth 2 CSA 9-Feb-24

2BGI-20-SCR-01 Boggabri NSW Tamworth 2 CSA 31-Jul-19

2BGI-20-SCR-02 Boggabri NSW Tamworth 2 CSA 27-Nov-20

2BGR-20 Bungendore NSW Queanbeyan CSA 20-Oct-17

2BGR-20-INF-01 Bungendore NSW Queanbeyan CSA 14-Dec-18

2BGR-20-INF-02 Bungendore NSW Queanbeyan CSA 5-Jun-20

2BGR-20-INF-03 Bungendore NSW Queanbeyan CSA 12-Oct-21

2BGR-20-INF-04 Bungendore NSW Queanbeyan CSA 23-Dec-22

2BGR-20-INF-05 Bungendore NSW Queanbeyan CSA 18-Mar-24

2BGR-20-SCR-01 Bungendore NSW Queanbeyan CSA 26-Oct-18

2BGR-20-SCR-02 Bungendore NSW Queanbeyan CSA 30-Dec-19

2BGR-20-SCR-03 Bungendore NSW Queanbeyan CSA 4-Aug-21

2BHA-20 Barham,Koondrook NSW Shepparton 2 CSA 7-Dec-18

2BHA-20-INF-01 Barham,Koondrook NSW Shepparton 2 CSA 5-Jun-20

2BHA-20-INF-02 Barham,Koondrook NSW Shepparton 2 CSA 3-Sep-21

2BHA-20-INF-03 Barham,Koondrook NSW Shepparton 2 CSA 30-Jan-23

2BHA-20-SCR-01 Barham,Koondrook NSW Shepparton 2 CSA 30-Dec-19

2BHA-20-SCR-02 Barham,Koondrook NSW Shepparton 2 CSA 4-Aug-21

2BIN-20 Bingara NSW Tamworth 2 CSA 7-Dec-18

2BIN-20-INF-01 Bingara NSW Tamworth 2 CSA 16-Mar-20

2BIN-20-INF-02 Bingara NSW Tamworth 2 CSA 22-Oct-21

2BIN-20-SCR-01 Bingara NSW Tamworth 2 CSA 30-Dec-19

2BIN-20-SCR-02 Bingara NSW Tamworth 2 CSA 24-Mar-21

2BLA-20 Blayney NSW Dubbo 2 CSA 19-Jun-17
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2BLA-20-INF-01 Blayney NSW Dubbo 2 CSA 19-Nov-18

2BLA-20-INF-02 Blayney NSW Dubbo 2 CSA 5-Mar-21

2BLA-20-INF-03 Blayney NSW Dubbo 2 CSA 17-Feb-23

2BLA-20-SCR-01 Blayney NSW Dubbo 2 CSA 1-Aug-18

2BLA-20-SCR-02 Blayney NSW Dubbo 2 CSA 22-Nov-19

2BLA-21 Blayney NSW Dubbo 2 CSA 26-Mar-21

2BLA-40 BLAYNEY NSW Dubbo 2 CSA 6-Aug-21

2BLG-20 Bellingen NSW Coffs Harbour 2 CSA 10-May-19

2BLG-20-INF-01 Bellingen NSW Coffs Harbour 2 CSA 22-Jun-20

2BLG-20-INF-02 Bellingen NSW Coffs Harbour 2 CSA 17-Dec-21

2BLG-20-SCR-01 Bellingen NSW Coffs Harbour 2 CSA 27-May-20

2BLG-20-SCR-02 Bellingen NSW Coffs Harbour 2 CSA 4-Aug-21

2BLG-40 Bellingen NSW Coffs Harbour 2 CSA 4-Jun-21

2BLG-41 Bellingen NSW Coffs Harbour 2 CSA 21-Jun-21

2BLK-01 Blacktown NSW Blacktown CSA 29-Nov-13

2BLK-01-INF-01 Blacktown NSW Blacktown CSA 22-May-15

2BLK-01-INF-02 Blacktown NSW Blacktown CSA 9-Jun-16

2BLK-01-INF-03 Blacktown NSW Blacktown CSA 1-Sep-17

2BLK-01-INF-04 Blacktown NSW Blacktown CSA 9-Oct-18

2BLK-01-INF-05 Blacktown NSW Blacktown CSA 24-Jan-20

2BLK-01-INF-06 Blacktown NSW Blacktown CSA 4-Jun-21

2BLK-01-INF-07 Blacktown NSW Blacktown CSA 7-Oct-22

2BLK-01-SCR-01 Blacktown NSW Blacktown CSA 2-Mar-15

2BLK-01-SCR-02 Blacktown NSW Blacktown CSA 25-May-16

2BLK-01-SCR-03 Blacktown NSW Blacktown CSA 2-Aug-17

2BLK-01-SCR-04 Blacktown NSW Blacktown CSA 24-Sep-18

2BLK-01-SCR-05 Blacktown NSW Blacktown CSA 24-Oct-19

2BLK-01-SCR-06 Blacktown NSW Blacktown CSA 26-Feb-21

2BLK-02 Blacktown NSW Blacktown CSA 20-Dec-13

2BLK-02-INF-01 Blacktown NSW Blacktown CSA 22-May-15

2BLK-02-INF-02 Blacktown NSW Blacktown CSA 9-Jun-16

2BLK-02-INF-03 Blacktown NSW Blacktown CSA 3-Oct-17

2BLK-02-INF-04 Blacktown NSW Blacktown CSA 9-Jan-19

2BLK-02-INF-05 Blacktown NSW Blacktown CSA 15-Jun-20

2BLK-02-INF-06 Blacktown NSW Blacktown CSA 3-Sep-21

2BLK-02-SCR-01 Blacktown NSW Blacktown CSA 2-Mar-15

2BLK-02-SCR-02 Blacktown NSW Blacktown CSA 25-May-16
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2BLK-02-SCR-03 Blacktown NSW Blacktown CSA 2-Aug-17

2BLK-02-SCR-04 Blacktown NSW Blacktown CSA 26-Oct-18

2BLK-02-SCR-05 Blacktown NSW Blacktown CSA 24-Jan-20

2BLK-02-SCR-06 Blacktown NSW Blacktown CSA 4-Aug-21

2BLK-03 Lalor Park NSW Blacktown CSA 12-Jul-13

2BLK-03-INF-01 Lalor Park NSW Blacktown CSA 12-Dec-14

2BLK-03-INF-02 Lalor Park NSW Blacktown CSA 9-Feb-16

2BLK-03-INF-03 Lalor Park NSW Blacktown CSA 21-Jul-17

2BLK-03-INF-04 Lalor Park NSW Blacktown CSA 5-Apr-19

2BLK-03-INF-05 Lalor Park NSW Blacktown CSA 15-Jun-20

2BLK-03-INF-06 Lalor Park NSW Blacktown CSA 14-Jul-22

2BLK-03-SCR-01 Lalor Park NSW Blacktown CSA 8-Apr-15

2BLK-03-SCR-02 Lalor Park NSW Blacktown CSA 24-Dec-15

2BLK-03-SCR-03 Lalor Park NSW Blacktown CSA 27-Feb-17

2BLK-03-SCR-04 Lalor Park NSW Blacktown CSA 22-Aug-18

2BLK-03-SCR-05 Lalor Park NSW Blacktown CSA 27-Apr-20

2BLK-03-SCR-06 Lalor Park NSW Blacktown CSA 4-Aug-21

2BLK-04 Blacktown NSW Blacktown CSA 20-Dec-13

2BLK-04-INF-01 Blacktown NSW Blacktown CSA 22-May-15

2BLK-04-INF-02 Blacktown NSW Blacktown CSA 12-Jul-16

2BLK-04-INF-03 Blacktown NSW Blacktown CSA 8-Sep-17

2BLK-04-INF-04 Blacktown NSW Blacktown CSA 14-Dec-18

2BLK-04-INF-05 Blacktown NSW Blacktown CSA 15-Jun-20

2BLK-04-INF-06 Blacktown NSW Blacktown CSA 17-Dec-21

2BLK-04-INF-07 Blacktown NSW Blacktown CSA 18-Aug-23

2BLK-04-SCR-01 Blacktown NSW Blacktown CSA 2-Mar-15

2BLK-04-SCR-02 Blacktown NSW Blacktown CSA 25-May-16

2BLK-04-SCR-03 Blacktown NSW Blacktown CSA 23-Aug-17

2BLK-04-SCR-04 Blacktown NSW Blacktown CSA 24-Sep-18

2BLK-04-SCR-05 Blacktown NSW Blacktown CSA 30-Dec-19

2BLK-04-SCR-06 Blacktown NSW Blacktown CSA 4-Aug-21

2BLK-05 Seven Hills NSW Blacktown CSA 12-Dec-14

2BLK-05-INF-01 Seven Hills NSW Blacktown CSA 5-Apr-16

2BLK-05-INF-02 Seven Hills NSW Blacktown CSA 14-Jul-17

2BLK-05-INF-03 Seven Hills NSW Blacktown CSA 12-Nov-18

2BLK-05-INF-04 Seven Hills NSW Blacktown CSA 24-Jan-20

2BLK-05-INF-05 Seven Hills NSW Blacktown CSA 11-Jun-21

# General



NBN Co's Rollout Region 

Identifier 2
Suburb (Rollout Region1) State Customer Service Area Name

Expected Cease 

Sale 

Commencement

Actual Cease Sale 

Commencement

2BLK-05-INF-06 Seven Hills NSW Blacktown CSA 25-Mar-24

2BLK-05-SCR-01 Seven Hills NSW Blacktown CSA 24-Dec-15

2BLK-05-SCR-02 Seven Hills NSW Blacktown CSA 2-May-17

2BLK-05-SCR-03 Seven Hills NSW Blacktown CSA 22-Aug-18

2BLK-05-SCR-04 Seven Hills NSW Blacktown CSA 22-Nov-19

2BLK-05-SCR-05 Seven Hills NSW Blacktown CSA 26-Feb-21

2BLK-06 Seven Hills, Prospect NSW Blacktown 2 CSA 8-Aug-14

2BLK-06-INF-01 Seven Hills, Prospect NSW Blacktown 2 CSA 1-Mar-16

2BLK-06-INF-02 Seven Hills, Prospect NSW Blacktown 2 CSA 25-Aug-17

2BLK-06-INF-03 Seven Hills, Prospect NSW Blacktown 2 CSA 24-Jan-20

2BLK-06-SCR-01 Seven Hills, Prospect NSW Blacktown 2 CSA 26-Aug-15

2BLK-06-SCR-02 Seven Hills, Prospect NSW Blacktown 2 CSA 23-Mar-17

2BLK-06-SCR-03 Seven Hills, Prospect NSW Blacktown 2 CSA 24-Sep-18

2BLK-06-SCR-04 Seven Hills, Prospect NSW Blacktown 2 CSA 26-Feb-21

2BLK-07 Blacktown, Eastern Creek, Prospect, Arndell Park NSW Blacktown 2 CSA 1-Sep-15

2BLK-07-INF-01 Blacktown, Eastern Creek, Prospect, Arndell Park NSW Blacktown 2 CSA 2-Dec-16

2BLK-07-INF-02 Blacktown, Eastern Creek, Prospect, Arndell Park NSW Blacktown 2 CSA 19-Jan-18

2BLK-07-INF-03 Blacktown, Eastern Creek, Prospect, Arndell Park NSW Blacktown 2 CSA 4-Feb-19

2BLK-07-INF-04 Blacktown, Eastern Creek, Prospect, Arndell Park NSW Blacktown 2 CSA 7-Aug-20

2BLK-07-INF-05 Blacktown, Eastern Creek, Prospect, Arndell Park NSW Blacktown 2 CSA 31-Jan-22

2BLK-07-INF-06 Blacktown, Eastern Creek, Prospect, Arndell Park NSW Blacktown 2 CSA 19-May-23

2BLK-07-SCR-01 Blacktown, Eastern Creek, Prospect, Arndell Park NSW Blacktown 2 CSA 23-Sep-16

2BLK-07-SCR-02 Blacktown, Eastern Creek, Prospect, Arndell Park NSW Blacktown 2 CSA 22-Dec-17

2BLK-07-SCR-03 Blacktown, Eastern Creek, Prospect, Arndell Park NSW Blacktown 2 CSA 29-Jan-19

2BLK-07-SCR-04 Blacktown, Eastern Creek, Prospect, Arndell Park NSW Blacktown 2 CSA 28-Feb-20

2BLK-07-SCR-05 Blacktown, Eastern Creek, Prospect, Arndell Park NSW Blacktown 2 CSA 8-Sep-21

2BLK-09 Doonside NSW Blacktown 2 CSA 18-Feb-15

2BLK-09-INF-01 Doonside NSW Blacktown 2 CSA 30-Jun-16

2BLK-09-INF-02 Doonside NSW Blacktown 2 CSA 10-Oct-17

2BLK-09-INF-03 Doonside NSW Blacktown 2 CSA 14-Oct-19

2BLK-09-INF-04 Doonside NSW Blacktown 2 CSA 27-May-22

2BLK-09-SCR-01 Doonside NSW Blacktown 2 CSA 26-Feb-16

2BLK-09-SCR-02 Doonside NSW Blacktown 2 CSA 23-Aug-17

2BLK-09-SCR-03 Doonside NSW Blacktown 2 CSA 26-Oct-18

2BLK-09-SCR-04 Doonside NSW Blacktown 2 CSA 26-Oct-20

2BLK-10 Woodcroft, Doonside NSW Blacktown 2 CSA 20-Feb-15

2BLK-10-INF-01 Woodcroft, Doonside NSW Blacktown 2 CSA 21-Apr-16
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2BLK-10-INF-02 Woodcroft, Doonside NSW Blacktown 2 CSA 14-Jul-17

2BLK-10-INF-03 Woodcroft, Doonside NSW Blacktown 2 CSA 7-Sep-18

2BLK-10-INF-04 Woodcroft, Doonside NSW Blacktown 2 CSA 14-Oct-19

2BLK-10-INF-05 Woodcroft, Doonside NSW Blacktown 2 CSA 27-Sep-21

2BLK-10-SCR-01 Woodcroft, Doonside NSW Blacktown 2 CSA 26-Feb-16

2BLK-10-SCR-02 Woodcroft, Doonside NSW Blacktown 2 CSA 2-May-17

2BLK-10-SCR-03 Woodcroft, Doonside NSW Blacktown 2 CSA 22-Aug-18

2BLK-10-SCR-04 Woodcroft, Doonside NSW Blacktown 2 CSA 30-Sep-19

2BLK-10-SCR-05 Woodcroft, Doonside NSW Blacktown 2 CSA 26-Oct-20

2BLK-11 Marayong, Blacktown NSW Blacktown 2 CSA 28-Oct-15

2BLK-11-INF-01 Marayong, Blacktown NSW Blacktown 2 CSA 3-Nov-16

2BLK-11-INF-02 Marayong, Blacktown NSW Blacktown 2 CSA 5-Feb-18

2BLK-11-INF-03 Marayong, Blacktown NSW Blacktown 2 CSA 17-Jun-19

2BLK-11-INF-04 Marayong, Blacktown NSW Blacktown 2 CSA 4-Sep-20

2BLK-11-INF-05 Marayong, Blacktown NSW Blacktown 2 CSA 2-Sep-22

2BLK-11-INF-06 Marayong, Blacktown NSW Blacktown 2 CSA 8-Mar-24

2BLK-11-SCR-01 Marayong, Blacktown NSW Blacktown 2 CSA 28-Oct-16

2BLK-11-SCR-02 Marayong, Blacktown NSW Blacktown 2 CSA 27-Nov-17

2BLK-11-SCR-03 Marayong, Blacktown NSW Blacktown 2 CSA 25-Feb-19

2BLK-11-SCR-04 Marayong, Blacktown NSW Blacktown 2 CSA 29-Jul-20

2BLK-12 Lalor Park, Kings Park NSW Blacktown 2 CSA 12-Feb-16

2BLK-12-INF-01 Lalor Park, Kings Park NSW Blacktown 2 CSA 19-May-17

2BLK-12-INF-02 Lalor Park, Kings Park NSW Blacktown 2 CSA 1-Jun-18

2BLK-12-INF-03 Lalor Park, Kings Park NSW Blacktown 2 CSA 16-Aug-19

2BLK-12-INF-04 Lalor Park, Kings Park NSW Blacktown 2 CSA 27-Aug-21

2BLK-12-INF-05 Lalor Park, Kings Park NSW Blacktown 2 CSA 1-May-23

2BLK-12-SCR-01 Lalor Park, Kings Park NSW Blacktown 2 CSA 27-Feb-17

2BLK-12-SCR-02 Lalor Park, Kings Park NSW Blacktown 2 CSA 23-May-18

2BLK-12-SCR-03 Lalor Park, Kings Park NSW Blacktown 2 CSA 31-Jul-19

2BLK-12-SCR-04 Lalor Park, Kings Park NSW Blacktown 2 CSA 9-Sep-20

2BLK-60 Doonside NSW Blacktown 2 CSA 2-Jan-19

2BLK-60-INF-01 Doonside NSW Blacktown 2 CSA 1-Feb-21

2BLK-60-SCR-01 Doonside NSW Blacktown 2 CSA 27-May-20

2BLN-05 Ballina,Cumbalum NSW Grafton 2 CSA 11-Jul-19

2BLN-05-INF-01 Ballina,Cumbalum NSW Grafton 2 CSA 18-Sep-20

2BLN-05-INF-02 Ballina,Cumbalum NSW Grafton 2 CSA 29-Oct-21

2BLN-05-INF-03 Ballina,Cumbalum NSW Grafton 2 CSA 24-Apr-23
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2BLN-05-SCR-01 Ballina,Cumbalum NSW Grafton 2 CSA 26-Aug-20

2BLN-20 Lennox Head,Skennars Head NSW Grafton 2 CSA 17-Jun-19

2BLN-20-INF-01 Lennox Head,Skennars Head NSW Grafton 2 CSA 14-Aug-20

2BLN-20-INF-02 Lennox Head,Skennars Head NSW Grafton 2 CSA 17-Sep-21

2BLN-20-INF-03 Lennox Head,Skennars Head NSW Grafton 2 CSA 25-Aug-23

2BLN-20-SCR-01 Lennox Head,Skennars Head NSW Grafton 2 CSA 29-Jul-20

2BLN-20-SCR-02 Lennox Head,Skennars Head NSW Grafton 2 CSA 8-Sep-21

2BLN-21 Ballina,East Ballina NSW Grafton 2 CSA 9-Aug-19

2BLN-21-INF-01 Ballina,East Ballina NSW Grafton 2 CSA 25-Sep-20

2BLN-21-INF-02 Ballina,East Ballina NSW Grafton 2 CSA 29-Oct-21

2BLN-21-INF-03 Ballina,East Ballina NSW Grafton 2 CSA 13-Feb-23

2BLN-21-SCR-01 Ballina,East Ballina NSW Grafton 2 CSA 9-Sep-20

2BLN-22 Ballina,West Ballina NSW Grafton 2 CSA 8-May-20

2BLN-22-INF-01 Ballina,West Ballina NSW Grafton 2 CSA 16-Jul-21

2BLN-22-INF-02 Ballina,West Ballina NSW Grafton 2 CSA 7-Oct-22

2BLN-22-SCR-01 Ballina,West Ballina NSW Grafton 2 CSA 26-May-21

2BLN-40 BALLINA NSW Grafton 2 CSA 28-May-21

2BLR-01 Cameron Park, Edgeworth, Wallsend NSW Maitland 2 CSA 29-Dec-15

2BLR-01-INF-01 Cameron Park, Edgeworth, Wallsend NSW Maitland 2 CSA 9-Jun-17

2BLR-01-INF-02 Cameron Park, Edgeworth, Wallsend NSW Maitland 2 CSA 8-Oct-19

2BLR-01-SCR-01 Cameron Park, Edgeworth, Wallsend NSW Maitland 2 CSA 30-Jan-17

2BLR-01-SCR-02 Cameron Park, Edgeworth, Wallsend NSW Maitland 2 CSA 1-Aug-18

2BLR-01-SCR-03 Cameron Park, Edgeworth, Wallsend NSW Maitland 2 CSA 26-Oct-20

2BLR-02 Cameron Park, Edgeworth, Holmesville, Killingworth, Barnsley NSW Maitland 2 CSA 29-Dec-15

2BLR-02-INF-01 Cameron Park, Edgeworth, Holmesville, Killingworth, Barnsley NSW Maitland 2 CSA 6-Feb-17

2BLR-02-INF-02 Cameron Park, Edgeworth, Holmesville, Killingworth, Barnsley NSW Maitland 2 CSA 12-Jul-19

2BLR-02-INF-03 Cameron Park, Edgeworth, Holmesville, Killingworth, Barnsley NSW Maitland 2 CSA 22-Mar-21

2BLR-02-INF-04 Cameron Park, Edgeworth, Holmesville, Killingworth, Barnsley NSW Maitland 2 CSA 13-Oct-23

2BLR-02-SCR-01 Cameron Park, Edgeworth, Holmesville, Killingworth, Barnsley NSW Maitland 2 CSA 30-Jan-17

2BLR-02-SCR-02 Cameron Park, Edgeworth, Holmesville, Killingworth, Barnsley NSW Maitland 2 CSA 26-Feb-18

2BLR-02-SCR-03 Cameron Park, Edgeworth, Holmesville, Killingworth, Barnsley NSW Maitland 2 CSA 26-Aug-20

2BLR-03 Bolton Point, Teralba, Boolaroo, Marmong Point, Lake Macquarie, Woodrising, Macquarie Hills, Speers Point, BooralgulNSW Maitland 2 CSA 6-Jan-16

2BLR-03-INF-01 Bolton Point, Teralba, Boolaroo, Marmong Point, Lake Macquarie, Woodrising, Macquarie Hills, Speers Point, BooralgulNSW Maitland 2 CSA 6-Feb-17

2BLR-03-INF-02 Bolton Point, Teralba, Boolaroo, Marmong Point, Lake Macquarie, Woodrising, Macquarie Hills, Speers Point, BooralgulNSW Maitland 2 CSA 7-Sep-18

2BLR-03-INF-03 Bolton Point, Teralba, Boolaroo, Marmong Point, Lake Macquarie, Woodrising, Macquarie Hills, Speers Point, BooralgulNSW Maitland 2 CSA 29-Nov-19

2BLR-03-INF-04 Bolton Point, Teralba, Boolaroo, Marmong Point, Lake Macquarie, Woodrising, Macquarie Hills, Speers Point, BooralgulNSW Maitland 2 CSA 8-Feb-21

2BLR-03-INF-05 Bolton Point, Teralba, Boolaroo, Marmong Point, Lake Macquarie, Woodrising, Macquarie Hills, Speers Point, BooralgulNSW Maitland 2 CSA 20-May-22
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2BLR-03-SCR-01 Bolton Point, Teralba, Boolaroo, Marmong Point, Lake Macquarie, Woodrising, Macquarie Hills, Speers Point, BooralgulNSW Maitland 2 CSA 30-Jan-17

2BLR-03-SCR-02 Bolton Point, Teralba, Boolaroo, Marmong Point, Lake Macquarie, Woodrising, Macquarie Hills, Speers Point, BooralgulNSW Maitland 2 CSA 26-Feb-18

2BLR-03-SCR-03 Bolton Point, Teralba, Boolaroo, Marmong Point, Lake Macquarie, Woodrising, Macquarie Hills, Speers Point, BooralgulNSW Maitland 2 CSA 30-Sep-19

2BLR-03-SCR-04 Bolton Point, Teralba, Boolaroo, Marmong Point, Lake Macquarie, Woodrising, Macquarie Hills, Speers Point, BooralgulNSW Maitland 2 CSA 29-Dec-20

2BLR-04 Glendale, Argenton, Teralba, Boolaroo, Cardiff, Lake Macquarie, Lakelands, Macquarie Hills, Speers Point, Warners BayNSW Maitland 2 CSA 6-Jan-16

2BLR-04-INF-01 Glendale, Argenton, Teralba, Boolaroo, Cardiff, Lake Macquarie, Lakelands, Macquarie Hills, Speers Point, Warners BayNSW Maitland 2 CSA 6-Feb-17

2BLR-04-INF-02 Glendale, Argenton, Teralba, Boolaroo, Cardiff, Lake Macquarie, Lakelands, Macquarie Hills, Speers Point, Warners BayNSW Maitland 2 CSA 21-Sep-18

2BLR-04-INF-03 Glendale, Argenton, Teralba, Boolaroo, Cardiff, Lake Macquarie, Lakelands, Macquarie Hills, Speers Point, Warners BayNSW Maitland 2 CSA 25-Oct-19

2BLR-04-INF-04 Glendale, Argenton, Teralba, Boolaroo, Cardiff, Lake Macquarie, Lakelands, Macquarie Hills, Speers Point, Warners BayNSW Maitland 2 CSA 22-Jul-22

2BLR-04-INF-05 Glendale, Argenton, Teralba, Boolaroo, Cardiff, Lake Macquarie, Lakelands, Macquarie Hills, Speers Point, Warners BayNSW Maitland 2 CSA 20-Nov-23

2BLR-04-SCR-01 Glendale, Argenton, Teralba, Boolaroo, Cardiff, Lake Macquarie, Lakelands, Macquarie Hills, Speers Point, Warners BayNSW Maitland 2 CSA 30-Jan-17

2BLR-04-SCR-02 Glendale, Argenton, Teralba, Boolaroo, Cardiff, Lake Macquarie, Lakelands, Macquarie Hills, Speers Point, Warners BayNSW Maitland 2 CSA 26-Feb-18

2BLR-04-SCR-03 Glendale, Argenton, Teralba, Boolaroo, Cardiff, Lake Macquarie, Lakelands, Macquarie Hills, Speers Point, Warners BayNSW Maitland 2 CSA 30-Sep-19

2BLR-04-SCR-04 Glendale, Argenton, Teralba, Boolaroo, Cardiff, Lake Macquarie, Lakelands, Macquarie Hills, Speers Point, Warners BayNSW Maitland 2 CSA 27-Nov-20

2BLR-05 Cameron Park, Edgeworth, Glendale, Argenton, Teralba NSW Maitland 2 CSA 6-Jan-16

2BLR-05-INF-01 Cameron Park, Edgeworth, Glendale, Argenton, Teralba NSW Maitland 2 CSA 6-Feb-17

2BLR-05-INF-02 Cameron Park, Edgeworth, Glendale, Argenton, Teralba NSW Maitland 2 CSA 20-Jul-18

2BLR-05-INF-03 Cameron Park, Edgeworth, Glendale, Argenton, Teralba NSW Maitland 2 CSA 14-Aug-20

2BLR-05-INF-04 Cameron Park, Edgeworth, Glendale, Argenton, Teralba NSW Maitland 2 CSA 17-Dec-21

2BLR-05-SCR-01 Cameron Park, Edgeworth, Glendale, Argenton, Teralba NSW Maitland 2 CSA 30-Jan-17

2BLR-05-SCR-02 Cameron Park, Edgeworth, Glendale, Argenton, Teralba NSW Maitland 2 CSA 26-Feb-18

2BLR-05-SCR-03 Cameron Park, Edgeworth, Glendale, Argenton, Teralba NSW Maitland 2 CSA 28-Aug-19

2BLR-05-SCR-04 Cameron Park, Edgeworth, Glendale, Argenton, Teralba NSW Maitland 2 CSA 8-Sep-21

2BLR-06 Cameron Park, Holmesville, Minmi, Seahampton, West Wallsend NSW Maitland 2 CSA 6-Jan-16

2BLR-06-INF-01 Cameron Park, Holmesville, Minmi, Seahampton, West Wallsend NSW Maitland 2 CSA 6-Feb-17

2BLR-06-INF-02 Cameron Park, Holmesville, Minmi, Seahampton, West Wallsend NSW Maitland 2 CSA 25-Jan-19

2BLR-06-INF-03 Cameron Park, Holmesville, Minmi, Seahampton, West Wallsend NSW Maitland 2 CSA 21-Aug-20

2BLR-06-INF-04 Cameron Park, Holmesville, Minmi, Seahampton, West Wallsend NSW Maitland 2 CSA 10-Jun-22

2BLR-06-INF-05 Cameron Park, Holmesville, Minmi, Seahampton, West Wallsend NSW Maitland 2 CSA 9-Feb-24

2BLR-06-SCR-01 Cameron Park, Holmesville, Minmi, Seahampton, West Wallsend NSW Maitland 2 CSA 30-Jan-17

2BLR-06-SCR-02 Cameron Park, Holmesville, Minmi, Seahampton, West Wallsend NSW Maitland 2 CSA 26-Feb-18

2BLR-06-SCR-03 Cameron Park, Holmesville, Minmi, Seahampton, West Wallsend NSW Maitland 2 CSA 28-Feb-20

2BLR-06-SCR-04 Cameron Park, Holmesville, Minmi, Seahampton, West Wallsend NSW Maitland 2 CSA 8-Sep-21

2BLT-01 Warners Bay NSW Hamilton 2 CSA 4-Dec-15

2BLT-01-INF-01 Warners Bay NSW Hamilton 2 CSA 20-Mar-17

2BLT-01-INF-02 Warners Bay NSW Hamilton 2 CSA 7-Sep-18

2BLT-01-INF-03 Warners Bay NSW Hamilton 2 CSA 15-Jun-20
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2BLT-01-INF-04 Warners Bay NSW Hamilton 2 CSA 21-Mar-22

2BLT-01-INF-05 Warners Bay NSW Hamilton 2 CSA 1-Sep-23

2BLT-01-SCR-01 Warners Bay NSW Hamilton 2 CSA 23-Dec-16

2BLT-01-SCR-02 Warners Bay NSW Hamilton 2 CSA 28-Mar-18

2BLT-01-SCR-03 Warners Bay NSW Hamilton 2 CSA 30-Sep-19

2BLT-01-SCR-04 Warners Bay NSW Hamilton 2 CSA 4-Aug-21

2BLT-02 Warners Bay, Mount Hutton NSW Hamilton 2 CSA 4-Dec-15

2BLT-02-INF-01 Warners Bay, Mount Hutton NSW Hamilton 2 CSA 9-Jun-17

2BLT-02-INF-02 Warners Bay, Mount Hutton NSW Hamilton 2 CSA 4-Feb-19

2BLT-02-INF-03 Warners Bay, Mount Hutton NSW Hamilton 2 CSA 14-Aug-20

2BLT-02-INF-04 Warners Bay, Mount Hutton NSW Hamilton 2 CSA 12-Oct-21

2BLT-02-SCR-01 Warners Bay, Mount Hutton NSW Hamilton 2 CSA 23-Dec-16

2BLT-02-SCR-02 Warners Bay, Mount Hutton NSW Hamilton 2 CSA 1-Aug-18

2BLT-02-SCR-03 Warners Bay, Mount Hutton NSW Hamilton 2 CSA 28-Feb-20

2BLT-02-SCR-04 Warners Bay, Mount Hutton NSW Hamilton 2 CSA 8-Sep-21

2BLT-03 Tingira Heights, Windale, Mount Hutton NSW Hamilton 2 CSA 4-Dec-15

2BLT-03-INF-01 Tingira Heights, Windale, Mount Hutton NSW Hamilton 2 CSA 19-Jun-17

2BLT-03-INF-02 Tingira Heights, Windale, Mount Hutton NSW Hamilton 2 CSA 7-Dec-18

2BLT-03-INF-03 Tingira Heights, Windale, Mount Hutton NSW Hamilton 2 CSA 3-Feb-20

2BLT-03-INF-04 Tingira Heights, Windale, Mount Hutton NSW Hamilton 2 CSA 17-Dec-21

2BLT-03-INF-05 Tingira Heights, Windale, Mount Hutton NSW Hamilton 2 CSA 31-Mar-23

2BLT-03-SCR-01 Tingira Heights, Windale, Mount Hutton NSW Hamilton 2 CSA 23-Dec-16

2BLT-03-SCR-02 Tingira Heights, Windale, Mount Hutton NSW Hamilton 2 CSA 1-Aug-18

2BLT-03-SCR-03 Tingira Heights, Windale, Mount Hutton NSW Hamilton 2 CSA 30-Dec-19

2BLT-03-SCR-04 Tingira Heights, Windale, Mount Hutton NSW Hamilton 2 CSA 26-Feb-21

2BLT-04 Windale, Jewells NSW Hamilton 2 CSA 11-Dec-15

2BLT-04-INF-01 Windale, Jewells NSW Hamilton 2 CSA 4-Jan-17

2BLT-04-INF-02 Windale, Jewells NSW Hamilton 2 CSA 19-Mar-18

2BLT-04-INF-03 Windale, Jewells NSW Hamilton 2 CSA 8-Oct-19

2BLT-04-INF-04 Windale, Jewells NSW Hamilton 2 CSA 10-Nov-20

2BLT-04-SCR-01 Windale, Jewells NSW Hamilton 2 CSA 23-Dec-16

2BLT-04-SCR-02 Windale, Jewells NSW Hamilton 2 CSA 30-Jan-18

2BLT-04-SCR-03 Windale, Jewells NSW Hamilton 2 CSA 27-Mar-19

2BLT-04-SCR-04 Windale, Jewells NSW Hamilton 2 CSA 26-Oct-20

2BLT-05 Floraville, Valentine, Eleebana NSW Hamilton 2 CSA 11-Dec-15

2BLT-05-INF-01 Floraville, Valentine, Eleebana NSW Hamilton 2 CSA 20-Mar-17

2BLT-05-INF-02 Floraville, Valentine, Eleebana NSW Hamilton 2 CSA 15-Oct-18
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2BLT-05-INF-03 Floraville, Valentine, Eleebana NSW Hamilton 2 CSA 3-Feb-20

2BLT-05-INF-04 Floraville, Valentine, Eleebana NSW Hamilton 2 CSA 17-Sep-21

2BLT-05-INF-05 Floraville, Valentine, Eleebana NSW Hamilton 2 CSA 4-Jan-23

2BLT-05-INF-06 Floraville, Valentine, Eleebana NSW Hamilton 2 CSA 18-Mar-24

2BLT-05-SCR-01 Floraville, Valentine, Eleebana NSW Hamilton 2 CSA 23-Dec-16

2BLT-05-SCR-02 Floraville, Valentine, Eleebana NSW Hamilton 2 CSA 28-Mar-18

2BLT-05-SCR-03 Floraville, Valentine, Eleebana NSW Hamilton 2 CSA 24-Oct-19

2BLT-05-SCR-04 Floraville, Valentine, Eleebana NSW Hamilton 2 CSA 26-Feb-21

2BLT-06 Valentine, Croudace Bay NSW Hamilton 2 CSA 11-Dec-15

2BLT-06-INF-01 Valentine, Croudace Bay NSW Hamilton 2 CSA 10-Feb-17

2BLT-06-INF-02 Valentine, Croudace Bay NSW Hamilton 2 CSA 21-Oct-19

2BLT-06-INF-03 Valentine, Croudace Bay NSW Hamilton 2 CSA 8-Jul-22

2BLT-06-SCR-01 Valentine, Croudace Bay NSW Hamilton 2 CSA 23-Dec-16

2BLT-06-SCR-02 Valentine, Croudace Bay NSW Hamilton 2 CSA 26-Feb-18

2BLT-06-SCR-03 Valentine, Croudace Bay NSW Hamilton 2 CSA 26-Oct-20

2BLT-07 Floraville, Belmont North NSW Hamilton 2 CSA 20-Nov-15

2BLT-07-INF-01 Floraville, Belmont North NSW Hamilton 2 CSA 15-Dec-16

2BLT-07-INF-02 Floraville, Belmont North NSW Hamilton 2 CSA 19-Nov-18

2BLT-07-INF-03 Floraville, Belmont North NSW Hamilton 2 CSA 27-Mar-20

2BLT-07-INF-04 Floraville, Belmont North NSW Hamilton 2 CSA 28-Jun-21

2BLT-07-INF-05 Floraville, Belmont North NSW Hamilton 2 CSA 9-Jun-23

2BLT-07-SCR-01 Floraville, Belmont North NSW Hamilton 2 CSA 25-Nov-16

2BLT-07-SCR-02 Floraville, Belmont North NSW Hamilton 2 CSA 22-Dec-17

2BLT-07-SCR-03 Floraville, Belmont North NSW Hamilton 2 CSA 22-Nov-19

2BLT-07-SCR-04 Floraville, Belmont North NSW Hamilton 2 CSA 22-Apr-21

2BLT-08 Belmont NSW Hamilton 2 CSA 11-Dec-15

2BLT-08-INF-01 Belmont NSW Hamilton 2 CSA 20-Mar-17

2BLT-08-INF-02 Belmont NSW Hamilton 2 CSA 18-Jun-18

2BLT-08-INF-03 Belmont NSW Hamilton 2 CSA 30-Sep-19

2BLT-08-INF-04 Belmont NSW Hamilton 2 CSA 27-Jun-22

2BLT-08-INF-05 Belmont NSW Hamilton 2 CSA 1-Mar-24

2BLT-08-SCR-01 Belmont NSW Hamilton 2 CSA 23-Dec-16

2BLT-08-SCR-02 Belmont NSW Hamilton 2 CSA 28-Mar-18

2BLT-08-SCR-03 Belmont NSW Hamilton 2 CSA 31-Jul-19

2BLT-08-SCR-04 Belmont NSW Hamilton 2 CSA 26-Oct-20

2BLT-09 Belmont South, Belmont NSW Hamilton 2 CSA 6-Oct-15

2BLT-09-INF-01 Belmont South, Belmont NSW Hamilton 2 CSA 3-Nov-16
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2BLT-09-INF-02 Belmont South, Belmont NSW Hamilton 2 CSA 5-Feb-18

2BLT-09-INF-03 Belmont South, Belmont NSW Hamilton 2 CSA 13-May-19

2BLT-09-INF-04 Belmont South, Belmont NSW Hamilton 2 CSA 15-Jun-20

2BLT-09-INF-05 Belmont South, Belmont NSW Hamilton 2 CSA 29-Oct-21

2BLT-09-INF-06 Belmont South, Belmont NSW Hamilton 2 CSA 11-Apr-23

2BLT-09-SCR-01 Belmont South, Belmont NSW Hamilton 2 CSA 28-Oct-16

2BLT-09-SCR-02 Belmont South, Belmont NSW Hamilton 2 CSA 27-Nov-17

2BLT-09-SCR-03 Belmont South, Belmont NSW Hamilton 2 CSA 25-Feb-19

2BLT-09-SCR-04 Belmont South, Belmont NSW Hamilton 2 CSA 27-May-20

2BLT-09-SCR-05 Belmont South, Belmont NSW Hamilton 2 CSA 4-Aug-21

2BLT-10 Blacksmiths, Marks Point, Pelican, Belmont South NSW Hamilton 2 CSA 20-Nov-15

2BLT-10-INF-01 Blacksmiths, Marks Point, Pelican, Belmont South NSW Hamilton 2 CSA 19-Jun-17

2BLT-10-INF-02 Blacksmiths, Marks Point, Pelican, Belmont South NSW Hamilton 2 CSA 21-Dec-18

2BLT-10-INF-03 Blacksmiths, Marks Point, Pelican, Belmont South NSW Hamilton 2 CSA 15-Jun-20

2BLT-10-INF-04 Blacksmiths, Marks Point, Pelican, Belmont South NSW Hamilton 2 CSA 18-Oct-21

2BLT-10-INF-05 Blacksmiths, Marks Point, Pelican, Belmont South NSW Hamilton 2 CSA 9-Jun-23

2BLT-10-SCR-01 Blacksmiths, Marks Point, Pelican, Belmont South NSW Hamilton 2 CSA 25-Nov-16

2BLT-10-SCR-02 Blacksmiths, Marks Point, Pelican, Belmont South NSW Hamilton 2 CSA 1-Aug-18

2BLT-10-SCR-03 Blacksmiths, Marks Point, Pelican, Belmont South NSW Hamilton 2 CSA 30-Dec-19

2BLT-10-SCR-04 Blacksmiths, Marks Point, Pelican, Belmont South NSW Hamilton 2 CSA 4-Aug-21

2BMG-20 Bermagui NSW Nowra Bomaderry 2 CSA 13-Jul-18

2BMG-20-INF-01 Bermagui NSW Nowra Bomaderry 2 CSA 15-May-20

2BMG-20-INF-02 Bermagui NSW Nowra Bomaderry 2 CSA 10-Dec-21

2BMG-20-INF-03 Bermagui NSW Nowra Bomaderry 2 CSA 21-Jul-23

2BMG-20-SCR-01 Bermagui NSW Nowra Bomaderry 2 CSA 28-Aug-19

2BMG-20-SCR-02 Bermagui NSW Nowra Bomaderry 2 CSA 26-May-21

2BMG-40 BERMAGUI NSW NOWRA BOMADERRY 30-Apr-21

2BND-20 Bendalong,Cunjurong Point,Manyana NSW Nowra Bomaderry 2 CSA 29-Jun-18

2BND-20-INF-01 Bendalong,Cunjurong Point,Manyana NSW Nowra Bomaderry 2 CSA 23-Mar-20

2BND-20-INF-02 Bendalong,Cunjurong Point,Manyana NSW Nowra Bomaderry 2 CSA 29-Oct-21

2BND-20-SCR-01 Bendalong,Cunjurong Point,Manyana NSW Nowra Bomaderry 2 CSA 28-Aug-19

2BND-20-SCR-02 Bendalong,Cunjurong Point,Manyana NSW Nowra Bomaderry 2 CSA 24-Mar-21

2BNH-20 Broken Hill NSW Dubbo 2 CSA 15-Jun-20

2BNH-20-INF-01 Broken Hill NSW Dubbo 2 CSA 26-Nov-21

2BNH-20-INF-02 Broken Hill NSW Dubbo 2 CSA 30-Jan-23

2BNH-20-SCR-01 Broken Hill NSW Dubbo 2 CSA 4-Aug-21

2BNH-21 Broken Hill NSW Dubbo 2 CSA 10-Jul-20
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2BNH-21-INF-01 Broken Hill NSW Dubbo 2 CSA 11-Mar-22

2BNH-21-INF-02 Broken Hill NSW Dubbo 2 CSA 14-Jul-23

2BNH-21-SCR-01 Broken Hill NSW Dubbo 2 CSA 25-Aug-21

2BNH-22 Broken Hill NSW Dubbo 2 CSA 10-Jul-20

2BNH-22-INF-01 Broken Hill NSW Dubbo 2 CSA 28-Mar-22

2BNH-22-SCR-01 Broken Hill NSW Dubbo 2 CSA 25-Aug-21

2BNH-23 Broken Hill NSW Dubbo 2 CSA 15-Jun-20

2BNH-23-INF-01 Broken Hill NSW Dubbo 2 CSA 7-Feb-22

2BNH-23-SCR-01 Broken Hill NSW Dubbo 2 CSA 4-Aug-21

2BNH-24 Broken Hill NSW Dubbo 2 CSA 10-Jul-20

2BNH-24-INF-01 Broken Hill NSW Dubbo 2 CSA 11-Feb-22

2BNH-24-SCR-01 Broken Hill NSW Dubbo 2 CSA 25-Aug-21

2BOM-20 Bombala NSW Queanbeyan CSA 20-Nov-17

2BOM-20-INF-01 Bombala NSW Queanbeyan CSA 14-Dec-18

2BOM-20-INF-02 Bombala NSW Queanbeyan CSA 29-Dec-20

2BOM-20-INF-03 Bombala NSW Queanbeyan CSA 11-Feb-22

2BOM-20-INF-04 Bombala NSW Queanbeyan CSA 3-Jan-24

2BOM-20-SCR-01 Bombala NSW Queanbeyan CSA 26-Nov-18

2BOM-20-SCR-02 Bombala NSW Queanbeyan CSA 30-Dec-19

2BOM-40 Bombala NSW Queanbeyan CSA 14-May-21

2BOM-41 Bombala NSW Queanbeyan CSA 28-Mar-22

2BON-01-00-MPS-001 BONDI JUNCTION NSW Edgecliff CSA 11-Apr-16

2BON-01-00-MPS-004 BONDI JUNCTION NSW Edgecliff CSA 10-Mar-16

2BON-01-00-MPS-005 BONDI JUNCTION NSW Edgecliff CSA 10-Mar-16

2BON-01-00-MPS-006 BONDI JUNCTION NSW Edgecliff CSA 14-Apr-16

2BON-01-00-MPS-009 Bondi Junction NSW Edgecliff CSA 8-Sep-16

2BON-04-00-MPS-001 BONDI NSW Edgecliff CSA 11-Apr-16

2BON-06-00-MPS-001 Bondi Junction NSW Edgecliff CSA 8-Jun-17

2BON-06-00-MPS-002 Bondi Junction NSW Edgecliff CSA 8-Jun-17

2BON-06-00-MPS-003 BONDI JUNCTION NSW Edgecliff CSA 5-Jan-16

2BON-06-00-MPS-004 Bondi Junction NSW Edgecliff CSA 8-Sep-16

2BON-50-00-MPS-001 WAVERLEY NSW Edgecliff CSA 12-May-16

2BON-60 Queens Park (NSW) NSW Edgecliff CSA 7-Apr-17

2BON-60-INF-01 Queens Park (NSW) NSW Edgecliff CSA 6-Jul-18

2BON-60-INF-02 Queens Park (NSW) NSW Edgecliff CSA 31-Dec-19

2BON-60-INF-03 Queens Park (NSW) NSW Edgecliff CSA 4-Mar-22

2BON-60-SCR-01 Queens Park (NSW) NSW Edgecliff CSA 27-Apr-18
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2BON-60-SCR-02 Queens Park (NSW) NSW Edgecliff CSA 22-Nov-19

2BON-60-SCR-03 Queens Park (NSW) NSW Edgecliff CSA 22-Jan-21

2BON-61 Bondi Junction,Woollahra NSW Edgecliff CSA 2-Oct-18

2BON-61-00-MPS-001 BONDI JUNCTION NSW Edgecliff CSA 10-Nov-17

2BON-61-INF-01 Bondi Junction,Woollahra NSW Edgecliff CSA 25-Sep-20

2BON-61-INF-02 Bondi Junction,Woollahra NSW Edgecliff CSA 12-Oct-21

2BON-61-INF-03 Bondi Junction,Woollahra NSW Edgecliff CSA 25-Nov-22

2BON-61-INF-04 Bondi Junction,Woollahra NSW Edgecliff CSA 29-Jan-24

2BON-61-SCR-01 Bondi Junction,Woollahra NSW Edgecliff CSA 26-Aug-20

2BON-62 Bondi Junction NSW Edgecliff CSA 21-Jul-17

2BON-62-INF-01 Bondi Junction NSW Edgecliff CSA 14-Oct-19

2BON-62-INF-02 Bondi Junction NSW Edgecliff CSA 11-Jun-21

2BON-62-INF-03 Bondi Junction NSW Edgecliff CSA 13-Feb-23

2BON-62-SCR-01 Bondi Junction NSW Edgecliff CSA 22-Aug-18

2BON-62-SCR-02 Bondi Junction NSW Edgecliff CSA 26-Oct-20

2BON-63 Bellevue Hill, Bondi Junction, Woollahra NSW Edgecliff CSA 7-Jul-17

2BON-63-INF-01 Bellevue Hill, Bondi Junction, Woollahra NSW Edgecliff CSA 28-Jun-19

2BON-63-INF-02 Bellevue Hill, Bondi Junction, Woollahra NSW Edgecliff CSA 12-Feb-21

2BON-63-INF-03 Bellevue Hill, Bondi Junction, Woollahra NSW Edgecliff CSA 10-Jun-22

2BON-63-INF-04 Bellevue Hill, Bondi Junction, Woollahra NSW Edgecliff CSA 3-Jan-24

2BON-63-SCR-01 Bellevue Hill, Bondi Junction, Woollahra NSW Edgecliff CSA 27-Mar-19

2BON-63-SCR-02 Bellevue Hill, Bondi Junction, Woollahra NSW Edgecliff CSA 26-Aug-20

2BON-64 Bondi Junction,Queens Park (NSW),Waverley (NSW) NSW Edgecliff CSA 8-Dec-17

2BON-64-INF-01 Bondi Junction,Queens Park (NSW),Waverley (NSW) NSW Edgecliff CSA 1-Nov-19

2BON-64-INF-02 Bondi Junction,Queens Park (NSW),Waverley (NSW) NSW Edgecliff CSA 26-Feb-21

2BON-64-INF-03 Bondi Junction,Queens Park (NSW),Waverley (NSW) NSW Edgecliff CSA 28-Mar-22

2BON-64-INF-04 Bondi Junction,Queens Park (NSW),Waverley (NSW) NSW Edgecliff CSA 14-Jul-23

2BON-64-SCR-01 Bondi Junction,Queens Park (NSW),Waverley (NSW) NSW Edgecliff CSA 24-Oct-19

2BON-64-SCR-02 Bondi Junction,Queens Park (NSW),Waverley (NSW) NSW Edgecliff CSA 27-Nov-20

2BON-65 Bondi Junction,Bronte,Waverley (NSW) NSW Edgecliff CSA 16-Oct-17

2BON-65-INF-01 Bondi Junction,Bronte,Waverley (NSW) NSW Edgecliff CSA 1-May-20

2BON-65-INF-02 Bondi Junction,Bronte,Waverley (NSW) NSW Edgecliff CSA 22-Oct-21

2BON-65-SCR-01 Bondi Junction,Bronte,Waverley (NSW) NSW Edgecliff CSA 24-Jan-20

2BON-65-SCR-02 Bondi Junction,Bronte,Waverley (NSW) NSW Edgecliff CSA 26-May-21

2BON-66 Bondi,Bronte NSW Edgecliff CSA 19-Jun-17

2BON-66-INF-01 Bondi,Bronte NSW Edgecliff CSA 17-Aug-18

2BON-66-INF-02 Bondi,Bronte NSW Edgecliff CSA 6-Mar-20
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2BON-66-INF-03 Bondi,Bronte NSW Edgecliff CSA 28-Mar-22

2BON-66-INF-04 Bondi,Bronte NSW Edgecliff CSA 27-Oct-23

2BON-66-SCR-01 Bondi,Bronte NSW Edgecliff CSA 1-Aug-18

2BON-66-SCR-02 Bondi,Bronte NSW Edgecliff CSA 30-Dec-19

2BON-66-SCR-03 Bondi,Bronte NSW Edgecliff CSA 24-Mar-21

2BON-67 Bondi NSW Edgecliff CSA 16-Oct-17

2BON-67-INF-01 Bondi NSW Edgecliff CSA 30-Aug-19

2BON-67-INF-02 Bondi NSW Edgecliff CSA 27-Nov-20

2BON-67-INF-03 Bondi NSW Edgecliff CSA 11-Feb-22

2BON-67-INF-04 Bondi NSW Edgecliff CSA 3-Nov-23

2BON-67-SCR-01 Bondi NSW Edgecliff CSA 30-Apr-19

2BON-67-SCR-02 Bondi NSW Edgecliff CSA 28-Sep-20

2BON-68 Bronte,Waverley (NSW) NSW Edgecliff CSA 19-Jun-17

2BON-68-INF-01 Bronte,Waverley (NSW) NSW Edgecliff CSA 17-Aug-18

2BON-68-INF-02 Bronte,Waverley (NSW) NSW Edgecliff CSA 24-Jan-20

2BON-68-INF-03 Bronte,Waverley (NSW) NSW Edgecliff CSA 11-Jun-21

2BON-68-INF-04 Bronte,Waverley (NSW) NSW Edgecliff CSA 28-Oct-22

2BON-68-SCR-01 Bronte,Waverley (NSW) NSW Edgecliff CSA 1-Aug-18

2BON-68-SCR-02 Bronte,Waverley (NSW) NSW Edgecliff CSA 30-Dec-19

2BON-68-SCR-03 Bronte,Waverley (NSW) NSW Edgecliff CSA 26-Feb-21

2BON-69-00-MPS-003 BONDI BEACH NSW Edgecliff CSA 7-Dec-17

2BOT-01 Maroubra NSW Kensington CSA 14-Dec-18

2BOT-01-INF-01 Maroubra NSW Kensington CSA 16-Mar-20

2BOT-01-INF-02 Maroubra NSW Kensington CSA 6-Apr-21

2BOT-01-INF-03 Maroubra NSW Kensington CSA 9-Sep-22

2BOT-01-INF-04 Maroubra NSW Kensington CSA 1-Dec-23

2BOT-01-SCR-01 Maroubra NSW Kensington CSA 30-Dec-19

2BOT-01-SCR-02 Maroubra NSW Kensington CSA 24-Mar-21

2BOT-09 Botany NSW Kensington CSA 14-Jan-19

2BOT-09-INF-01 Botany NSW Kensington CSA 21-Feb-20

2BOT-09-INF-02 Botany NSW Kensington CSA 26-Mar-21

2BOT-09-INF-03 Botany NSW Kensington CSA 16-Sep-22

2BOT-09-INF-04 Botany NSW Kensington CSA 22-Dec-23

2BOT-09-SCR-01 Botany NSW Kensington CSA 24-Jan-20

2BOT-09-SCR-02 Botany NSW Kensington CSA 26-Feb-21

2BOT-10 Banksmeadow,Botany NSW Kensington CSA 14-Jan-19

2BOT-10-INF-01 Banksmeadow,Botany NSW Kensington CSA 16-Mar-20
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2BOT-10-INF-02 Banksmeadow,Botany NSW Kensington CSA 6-Apr-21

2BOT-10-INF-03 Banksmeadow,Botany NSW Kensington CSA 3-Jun-22

2BOT-10-INF-04 Banksmeadow,Botany NSW Kensington CSA 25-Aug-23

2BOT-10-SCR-01 Banksmeadow,Botany NSW Kensington CSA 24-Jan-20

2BOT-10-SCR-02 Banksmeadow,Botany NSW Kensington CSA 24-Mar-21

2BOT-21 Maroubra NSW Kensington CSA 14-Jan-19

2BOT-21-INF-01 Maroubra NSW Kensington CSA 21-Feb-20

2BOT-21-INF-02 Maroubra NSW Kensington CSA 6-Apr-21

2BOT-21-INF-03 Maroubra NSW Kensington CSA 2-Sep-22

2BOT-21-SCR-01 Maroubra NSW Kensington CSA 24-Jan-20

2BOT-21-SCR-02 Maroubra NSW Kensington CSA 26-Feb-21

2BOT-22 Banksmeadow,Eastgardens,Pagewood,Port Botany NSW Kensington CSA 14-Dec-18

2BOT-22-00-MPS-001 MAROUBRA NSW Kensington CSA 13-Jul-17

2BOT-22-00-MPS-002 MAROUBRA NSW Kensington CSA 7-Sep-17

2BOT-22-00-MPS-004 MAROUBRA NSW Kensington CSA 16-Oct-17

2BOT-22-INF-01 Banksmeadow,Eastgardens,Pagewood,Port Botany NSW Kensington CSA 21-Feb-20

2BOT-22-INF-02 Banksmeadow,Eastgardens,Pagewood,Port Botany NSW Kensington CSA 26-Mar-21

2BOT-22-INF-03 Banksmeadow,Eastgardens,Pagewood,Port Botany NSW Kensington CSA 10-Jun-22

2BOT-22-INF-04 Banksmeadow,Eastgardens,Pagewood,Port Botany NSW Kensington CSA 9-Oct-23

2BOT-22-SCR-01 Banksmeadow,Eastgardens,Pagewood,Port Botany NSW Kensington CSA 30-Dec-19

2BOT-22-SCR-02 Banksmeadow,Eastgardens,Pagewood,Port Botany NSW Kensington CSA 26-Feb-21

2BOT-23 Randwick NSW Kensington CSA 26-Jul-19

2BOT-23-INF-01 Randwick NSW Kensington CSA 9-Jul-21

2BOT-23-SCR-01 Randwick NSW Kensington CSA 26-Aug-20

2BOT-60 Daceyville,Kingsford (NSW),Pagewood NSW Kensington CSA 2-Nov-18

2BOT-60-00-MPS-001 Maroubra NSW Kensington CSA 10-Oct-16

2BOT-60-00-MPS-003 MAROUBRA NSW Kensington CSA 8-Mar-18

2BOT-60-INF-01 Daceyville,Kingsford (NSW),Pagewood NSW Kensington CSA 11-Sep-20

2BOT-60-INF-02 Daceyville,Kingsford (NSW),Pagewood NSW Kensington CSA 20-Jun-22

2BOT-60-INF-03 Daceyville,Kingsford (NSW),Pagewood NSW Kensington CSA 1-Mar-24

2BOT-60-SCR-01 Daceyville,Kingsford (NSW),Pagewood NSW Kensington CSA 29-Jul-20

2BOT-61 Maroubra NSW Kensington CSA 9-Jan-19

2BOT-61-INF-01 Maroubra NSW Kensington CSA 21-May-21

2BOT-61-INF-02 Maroubra NSW Kensington CSA 23-Sep-22

2BOT-61-SCR-01 Maroubra NSW Kensington CSA 9-Sep-20

2BOT-62 South Coogee NSW Kensington CSA 19-Nov-18

2BOT-62-INF-01 South Coogee NSW Kensington CSA 15-Jun-20
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2BOT-62-INF-02 South Coogee NSW Kensington CSA 11-Mar-22

2BOT-62-SCR-01 South Coogee NSW Kensington CSA 27-May-20

2BOT-62-SCR-02 South Coogee NSW Kensington CSA 4-Aug-21

2BOT-63 Eastgardens,Maroubra NSW Kensington CSA 11-Feb-19

2BOT-63-INF-01 Eastgardens,Maroubra NSW Kensington CSA 12-Oct-20

2BOT-63-INF-02 Eastgardens,Maroubra NSW Kensington CSA 7-Feb-22

2BOT-63-SCR-01 Eastgardens,Maroubra NSW Kensington CSA 26-Aug-20

2BOT-67-00-MPS-001 BOTANY NSW Kensington CSA 10-Aug-17

2BOW-20 Boorowa NSW Wagga Wagga 2 CSA 3-Jan-18

2BOW-20-INF-01 Boorowa NSW Wagga Wagga 2 CSA 11-Feb-19

2BOW-20-INF-02 Boorowa NSW Wagga Wagga 2 CSA 21-Apr-20

2BOW-20-INF-03 Boorowa NSW Wagga Wagga 2 CSA 21-May-21

2BOW-20-INF-04 Boorowa NSW Wagga Wagga 2 CSA 9-Jun-23

2BOW-20-SCR-01 Boorowa NSW Wagga Wagga 2 CSA 29-Jan-19

2BOW-20-SCR-02 Boorowa NSW Wagga Wagga 2 CSA 28-Feb-20

2BOW-20-SCR-03 Boorowa NSW Wagga Wagga 2 CSA 22-Apr-21

2BRD-20 Berridale NSW Queanbeyan CSA 19-Jun-17

2BRD-20-INF-01 Berridale NSW Queanbeyan CSA 26-Oct-18

2BRD-20-INF-02 Berridale NSW Queanbeyan CSA 21-Aug-20

2BRD-20-INF-03 Berridale NSW Queanbeyan CSA 8-Jul-22

2BRD-20-INF-04 Berridale NSW Queanbeyan CSA 20-Nov-23

2BRD-20-SCR-01 Berridale NSW Queanbeyan CSA 1-Aug-18

2BRD-20-SCR-02 Berridale NSW Queanbeyan CSA 22-Nov-19

2BRD-20-SCR-03 Berridale NSW Queanbeyan CSA 8-Sep-21

2BRG-01 Austral,Kemps Creek,Rossmore (NSW) NSW Eastern Creek Depot 2 CSA 15-Jun-20

2BRG-01-INF-01 Austral,Kemps Creek,Rossmore (NSW) NSW Eastern Creek Depot 2 CSA 4-Oct-22

2BRG-01-SCR-01 Austral,Kemps Creek,Rossmore (NSW) NSW Eastern Creek Depot 2 CSA 4-Aug-21

2BRG-02 Leppington NSW Eastern Creek Depot 2 CSA 3-Jul-20

2BRG-02-INF-01 Leppington NSW Eastern Creek Depot 2 CSA 22-Oct-21

2BRG-02-INF-02 Leppington NSW Eastern Creek Depot 2 CSA 9-Dec-22

2BRG-02-SCR-01 Leppington NSW Eastern Creek Depot 2 CSA 25-Aug-21

2BRG-03 Denham Court,Gledswood Hills,Gregory Hills,Leppington NSW Eastern Creek Depot 2 CSA 8-May-20

2BRG-03-INF-01 Denham Court,Gledswood Hills,Gregory Hills,Leppington NSW Eastern Creek Depot 2 CSA 30-Jul-21

2BRG-03-SCR-01 Denham Court,Gledswood Hills,Gregory Hills,Leppington NSW Eastern Creek Depot 2 CSA 26-May-21

2BRG-04 Austral,Rossmore (NSW) NSW Eastern Creek Depot 2 CSA 10-Jul-20

2BRG-04-INF-01 Austral,Rossmore (NSW) NSW Eastern Creek Depot 2 CSA 7-Feb-22

2BRG-04-SCR-01 Austral,Rossmore (NSW) NSW Eastern Creek Depot 2 CSA 25-Aug-21
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2BRG-05 Austral NSW Eastern Creek Depot 2 CSA 15-Jan-20

2BRG-05-INF-01 Austral NSW Eastern Creek Depot 2 CSA 26-Mar-21

2BRG-05-INF-02 Austral NSW Eastern Creek Depot 2 CSA 3-Jun-22

2BRG-05-SCR-01 Austral NSW Eastern Creek Depot 2 CSA 22-Jan-21

2BRG-07 Austral NSW Eastern Creek Depot 2 CSA 15-Jun-20

2BRG-07-INF-01 Austral NSW Eastern Creek Depot 2 CSA 11-Feb-22

2BRG-07-SCR-01 Austral NSW Eastern Creek Depot 2 CSA 4-Aug-21

2BRG-08 Bringelly NSW Eastern Creek Depot 2 CSA 4-Sep-20

2BRG-20 Leppington,Rossmore (NSW) NSW Eastern Creek Depot 2 CSA 14-Apr-20

2BRG-20-INF-01 Leppington,Rossmore (NSW) NSW Eastern Creek Depot 2 CSA 23-Jul-21

2BRG-20-SCR-01 Leppington,Rossmore (NSW) NSW Eastern Creek Depot 2 CSA 22-Apr-21

2BRG-21 Catherine Field NSW Eastern Creek Depot 2 CSA 14-May-20

2BRG-21-SCR-01 Catherine Field NSW Eastern Creek Depot 2 CSA 26-May-21

2BRG-22 Bringelly NSW Eastern Creek Depot 2 CSA 10-Jul-20

2BRG-22-INF-01 Bringelly NSW Eastern Creek Depot 2 CSA 28-Oct-22

2BRG-22-SCR-01 Bringelly NSW Eastern Creek Depot 2 CSA 25-Aug-21

2BRG-23 Bringelly NSW Eastern Creek Depot 2 CSA 10-Jul-20

2BRG-23-INF-01 Bringelly NSW Eastern Creek Depot 2 CSA 25-Feb-22

2BRG-23-SCR-01 Bringelly NSW Eastern Creek Depot 2 CSA 25-Aug-21

2BRG-40 Bringelly NSW Eastern Creek Depot 1-Feb-21

2BRK-20 Bourke NSW Dubbo 2 CSA 13-Nov-17

2BRK-20-INF-01 Bourke NSW Dubbo 2 CSA 25-Jan-19

2BRK-20-INF-02 Bourke NSW Dubbo 2 CSA 10-Jul-20

2BRK-20-INF-03 Bourke NSW Dubbo 2 CSA 12-Oct-21

2BRK-20-INF-04 Bourke NSW Dubbo 2 CSA 28-Jul-23

2BRK-20-SCR-01 Bourke NSW Dubbo 2 CSA 26-Nov-18

2BRK-20-SCR-02 Bourke NSW Dubbo 2 CSA 28-Feb-20

2BRK-20-SCR-03 Bourke NSW Dubbo 2 CSA 25-Aug-21

2BRL-20 Balranald NSW Shepparton 2 CSA 2-May-17

2BRL-20-INF-01 Balranald NSW Shepparton 2 CSA 1-Jun-18

2BRL-20-INF-02 Balranald NSW Shepparton 2 CSA 6-Sep-19

2BRL-20-INF-03 Balranald NSW Shepparton 2 CSA 26-Nov-21

2BRL-20-INF-04 Balranald NSW Shepparton 2 CSA 26-Jun-23

2BRL-20-SCR-01 Balranald NSW Shepparton 2 CSA 23-May-18

2BRL-20-SCR-02 Balranald NSW Shepparton 2 CSA 31-Jul-19

2BRL-20-SCR-03 Balranald NSW Shepparton 2 CSA 28-Sep-20

2BRX-01 East Branxton, Greta, Branxton NSW Maitland 2 CSA 26-Jun-17
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2BRX-01-INF-01 East Branxton, Greta, Branxton NSW Maitland 2 CSA 15-Oct-18

2BRX-01-INF-02 East Branxton, Greta, Branxton NSW Maitland 2 CSA 18-Nov-19

2BRX-01-INF-03 East Branxton, Greta, Branxton NSW Maitland 2 CSA 27-Aug-21

2BRX-01-INF-04 East Branxton, Greta, Branxton NSW Maitland 2 CSA 28-Oct-22

2BRX-01-INF-05 East Branxton, Greta, Branxton NSW Maitland 2 CSA 29-Jan-24

2BRX-01-SCR-01 East Branxton, Greta, Branxton NSW Maitland 2 CSA 1-Aug-18

2BRX-01-SCR-02 East Branxton, Greta, Branxton NSW Maitland 2 CSA 24-Oct-19

2BRX-01-SCR-03 East Branxton, Greta, Branxton NSW Maitland 2 CSA 27-Nov-20

2BRX-02 Branxton,North Rothbury,Rothbury NSW Maitland 2 CSA 30-Jun-17

2BRX-02-INF-01 Branxton,North Rothbury,Rothbury NSW Maitland 2 CSA 29-Nov-19

2BRX-02-INF-02 Branxton,North Rothbury,Rothbury NSW Maitland 2 CSA 5-Jan-22

2BRX-02-INF-03 Branxton,North Rothbury,Rothbury NSW Maitland 2 CSA 17-Feb-23

2BRX-02-SCR-01 Branxton,North Rothbury,Rothbury NSW Maitland 2 CSA 22-Aug-18

2BRX-02-SCR-02 Branxton,North Rothbury,Rothbury NSW Maitland 2 CSA 29-Dec-20

2BRX-40 Braxton NSW Maitland 2 CSA 14-May-21

2BRY-01 Berry NSW Nowra Bomaderry 2 CSA 14-Jan-19

2BRY-01-INF-01 Berry NSW Nowra Bomaderry 2 CSA 21-Apr-20

2BRY-01-INF-02 Berry NSW Nowra Bomaderry 2 CSA 28-Jun-21

2BRY-01-INF-03 Berry NSW Nowra Bomaderry 2 CSA 16-Sep-22

2BRY-01-INF-04 Berry NSW Nowra Bomaderry 2 CSA 9-Oct-23

2BRY-01-SCR-01 Berry NSW Nowra Bomaderry 2 CSA 24-Jan-20

2BRY-01-SCR-02 Berry NSW Nowra Bomaderry 2 CSA 22-Apr-21

2BRY-15 Berry NSW Nowra-Bomaderry 2 CSA 2-Oct-19

2BRY-15-INF-01 Berry NSW Nowra-Bomaderry 2 CSA 31-Jan-22

2BRY-15-SCR-01 Berry NSW Nowra-Bomaderry 2 CSA 26-Oct-20

2BTH-01 Bathurst, Eglinton, Llanarth, West Bathurst, Abercrombie NSW Dubbo 2 CSA 30-Jun-17

2BTH-01-INF-01 Bathurst, Eglinton, Llanarth, West Bathurst, Abercrombie NSW Dubbo 2 CSA 7-Sep-18

2BTH-01-INF-02 Bathurst, Eglinton, Llanarth, West Bathurst, Abercrombie NSW Dubbo 2 CSA 15-Jun-20

2BTH-01-INF-03 Bathurst, Eglinton, Llanarth, West Bathurst, Abercrombie NSW Dubbo 2 CSA 12-Oct-21

2BTH-01-SCR-01 Bathurst, Eglinton, Llanarth, West Bathurst, Abercrombie NSW Dubbo 2 CSA 22-Aug-18

2BTH-01-SCR-02 Bathurst, Eglinton, Llanarth, West Bathurst, Abercrombie NSW Dubbo 2 CSA 30-Sep-19

2BTH-01-SCR-03 Bathurst, Eglinton, Llanarth, West Bathurst, Abercrombie NSW Dubbo 2 CSA 4-Aug-21

2BTH-02 West Bathurst, Windradyne, Robin Hill NSW Dubbo 2 CSA 9-Jun-17

2BTH-02-INF-01 West Bathurst, Windradyne, Robin Hill NSW Dubbo 2 CSA 19-Nov-18

2BTH-02-INF-02 West Bathurst, Windradyne, Robin Hill NSW Dubbo 2 CSA 31-Dec-19

2BTH-02-INF-03 West Bathurst, Windradyne, Robin Hill NSW Dubbo 2 CSA 12-Oct-21

2BTH-02-INF-04 West Bathurst, Windradyne, Robin Hill NSW Dubbo 2 CSA 7-Jul-23
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2BTH-02-SCR-01 West Bathurst, Windradyne, Robin Hill NSW Dubbo 2 CSA 1-Aug-18

2BTH-02-SCR-02 West Bathurst, Windradyne, Robin Hill NSW Dubbo 2 CSA 22-Nov-19

2BTH-02-SCR-03 West Bathurst, Windradyne, Robin Hill NSW Dubbo 2 CSA 22-Jan-21

2BTH-09 Kelso, Bathurst NSW Dubbo 2 CSA 9-Jun-17

2BTH-09-INF-01 Kelso, Bathurst NSW Dubbo 2 CSA 17-Aug-18

2BTH-09-INF-02 Kelso, Bathurst NSW Dubbo 2 CSA 8-Oct-19

2BTH-09-INF-03 Kelso, Bathurst NSW Dubbo 2 CSA 20-Nov-20

2BTH-09-INF-04 Kelso, Bathurst NSW Dubbo 2 CSA 1-Apr-22

2BTH-09-INF-05 Kelso, Bathurst NSW Dubbo 2 CSA 19-May-23

2BTH-09-SCR-01 Kelso, Bathurst NSW Dubbo 2 CSA 1-Aug-18

2BTH-09-SCR-02 Kelso, Bathurst NSW Dubbo 2 CSA 11-Sep-19

2BTH-09-SCR-03 Kelso, Bathurst NSW Dubbo 2 CSA 26-Oct-20

2BTH-20 Bathurst,Gormans Hill,South Bathurst NSW Dubbo 2 CSA 20-Oct-17

2BTH-20-INF-01 Bathurst,Gormans Hill,South Bathurst NSW Dubbo 2 CSA 19-Nov-18

2BTH-20-INF-02 Bathurst,Gormans Hill,South Bathurst NSW Dubbo 2 CSA 24-Jan-20

2BTH-20-INF-03 Bathurst,Gormans Hill,South Bathurst NSW Dubbo 2 CSA 17-Sep-21

2BTH-20-INF-04 Bathurst,Gormans Hill,South Bathurst NSW Dubbo 2 CSA 14-Nov-22

2BTH-20-INF-05 Bathurst,Gormans Hill,South Bathurst NSW Dubbo 2 CSA 8-Jan-24

2BTH-20-SCR-01 Bathurst,Gormans Hill,South Bathurst NSW Dubbo 2 CSA 26-Oct-18

2BTH-20-SCR-02 Bathurst,Gormans Hill,South Bathurst NSW Dubbo 2 CSA 22-Nov-19

2BTH-20-SCR-03 Bathurst,Gormans Hill,South Bathurst NSW Dubbo 2 CSA 26-Feb-21

2BTH-21 Bathurst,Gormans Hill,Mitchell (NSW),Robin Hill,South Bathurst,West Bathurst NSW Dubbo 2 CSA 20-Oct-17

2BTH-21-INF-01 Bathurst,Gormans Hill,Mitchell (NSW),Robin Hill,South Bathurst,West Bathurst NSW Dubbo 2 CSA 19-Nov-18

2BTH-21-INF-02 Bathurst,Gormans Hill,Mitchell (NSW),Robin Hill,South Bathurst,West Bathurst NSW Dubbo 2 CSA 26-Jun-20

2BTH-21-INF-03 Bathurst,Gormans Hill,Mitchell (NSW),Robin Hill,South Bathurst,West Bathurst NSW Dubbo 2 CSA 15-Nov-21

2BTH-21-INF-04 Bathurst,Gormans Hill,Mitchell (NSW),Robin Hill,South Bathurst,West Bathurst NSW Dubbo 2 CSA 13-Feb-23

2BTH-21-SCR-01 Bathurst,Gormans Hill,Mitchell (NSW),Robin Hill,South Bathurst,West Bathurst NSW Dubbo 2 CSA 26-Oct-18

2BTH-21-SCR-02 Bathurst,Gormans Hill,Mitchell (NSW),Robin Hill,South Bathurst,West Bathurst NSW Dubbo 2 CSA 22-Nov-19

2BTH-21-SCR-03 Bathurst,Gormans Hill,Mitchell (NSW),Robin Hill,South Bathurst,West Bathurst NSW Dubbo 2 CSA 25-Aug-21

2BTH-22 Raglan, White Rock, Kelso NSW Dubbo 2 CSA 7-Jul-17

2BTH-22-INF-01 Raglan, White Rock, Kelso NSW Dubbo 2 CSA 19-Oct-18

2BTH-22-INF-02 Raglan, White Rock, Kelso NSW Dubbo 2 CSA 11-Nov-19

2BTH-22-INF-03 Raglan, White Rock, Kelso NSW Dubbo 2 CSA 5-Mar-21

2BTH-22-INF-04 Raglan, White Rock, Kelso NSW Dubbo 2 CSA 16-Sep-22

2BTH-22-INF-05 Raglan, White Rock, Kelso NSW Dubbo 2 CSA 13-Oct-23

2BTH-22-SCR-01 Raglan, White Rock, Kelso NSW Dubbo 2 CSA 22-Aug-18

2BTH-22-SCR-02 Raglan, White Rock, Kelso NSW Dubbo 2 CSA 24-Oct-19
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2BTH-22-SCR-03 Raglan, White Rock, Kelso NSW Dubbo 2 CSA 27-Nov-20

2BTH-40 Bathurst NSW Dubbo CSA 1-Feb-21

2BTH-40-INF-01 Bathurst NSW Dubbo CSA 2-Oct-23

2BTL-01 Batlow NSW Wagga Wagga 2 CSA 27-Aug-21

2BTL-01-INF-01 Batlow NSW Wagga Wagga 2 CSA 9-Dec-22

2BTL-01-INF-02 Batlow NSW Wagga Wagga 2 CSA 18-Mar-24

2BTM-20 Batemans Bay,Long Beach,Maloneys Beach,North Batemans Bay,Surfside NSW Nowra Bomaderry 2 CSA 8-Sep-17

2BTM-20-INF-01 Batemans Bay,Long Beach,Maloneys Beach,North Batemans Bay,Surfside NSW Nowra Bomaderry 2 CSA 19-Oct-18

2BTM-20-INF-02 Batemans Bay,Long Beach,Maloneys Beach,North Batemans Bay,Surfside NSW Nowra Bomaderry 2 CSA 11-Nov-19

2BTM-20-INF-03 Batemans Bay,Long Beach,Maloneys Beach,North Batemans Bay,Surfside NSW Nowra Bomaderry 2 CSA 1-Feb-21

2BTM-20-INF-04 Batemans Bay,Long Beach,Maloneys Beach,North Batemans Bay,Surfside NSW Nowra Bomaderry 2 CSA 28-Mar-22

2BTM-20-INF-05 Batemans Bay,Long Beach,Maloneys Beach,North Batemans Bay,Surfside NSW Nowra Bomaderry 2 CSA 2-Jun-23

2BTM-20-SCR-01 Batemans Bay,Long Beach,Maloneys Beach,North Batemans Bay,Surfside NSW Nowra Bomaderry 2 CSA 24-Sep-18

2BTM-20-SCR-02 Batemans Bay,Long Beach,Maloneys Beach,North Batemans Bay,Surfside NSW Nowra Bomaderry 2 CSA 24-Oct-19

2BTM-20-SCR-03 Batemans Bay,Long Beach,Maloneys Beach,North Batemans Bay,Surfside NSW Nowra Bomaderry 2 CSA 27-Nov-20

2BTM-21 Batehaven,Batemans Bay,Catalina NSW Nowra Bomaderry 2 CSA 22-Sep-17

2BTM-21-INF-01 Batehaven,Batemans Bay,Catalina NSW Nowra Bomaderry 2 CSA 2-Oct-18

2BTM-21-INF-02 Batehaven,Batemans Bay,Catalina NSW Nowra Bomaderry 2 CSA 24-Jul-20

2BTM-21-INF-03 Batehaven,Batemans Bay,Catalina NSW Nowra Bomaderry 2 CSA 3-Dec-21

2BTM-21-INF-04 Batehaven,Batemans Bay,Catalina NSW Nowra Bomaderry 2 CSA 20-Mar-23

2BTM-21-SCR-01 Batehaven,Batemans Bay,Catalina NSW Nowra Bomaderry 2 CSA 24-Sep-18

2BTM-21-SCR-02 Batehaven,Batemans Bay,Catalina NSW Nowra Bomaderry 2 CSA 24-Oct-19

2BTM-21-SCR-03 Batehaven,Batemans Bay,Catalina NSW Nowra Bomaderry 2 CSA 25-Aug-21

2BTM-22 Denhams Beach,Sunshine Bay,Surf Beach (NSW) NSW Nowra Bomaderry 2 CSA 10-Oct-17

2BTM-22-INF-01 Denhams Beach,Sunshine Bay,Surf Beach (NSW) NSW Nowra Bomaderry 2 CSA 2-Jan-19

2BTM-22-INF-02 Denhams Beach,Sunshine Bay,Surf Beach (NSW) NSW Nowra Bomaderry 2 CSA 14-Feb-20

2BTM-22-INF-03 Denhams Beach,Sunshine Bay,Surf Beach (NSW) NSW Nowra Bomaderry 2 CSA 22-Mar-21

2BTM-22-INF-04 Denhams Beach,Sunshine Bay,Surf Beach (NSW) NSW Nowra Bomaderry 2 CSA 9-May-22

2BTM-22-INF-05 Denhams Beach,Sunshine Bay,Surf Beach (NSW) NSW Nowra Bomaderry 2 CSA 1-Sep-23

2BTM-22-SCR-01 Denhams Beach,Sunshine Bay,Surf Beach (NSW) NSW Nowra Bomaderry 2 CSA 26-Oct-18

2BTM-22-SCR-02 Denhams Beach,Sunshine Bay,Surf Beach (NSW) NSW Nowra Bomaderry 2 CSA 24-Jan-20

2BTM-22-SCR-03 Denhams Beach,Sunshine Bay,Surf Beach (NSW) NSW Nowra Bomaderry 2 CSA 26-Feb-21

2BTM-23 	Batemans Bay NSW Eurobodalla 22-May-20

2BTM-23-INF-01 	Batemans Bay NSW Eurobodalla 1-Apr-22

2BTM-23-INF-02 	Batemans Bay NSW Eurobodalla 9-Jun-23

2BTM-23-SCR-01 	Batemans Bay NSW Eurobodalla 26-May-21

2BTM-40 Batemans Bay NSW Nowra Bomaderry 2 CSA 15-Mar-21
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2BTM-41 Shepparton VIC Batemans Bay CSA 28-Jun-21

2BTM-42 BATEMANS BAY NSW Nowra Bomaderry 2 CSA 27-Aug-21

2BTM-43 BATEMANS BAY NSW Nowra Bomaderry 2 CSA 3-Sep-21

2BUL-20 Bulahdelah NSW Mayfield CSA 10-Mar-17

2BUL-20-INF-01 Bulahdelah NSW Mayfield CSA 19-Jul-19

2BUL-20-INF-02 Bulahdelah NSW Mayfield CSA 25-Feb-22

2BUL-20-SCR-01 Bulahdelah NSW Mayfield CSA 28-Mar-18

2BUL-20-SCR-02 Bulahdelah NSW Mayfield CSA 26-Aug-20

2BUP-01 Buff Point NSW Berkeley Vale CSA 11-Oct-16

2BUP-01-INF-01 Buff Point NSW Berkeley Vale CSA 7-May-18

2BUP-01-INF-02 Buff Point NSW Berkeley Vale CSA 26-Jul-19

2BUP-01-INF-03 Buff Point NSW Berkeley Vale CSA 12-Oct-20

2BUP-01-INF-04 Buff Point NSW Berkeley Vale CSA 10-Dec-21

2BUP-01-INF-05 Buff Point NSW Berkeley Vale CSA 21-Jul-23

2BUP-01-SCR-01 Buff Point NSW Berkeley Vale CSA 27-Oct-17

2BUP-01-SCR-02 Buff Point NSW Berkeley Vale CSA 22-May-19

2BUP-01-SCR-03 Buff Point NSW Berkeley Vale CSA 26-Aug-20

2BUP-02 Buff Point, Colongra, Halekulani, Budgewoi NSW Berkeley Vale CSA 10-Mar-17

2BUP-02-INF-01 Buff Point, Colongra, Halekulani, Budgewoi NSW Berkeley Vale CSA 19-Nov-18

2BUP-02-INF-02 Buff Point, Colongra, Halekulani, Budgewoi NSW Berkeley Vale CSA 29-Nov-19

2BUP-02-INF-03 Buff Point, Colongra, Halekulani, Budgewoi NSW Berkeley Vale CSA 26-Mar-21

2BUP-02-INF-04 Buff Point, Colongra, Halekulani, Budgewoi NSW Berkeley Vale CSA 27-May-22

2BUP-02-INF-05 Buff Point, Colongra, Halekulani, Budgewoi NSW Berkeley Vale CSA 9-Oct-23

2BUP-02-SCR-01 Buff Point, Colongra, Halekulani, Budgewoi NSW Berkeley Vale CSA 28-Mar-18

2BUP-02-SCR-02 Buff Point, Colongra, Halekulani, Budgewoi NSW Berkeley Vale CSA 22-Nov-19

2BUP-02-SCR-03 Buff Point, Colongra, Halekulani, Budgewoi NSW Berkeley Vale CSA 29-Dec-20

2BUP-03 Doyalson, Wyee, Blue Haven NSW Berkeley Vale CSA 16-Dec-16

2BUP-03-INF-01 Doyalson, Wyee, Blue Haven NSW Berkeley Vale CSA 9-Mar-18

2BUP-03-INF-02 Doyalson, Wyee, Blue Haven NSW Berkeley Vale CSA 10-Dec-21

2BUP-03-INF-03 Doyalson, Wyee, Blue Haven NSW Berkeley Vale CSA 1-May-23

2BUP-03-SCR-01 Doyalson, Wyee, Blue Haven NSW Berkeley Vale CSA 22-Dec-17

2BUP-03-SCR-02 Doyalson, Wyee, Blue Haven NSW Berkeley Vale CSA 27-Mar-19

2BUP-04 Doyalson North, Lake Munmorah, Mannering Park, Wyee, Wyee Point, Chain Valley Bay NSW Berkeley Vale CSA 4-Jan-17

2BUP-04-INF-01 Doyalson North, Lake Munmorah, Mannering Park, Wyee, Wyee Point, Chain Valley Bay NSW Berkeley Vale CSA 19-Oct-18

2BUP-04-INF-02 Doyalson North, Lake Munmorah, Mannering Park, Wyee, Wyee Point, Chain Valley Bay NSW Berkeley Vale CSA 31-Jul-20

2BUP-04-INF-03 Doyalson North, Lake Munmorah, Mannering Park, Wyee, Wyee Point, Chain Valley Bay NSW Berkeley Vale CSA 17-Dec-21

2BUP-04-INF-04 Doyalson North, Lake Munmorah, Mannering Park, Wyee, Wyee Point, Chain Valley Bay NSW Berkeley Vale CSA 20-Mar-23
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Sale 

Commencement

Actual Cease Sale 

Commencement

2BUP-04-SCR-01 Doyalson North, Lake Munmorah, Mannering Park, Wyee, Wyee Point, Chain Valley Bay NSW Berkeley Vale CSA 30-Jan-18

2BUP-04-SCR-02 Doyalson North, Lake Munmorah, Mannering Park, Wyee, Wyee Point, Chain Valley Bay NSW Berkeley Vale CSA 24-Oct-19

2BUP-04-SCR-03 Doyalson North, Lake Munmorah, Mannering Park, Wyee, Wyee Point, Chain Valley Bay NSW Berkeley Vale CSA 25-Aug-21

2BUP-05 Lake Munmorah, Wybung, Chain Valley Bay NSW Berkeley Vale CSA 4-Jan-17

2BUP-05-INF-01 Lake Munmorah, Wybung, Chain Valley Bay NSW Berkeley Vale CSA 14-Dec-18

2BUP-05-INF-02 Lake Munmorah, Wybung, Chain Valley Bay NSW Berkeley Vale CSA 11-Sep-20

2BUP-05-INF-03 Lake Munmorah, Wybung, Chain Valley Bay NSW Berkeley Vale CSA 12-Oct-21

2BUP-05-INF-04 Lake Munmorah, Wybung, Chain Valley Bay NSW Berkeley Vale CSA 23-Dec-22

2BUP-05-SCR-01 Lake Munmorah, Wybung, Chain Valley Bay NSW Berkeley Vale CSA 30-Jan-18

2BUP-05-SCR-02 Lake Munmorah, Wybung, Chain Valley Bay NSW Berkeley Vale CSA 30-Dec-19

2BUP-40 DOYALSON NORTH NSW Berkeley Vale 2 CSA 1-Feb-21

2BUP-41 WYEE NSW Berkeley Vale CSA 21-Jun-21

2BUR-01-00-MPS-001 BURWOOD NSW Campsie CSA 7-Sep-17

2BUR-01-00-MPS-002 BURWOOD NSW Campsie CSA 10-Mar-16

2BUR-01-00-MPS-006 BURWOOD NSW Campsie CSA 8-Jun-17

2BUR-03 Burwood (NSW) NSW Campsie CSA 8-Jun-18

2BUR-03-00-MPS-002 BURWOOD NSW Campsie CSA 10-Mar-16

2BUR-03-INF-01 Burwood (NSW) NSW Campsie CSA 6-Sep-19

2BUR-03-INF-02 Burwood (NSW) NSW Campsie CSA 19-Oct-20

# General


